
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 08/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0003

09/03/2014

Contract Location: Time Allowed:

I-285/SR 407 AT ATLANTA RD (CR 4519); 2 BRIDGES AND APPROACH

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/21/2014

03/21/2014

05/14/2014

05/16/2014

06/04/2014

00/00/0000

00/00/0000

1234 Days

09/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 8.83

109 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$40,978,696.24

$40,231,909.86

$39,714,594.66

3.08%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752300-      $40,978,696.24 $40,231,909.86 $39,714,594.66 3.08% $543,303.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 08/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0003

09/03/2014

Project Number: 752300-      SR 407 - INTERCHANGE RECONSTRUCTION

 

STP00-0222-01(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,011,281.29 $576,638.16 $434,643.13

Non-Participating $252,820.29 $144,159.52 $108,660.77

Total Earnings $1,264,101.58 $720,797.68 $543,303.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,264,101.58 $720,797.68 $543,303.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,264,101.58 $720,797.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $543,303.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 08/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0003

09/03/2014

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1005 150-1000     TRAFFIC CONTROL - LS  1.000 .258

 459288.050 .010

STP00-0222-01(001)

 

.268 $4,592.88 $123,089.20

1010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 .000

 9500.000 2.000

 

 

2.000 $19,000.00 $19,000.00

1020 210-0100     GRADING COMPLETE - LS  1.000 .072

 7750127.150 .011

STP00-0222-01(001)

 

.083 $85,251.40 $643,260.55

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  72,080.000 .000

 20.150 5,064.330

 

 

5,064.330 $102,046.25 $102,046.25

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,660.000 .000

 79.980 693.170

 

 

693.170 $55,439.74 $55,439.74

1050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  21,880.000 .000

TL & H LIME 65.080 1,475.620

 

 

1,475.620 $96,033.35 $96,033.35

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,350.000 .000

L & H LIME 72.100 692.260

 

 

692.260 $49,911.95 $49,911.95

1060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  6,610.000 .000

R-MODIFIED BITUM MATL & H LIME 84.460 381.450

 

 

381.450 $32,217.27 $32,217.27

1065 413-1000     BITUM TACK COAT GL  7,810.000 .000

 2.480 630.000

 

 

630.000 $1,562.40 $1,562.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 08/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0003

09/03/2014

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1295 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  21,500.000 .000

 27.800 819.000

 

 

819.000 $22,768.20 $22,768.20

1344 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 .000

 12000.000 2.000

 

 

2.000 $24,000.00 $24,000.00

Category Amount: $492,823.44 $1,169,328.91

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  25.000 8.329

 100.000 1.577

 

 

9.906 $157.70 $990.60

2005 163-0240     MULCH TN  2,100.000 78.732

 170.000 5.508

 

 

84.240 $936.36 $14,320.80

2010 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,044.000 .000

 16.080 75.000

 

 

75.000 $1,206.00 $1,206.00

2015 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  148.000 3.750

 125.000 6.750

 

 

10.500 $843.75 $1,312.50

2020 163-0300     CONSTRUCTION EXIT EA  14.000 .000

 1403.740 .750

 

 

.750 $1,052.81 $1,052.81

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  238.000 .000

/SAND BAGS 359.260 20.250

 

 

20.250 $7,275.02 $7,275.02



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 08/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0003

09/03/2014

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2030 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  4.000 .000

 774.880 1.500

 

 

1.500 $1,162.32 $1,162.32

2035 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,736.000 98.000

 0.250 482.000

 

 

580.000 $120.50 $145.00

2065 167-1500     WATER QUALITY INSPECTIONS MO  40.000 2.000

 125.000 1.000

 

 

3.000 $125.00 $375.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,472.000 9,096.750

 2.700 8,925.000

 

 

18,021.750 $24,097.50 $48,658.73

2075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,200.000 2,873.000

 1.050 170.000

 

 

3,043.000 $178.50 $3,195.15

Category Amount: $37,155.46 $79,693.93

Category Number: 0010 ROADWAY

7190 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 22.000

 65.000 205.000

 

 

227.000 $13,325.00 $14,755.00

Category Amount: $13,325.00 $14,755.00

Project Total Amount: $543,303.90 $1,264,101.58


