
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0007

01/07/2015

Contract Location: Time Allowed:

I-285/SR 407 AT ATLANTA RD (CR 4519); 2 BRIDGES AND APPROACH

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/21/2014

03/21/2014

05/14/2014

05/16/2014

06/04/2014

00/00/0000

00/00/0000

1234 Days

09/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 18.64

230 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$40,978,696.24

$40,231,909.86

$37,637,920.95

6.30%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752300-      $40,978,696.24 $40,231,909.86 $37,637,920.95 8.15% $362,890.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0007

01/07/2015

Project Number: 752300-      SR 407 - INTERCHANGE RECONSTRUCTION

 

STP00-0222-01(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,065,596.01 $1,857,747.42 $207,848.59

Non-Participating $516,398.90 $464,436.76 $51,962.14

Total Earnings $2,581,994.91 $2,322,184.18 $259,810.73

Stockpiled Materials $758,780.38 $655,700.49 $103,079.89

Gross Earnings $3,340,775.29 $2,977,884.67 $362,890.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,340,775.29 $2,977,884.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $362,890.62

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0007

01/07/2015

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1005 150-1000     TRAFFIC CONTROL - LS  1.000 .302

 459288.050 .021

STP00-0222-01(001)

 

.323 $9,645.05 $148,350.04

1010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 5.000

 9500.000 1.000

 

 

6.000 $9,500.00 $57,000.00

1020 210-0100     GRADING COMPLETE - LS  1.000 .125

 7750127.150 .020

STP00-0222-01(001)

 

.145 $155,002.54 $1,123,768.44

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  72,080.000 7,751.280

 20.150 1,626.060

 

 

9,377.340 $32,765.11 $188,953.40

1190 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  59.000 .000

 61.610 2.000

 

 

2.000 $123.22 $123.22

1195 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,837.000 1,883.700

 41.370 224.000

 

 

2,107.700 $9,266.88 $87,195.55

1200 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  918.000 295.000

 47.120 35.000

 

 

330.000 $1,649.20 $15,549.60

1235 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 .000

 711.860 1.000

 

 

1.000 $711.86 $711.86

1290 611-9000     CAPPING MINOR STRUCTURE EA  9.000 .000

 515.000 3.000

 

 

3.000 $1,545.00 $1,545.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0007

01/07/2015

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1385 668-1100     CATCH BASIN, GP 1 EA  24.000 .000

 2177.000 1.500

 

 

1.500 $3,265.50 $3,265.50

Category Amount: $223,474.36 $1,626,462.61

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  2,100.000 112.014

 170.000 9.010

 

 

121.024 $1,531.70 $20,574.08

2010 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,044.000 120.000

 16.080 7.500

 

 

127.500 $120.60 $2,050.20

2015 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  148.000 19.500

 125.000 3.000

 

 

22.500 $375.00 $2,812.50

2035 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,736.000 2,188.000

 0.250 352.000

 

 

2,540.000 $88.00 $635.00

2040 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,380.000 114.000

 6.420 252.000

 

 

366.000 $1,617.84 $2,349.72

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,472.000 23,755.500

 2.700 1,025.000

 

 

24,780.500 $2,767.50 $66,907.35

2080 700-6910     PERMANENT GRASSING AC  45.000 .000

 675.000 .116

 

 

.116 $78.30 $78.30



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0007

01/07/2015

Project Number 752300-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2085 700-7000     AGRICULTURAL LIME TN  143.000 .000

 100.000 .300

 

 

.300 $30.00 $30.00

2090 700-8000     FERTILIZER MIXED GRADE TN  37.000 .925

 350.000 .080

 

 

1.005 $28.00 $351.75

2105 716-2000     EROSION CONTROL MATS, SLOPES SY  37,664.000 .000

 0.700 562.364

 

 

562.364 $393.65 $393.65

Category Amount: $7,030.59 $96,182.55

Category Number: 0070 BRIDGES

7030 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  7,741.000 .000

 191.250 .000

1

 

.000 $.00 $0.00

7080 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  1,479.000 431.250

 56.870 421.875

 

 

853.125 $23,992.03 $48,517.22

Category Amount: $23,992.03 $48,517.22

Category Number: 0010 ROADWAY

7190 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 574.750

 65.000 81.750

 

 

656.500 $5,313.75 $42,672.50

Category Amount: $5,313.75 $42,672.50

Project Total Amount: $259,810.73 $2,581,994.91


