
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Contract Location: Time Allowed:

I-285/SR 407 AT ATLANTA RD (CR 4519); 2 BRIDGES AND APPROACH

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/21/2014

03/21/2014

05/14/2014

05/16/2014

06/04/2014

00/00/0000

00/00/0000

1239 Days

10/05/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 82.32

1020 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$41,227,681.99

$40,231,909.86

$14,897,659.10

62.36%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752300-      $41,227,681.99 $40,231,909.86 $14,897,659.10 63.86% $928,598.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number: 752300-      SR 407 - INTERCHANGE RECONSTRUCTION

 

STP00-0222-01(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,568,350.16 $19,808,921.89 $759,428.27

Non-Participating $5,142,086.90 $4,952,229.89 $189,857.01

Total Earnings $25,710,437.06 $24,761,151.78 $949,285.28

Stockpiled Materials $619,585.83 $640,272.79 ($20,686.96)

Gross Earnings $26,330,022.89 $25,401,424.57 $928,598.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $26,330,022.89 $25,401,424.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$928,598.32

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1005 150-1000     TRAFFIC CONTROL - LS  1.000 .842

 459288.050 .024

STP00-0222-01(001)

 

.866 $11,022.91 $397,743.45

1020 210-0100     GRADING COMPLETE - LS  1.000 .875

 7750127.150 .020

STP00-0222-01(001)

 

.895 $155,002.54 $6,936,363.80

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  72,080.000 33,744.670

 20.150 1,613.350

 

 

35,358.020 $32,509.00 $712,464.10

1050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  21,880.000 7,365.790

TL & H LIME 65.080 .000

 

 

7,365.790 $.00 $479,365.61

1110 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  3,420.000 1,251.199

 27.490 173.333

 

 

1,424.532 $4,764.92 $39,160.38

1185 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  110.000 337.907

 171.820 -4.000

 

 

333.907 $-687.28 $57,371.90

1195 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,837.000 6,565.367

 41.370 159.000

 

 

6,724.367 $6,577.83 $278,187.06

1250 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  2,900.000 .000

 22.160 130.000

- SOUND BARRIER DRAINAGE

 

130.000 $2,880.80 $2,880.80

1327 621-6201     CONCRETE SIDE BARRIER, TP 2-SA LF  5,197.000 2,813.840

 372.160 197.650

 

 

3,011.490 $73,557.42 $1,120,756.12



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1330 621-6211     CONCRETE SIDE BARRIER, TP 6-SA LF  1,477.000 936.360

 377.260 16.500

 

 

952.860 $6,224.79 $359,475.96

1405 668-2231     DROP INLET, GP 1, MODIFIED TP M-1 EA  10.000 3.500

 2726.000 .500

 

 

4.000 $1,363.00 $10,904.00

Category Amount: $293,215.93 $10,394,673.18

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  25.000 17.763

 100.000 .930

 

 

18.693 $93.00 $1,869.30

Category Amount: $93.00 $1,869.30

Category Number: 0010 ROADWAY

2001 004-0052     EXTRA WORK - SF  .000 202,353.351

 23.930 17,459.600

SOUND BARRIER TYPE C, PANEL REPLACE WITH AAA SCC MIX DES

SA #2

219,812.951 $417,808.23 $5,260,123.92

Category Amount: $417,808.23 $5,260,123.92

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  2,100.000 358.780

 170.000 35.380

 

 

394.160 $6,014.60 $67,007.20

2015 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  148.000 60.250

 125.000 3.000

 

 

63.250 $375.00 $7,906.25

2020 163-0300     CONSTRUCTION EXIT EA  14.000 8.500

 1403.740 1.500

 

 

10.000 $2,105.61 $14,037.40



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  238.000 55.250

/SAND BAGS 359.260 .750

 

 

56.000 $269.45 $20,118.56

2035 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,736.000 18,188.000

 0.250 797.000

 

 

18,985.000 $199.25 $4,746.25

2040 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,380.000 2,439.000

 6.420 221.000

 

 

2,660.000 $1,418.82 $17,077.20

2045 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  14.000 7.000

 987.810 1.000

 

 

8.000 $987.81 $7,902.48

2050 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  148.000 124.000

 15.000 13.000

 

 

137.000 $195.00 $2,055.00

2065 167-1500     WATER QUALITY INSPECTIONS MO  40.000 31.000

 125.000 1.000

 

 

32.000 $125.00 $4,000.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,472.000 34,188.500

 2.700 501.375

 

 

34,689.875 $1,353.71 $93,662.66

2080 700-6910     PERMANENT GRASSING AC  45.000 5.648

 675.000 2.512

 

 

8.160 $1,695.60 $5,508.00

2085 700-7000     AGRICULTURAL LIME TN  143.000 7.120

 100.000 .965

 

 

8.085 $96.50 $808.50



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2090 700-8000     FERTILIZER MIXED GRADE TN  37.000 3.995

 350.000 .485

 

 

4.480 $169.75 $1,568.00

2105 716-2000     EROSION CONTROL MATS, SLOPES SY  37,664.000 26,484.153

 0.700 4,022.892

 

 

30,507.045 $2,816.02 $21,354.93

Category Amount: $17,822.12 $267,752.43

Category Number: 0030 SIGNING & MARKING

3215 636-2070     GALV STEEL POSTS, TP 7 LF  1,467.000 79.000

 14.380 2.000

 

 

81.000 $28.76 $1,164.78

3225 636-2090     GALV STEEL POSTS, TP 9 LF  119.000 21.000

 15.710 -21.000

 

 

.000 $-329.91 $0.00

3239 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 88942.940 .200

252+13

 

.400 $17,788.59 $35,577.18

3244 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 73262.060 .200

319+30

 

.400 $14,652.41 $29,304.82

Category Amount: $32,139.85 $66,046.78

Category Number: 0070 BRIDGES

7070 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .580

 356448.200 .210

1

 

.790 $74,854.12 $281,594.08

Category Amount: $74,854.12 $281,594.08



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0033

03/28/2017

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

7265 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK SY  25,040.000 5,906.066

 64.210 1,765.333

 

 

7,671.399 $113,352.03 $492,580.53

Category Amount: $113,352.03 $492,580.53

Project Total Amount: $949,285.28 $25,710,437.06


