
Georgia Date:

User: dwillard Department of Transportation Page 1 of 5

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0048

06/06/2018

Contract Location: Time Allowed:

I-285/SR 407 AT ATLANTA RD (CR 4519); 2 BRIDGES AND APPROACH

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/21/2014

03/21/2014

05/14/2014

05/16/2014

06/04/2014

00/00/0000

00/00/0000

1562 Days

08/24/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 94.56

1477 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,055,609.41

$40,231,909.86

$6,621,981.11

84.37%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752300-      $43,055,609.41 $40,231,909.86 $6,621,981.11 84.62% $645,710.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dwillard Department of Transportation Page 2 of 5

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0048

06/06/2018

Project Number: 752300-      SR 407 - INTERCHANGE RECONSTRUCTION

 

STP00-0222-01(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $29,059,119.56 $28,542,551.16 $516,568.40

Non-Participating $7,264,779.07 $7,135,636.98 $129,142.09

Total Earnings $36,323,898.63 $35,678,188.14 $645,710.49

Stockpiled Materials $109,729.67 $109,729.67 $0.00

Gross Earnings $36,433,628.30 $35,787,917.81 $645,710.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $36,433,628.30 $35,787,917.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $645,710.49

$0.00$0.00



Georgia Date:

User: dwillard Department of Transportation Page 3 of 5

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0048

06/06/2018

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0738 004-0096     EXTRA WORK - DAY .000 212.000

 727.370 31.000

Bridge Footing and Time Extension for Retrofit

 Contractor's Extended Overhead

243.000 $22,548.47 $176,750.91

Category Amount: $22,548.47 $176,750.91

Category Number: 0010 ROADWAY

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  72,080.000 63,483.130

 20.150 261.990

 

 

63,745.120 $5,279.10 $1,284,464.17

1050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  21,880.000 9,330.970

TL & H LIME 65.080 2,081.281

 

 

11,412.251 $135,449.77 $742,709.30

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,350.000 7,435.020

L & H LIME 72.100 1,466.330

 

 

8,901.350 $105,722.39 $641,787.34

1060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  6,610.000 1,493.800

R-MODIFIED BITUM MATL & H LIME 84.460 1,036.890

 

 

2,530.690 $87,575.73 $213,742.08

1065 413-1000     BITUM TACK COAT GL  7,810.000 5,453.000

 2.480 1,937.000

 

 

7,390.000 $4,803.76 $18,327.20

1085 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  15,500.000 1,304.360

 3.250 7,471.944

 

 

8,776.304 $24,283.82 $28,522.99

1130 441-3999     CONCRETE V GUTTER LF  7,560.000 6,678.251

 13.530 54.000

 

 

6,732.251 $730.62 $91,087.36



Georgia Date:

User: dwillard Department of Transportation Page 4 of 5

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0048

06/06/2018

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1195 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,837.000 6,897.367

 41.370 24.000

 

 

6,921.367 $992.88 $286,336.95

1327 621-6201     CONCRETE SIDE BARRIER, TP 2-SA LF  5,197.000 5,043.042

 372.160 78.000

 

 

5,121.042 $29,028.48 $1,905,846.99

1345 634-1200     RIGHT OF WAY MARKERS EA  21.000 .000

 96.630 21.000

 

 

21.000 $2,029.23 $2,029.23

1355 641-1100     GUARDRAIL, TP T LF  815.000 444.000

 60.450 63.000

 

 

507.000 $3,808.35 $30,648.15

1360 641-1200     GUARDRAIL, TP W LF  11,200.000 3,069.930

 15.250 767.500

 

 

3,837.430 $11,704.38 $58,520.81

Category Amount: $411,408.51 $5,304,022.57

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  2,100.000 517.451

 170.000 1.180

 

 

518.631 $200.60 $88,167.27

2015 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  148.000 91.000

 125.000 2.250

 

 

93.250 $281.25 $11,656.25

2035 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,736.000 28,573.000

 0.250 208.000

 

 

28,781.000 $52.00 $7,195.25



Georgia Date:

User: dwillard Department of Transportation Page 5 of 5

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14749-14-000-0

Estimate Summary By Project

Estimate Number: 0048

06/06/2018

Project Number 752300-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2065 167-1500     WATER QUALITY INSPECTIONS MO  40.000 47.000

 125.000 1.000

 

 

48.000 $125.00 $6,000.00

Category Amount: $658.85 $113,018.77

Category Number: 0010 ROADWAY

7135 621-3125     CONCRETE BARRIER, TP 25S, MODIFIED LF  429.000 91.830

 393.600 175.250

 

 

267.080 $68,978.40 $105,122.69

7190 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 4,870.730

 65.000 247.000

 

 

5,117.730 $16,055.00 $332,652.45

7260 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  6,650.000 1,548.889

 67.250 1,638.562

 

 

3,187.451 $110,193.29 $214,356.08

7265 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  25,040.000 15,081.626

 64.210 669.683

 

 

15,751.309 $43,000.35 $1,011,391.55

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -137,259.760

 1.000 -27,132.380

(IN #1)

                                                            

-164,392.140 $-27,132.38 ($164,392.14)

Category Amount: $211,094.66 $1,499,130.63

Project Total Amount: $645,710.49 $36,323,898.63


