
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/07/2014

to 11/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14753-14-000-0

Estimate Summary By Project

Estimate Number: 0004

11/05/2014

Contract Location: Time Allowed:

SR 204 (ABERCORN ST) AT LARGO DR (CS 1149)

 

Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let:

P. O. BOX 91816 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30364-1816 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMERICAN SOUTHERN INSURANCE CO.

03/21/2014

03/21/2014

05/13/2014

05/20/2014

06/30/2014

00/00/0000

00/00/0000

316 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 53.48

169 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$560,879.88

$535,118.69

$168,892.38

69.89%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

532780-      $560,879.88 $535,118.69 $168,892.38 69.89% $77,669.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/07/2014

to 11/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14753-14-000-0

Estimate Summary By Project

Estimate Number: 0004

11/05/2014

Project Number: 532780-      SR 204 - INTERSECTION IMPROVEMENTS

 

STP00-0111-01(028)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $352,788.75 $282,886.30 $69,902.45

Non-Participating $39,198.75 $31,431.81 $7,766.94

Total Earnings $391,987.50 $314,318.11 $77,669.39

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $391,987.50 $314,318.11 $77,669.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $391,987.50 $314,318.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $77,669.39

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/07/2014

to 11/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14753-14-000-0

Estimate Summary By Project

Estimate Number: 0004

11/05/2014

Project Number 532780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 413-1000     BITUM TACK COAT GL  837.000 766.000

 3.000 302.000

 

 

1,068.000 $906.00 $3,204.00

0165 150-1000     TRAFFIC CONTROL - LS  1.000 .392

 8000.000 .418

STP00-0111-01(028)

 

.810 $3,344.00 $6,480.00

0195 441-0104     CONC SIDEWALK, 4 IN SY  111.000 41.337

 35.000 115.814

 

 

157.151 $4,053.49 $5,500.29

0255 210-0100     GRADING COMPLETE - LS  1.000 .810

 184388.000 .180

STP00-0111-01(028)

 

.990 $33,189.84 $182,544.12

Category Amount: $41,493.33 $197,728.41

Category Number: 0050 SIGNALS

0285 682-9950     DIRECTIONAL BORE - LF  370.000 .000

 15.000 370.000

3 IN

 

370.000 $5,550.00 $5,550.00

Category Amount: $5,550.00 $5,550.00

Category Number: 0040 EROSION CONTROL

0385 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,787.000 .000

 1.100 64.600

 

 

64.600 $71.06 $71.06

Category Amount: $71.06 $71.06

Category Number: 0010 ROADWAY

0415 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  200.000 .000

 4.200 200.000

 

 

200.000 $840.00 $840.00

Category Amount: $840.00 $840.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/07/2014

to 11/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14753-14-000-0

Estimate Summary By Project

Estimate Number: 0004

11/05/2014

Project Number 532780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNALS

0425 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  370.000 .000

 6.500 370.000

 

 

370.000 $2,405.00 $2,405.00

0435 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 78800.000 .200

1

 

.200 $15,760.00 $15,760.00

Category Amount: $18,165.00 $18,165.00

Category Number: 0010 ROADWAY

0455 682-9950     DIRECTIONAL BORE - LF  370.000 .000

 15.000 370.000

2 IN

 

370.000 $5,550.00 $5,550.00

Category Amount: $5,550.00 $5,550.00

Category Number: 0060 HOURLY MILESTONES

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 -6.000

 1000.000 6.000

MILESTONE 02 - FAIL TO REOPEN TRAVEL LANES

SEE SPEC PROV SEC 108

.000 $6,000.00 $0.00

Category Amount: $6,000.00 $0.00

Project Total Amount: $77,669.39 $391,987.50


