
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0008

06/04/2015

Contract Location: Time Allowed:

OLLEGE STATION RD (CR 481) OVER NORTH OCONEE RIVER

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/21/2014

00/00/0000

00/00/0000

881 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 40.86

360 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,026,389.06

$3,997,800.32

$3,118,250.37

13.30%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006320      $4,026,389.06 $3,997,800.32 $3,118,250.37 22.55% $180,100.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0008

06/04/2015

Project Number: 0006320      COLLEGE STATION RD (CR 481) - BRIDGE REPLACEMENT

 

CSBRG-0006-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $428,250.04 $359,316.10 $68,933.94

Non-Participating $107,062.51 $89,829.03 $17,233.48

Total Earnings $535,312.55 $449,145.13 $86,167.42

Stockpiled Materials $372,826.14 $278,893.48 $93,932.66

Gross Earnings $908,138.69 $728,038.61 $180,100.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $908,138.69 $728,038.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $180,100.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0008

06/04/2015

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .408

 55800.000 .023

CSBRG-0006-00(320)

 

.431 $1,283.40 $24,049.80

Category Amount: $1,283.40 $24,049.80

Category Number: 0030 EROSION CONTROL

0332 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 .000

 561.000 2.000

 

 

2.000 $1,122.00 $1,122.00

0367 163-0240     MULCH TN  30.000 13.892

 330.000 1.197

 

 

15.089 $395.01 $4,979.37

0377 167-1500     WATER QUALITY INSPECTIONS MO  28.000 5.000

 579.000 1.000

 

 

6.000 $579.00 $3,474.00

Category Amount: $2,096.01 $9,575.37

Category Number: 0040 BRIDGE NO. 1 - OVER NORTH OCONEE RIVER

0422 500-3002     CLASS AA CONCRETE CY  240.000 115.606

 803.000 14.800

 

 

130.406 $11,884.40 $104,716.02

0427 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  2,664.000 .000

 174.000 .000

1

 

.000 $.00 $0.00

0432 511-1000     BAR REINF STEEL LB  43,137.000 10,402.750

 0.850 1,792.000

 

 

12,194.750 $1,523.20 $10,365.54



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0008

06/04/2015

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO. 1 - OVER NORTH OCONEE RIVER

0442 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  640.000 189.168

 68.000 278.084

 

 

467.252 $18,909.71 $31,773.14

Category Amount: $32,317.31 $146,854.70

Category Number: 0050 WATER AND SEWER

0552 670-5000     WATER SERVICE LINE - LF  217.000 .000

 27.500 179.000

3/4 IN

 

179.000 $4,922.50 $4,922.50

0557 670-5800     WATER METER - LF  1.000 .000

 385.000 1.000

3/4 IN

 

1.000 $385.00 $385.00

0592 670-0515     BUTTERFLY VALVE, 16 IN EA  2.000 .000

 4400.000 2.000

 

 

2.000 $8,800.00 $8,800.00

Category Amount: $14,107.50 $14,107.50

Category Number: 0010 ROADWAY

0607 500-3200     CLASS B CONCRETE CY  15.000 .000

 248.000 5.500

 

 

5.500 $1,364.00 $1,364.00

0632 670-2500     INSERTION VALVE - EA  2.000 1.000

 32500.000 1.000

16 IN

 

2.000 $32,500.00 $65,000.00

0637 610-2385     REMOVE WATER MAIN, 16 IN LF  559.000 .000

 4.400 568.000

 

 

568.000 $2,499.20 $2,499.20

Category Amount: $36,363.20 $68,863.20

Project Total Amount: $86,167.42 $535,312.55


