
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Contract Location: Time Allowed:

OLLEGE STATION RD (CR 481) OVER NORTH OCONEE RIVER

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/21/2014

00/00/0000

00/00/0000

881 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 58.46

515 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,036,753.06

$3,997,800.32

$2,231,291.47

35.49%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006320      $4,036,753.06 $3,997,800.32 $2,231,291.47 44.73% $165,374.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number: 0006320      COLLEGE STATION RD (CR 481) - BRIDGE REPLACEMENT

 

CSBRG-0006-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,146,108.37 $1,013,808.97 $132,299.40

Non-Participating $286,527.08 $253,452.24 $33,074.84

Total Earnings $1,432,635.45 $1,267,261.21 $165,374.24

Stockpiled Materials $372,826.14 $372,826.14 $0.00

Gross Earnings $1,805,461.59 $1,640,087.35 $165,374.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,805,461.59 $1,640,087.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $165,374.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .544

 55800.000 .112

CSBRG-0006-00(320)

 

.656 $6,249.60 $36,604.80

0010 210-0100     GRADING COMPLETE - LS  1.000 .220

 176300.000 .100

CSBRG-0006-00(320)

 

.320 $17,630.00 $56,416.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,950.000 .000

 22.250 544.960

 

 

544.960 $12,125.36 $12,125.36

0045 433-1000     REINF CONC APPROACH SLAB SY  550.000 .000

 161.000 257.333

 

 

257.333 $41,430.61 $41,430.61

0050 441-0104     CONC SIDEWALK, 4 IN SY  760.000 164.694

 36.000 -164.694

 

 

.000 $-5,928.98 $0.00

0075 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 .000

 60.250 159.300

 

 

159.300 $9,597.83 $9,597.83

0079 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 .000

 727.000 1.000

 

 

1.000 $727.00 $727.00

0080 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 433.000 2.000

 

 

2.000 $866.00 $866.00

0130 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  56.000 .000

 33.750 49.800

 

 

49.800 $1,680.75 $1,680.75



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0162 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  70.000 .000

 95.500 .000

 

 

.000 $.00 $0.00

Category Amount: $84,378.17 $159,448.35

Category Number: 0030 EROSION CONTROL

0281 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  90.000 105.000

 9.800 30.675

 

 

135.675 $300.62 $1,329.62

0372 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 3.000

 254.000 1.000

 

 

4.000 $254.00 $1,016.00

0377 167-1500     WATER QUALITY INSPECTIONS MO  28.000 12.000

 579.000 1.000

 

 

13.000 $579.00 $7,527.00

Category Amount: $1,133.62 $9,872.62

Category Number: 0040 BRIDGE NO. 1 - OVER NORTH OCONEE RIVER

0412 500-0100     GROOVED CONCRETE SY  1,980.000 .000

 7.650 851.644

 

 

851.644 $6,515.08 $6,515.08

0441 516-1100     ALUM HANDRAIL, STD 3626 LF  528.000 .000

 63.750 263.000

 

 

263.000 $16,766.25 $16,766.25

0457 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,090.000 1,133.000

 41.500 355.800

 

 

1,488.800 $14,765.70 $61,785.20

Category Amount: $38,047.03 $85,066.53



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 WATER AND SEWER

0492 670-1080     WATER MAIN, 8 IN LF  999.000 423.500

 101.000 60.000

 

 

483.500 $6,060.00 $48,833.50

0517 670-4000     FIRE HYDRANT EA  3.000 2.000

 3520.000 1.000

 

 

3.000 $3,520.00 $10,560.00

0522 670-1010     WATER MAIN - LF  972.000 717.000

 138.000 218.000

16 IN

 

935.000 $30,084.00 $129,030.00

0532 670-7000     STEEL CASING - LF  100.000 94.000

 116.000 5.000

24 IN

 

99.000 $580.00 $11,484.00

0567 600-0001     FLOWABLE FILL CY  37.000 5.500

 340.000 5.500

 

 

11.000 $1,870.00 $3,740.00

Category Amount: $42,114.00 $203,647.50

Category Number: 0010 ROADWAY

0587 318-3000     AGGR SURF CRS TN  50.000 18.210

 22.250 17.430

 

 

35.640 $387.82 $792.99

0607 500-3200     CLASS B CONCRETE CY  15.000 5.500

 248.000 -5.500

 

 

.000 $-1,364.00 $0.00

0637 610-2385     REMOVE WATER MAIN, 16 IN LF  559.000 568.000

 4.400 154.000

 

 

722.000 $677.60 $3,176.80

Category Amount: $-298.58 $3,969.79

Project Total Amount: $165,374.24 $1,432,635.45



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 10/06/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015


