
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Contract Location: Time Allowed:

OLLEGE STATION RD (CR 481) OVER NORTH OCONEE RIVER

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/21/2014

00/00/0000

00/00/0000

881 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 89.56

789 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,036,753.06

$3,997,800.32

$780,950.01

80.65%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006320      $4,036,753.06 $3,997,800.32 $780,950.01 80.65% $232,324.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number: 0006320      COLLEGE STATION RD (CR 481) - BRIDGE REPLACEMENT

 

CSBRG-0006-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,604,642.43 $2,418,782.95 $185,859.48

Non-Participating $651,160.62 $604,695.74 $46,464.88

Total Earnings $3,255,803.05 $3,023,478.69 $232,324.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,255,803.05 $3,023,478.69 $232,324.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,255,803.05 $3,023,478.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $232,324.36

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .966

 55800.000 .033

CSBRG-0006-00(320)

 

.999 $1,841.40 $55,744.20

0010 210-0100     GRADING COMPLETE - LS  1.000 .400

 176300.000 .150

CSBRG-0006-00(320)

 

.550 $26,445.00 $96,965.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,950.000 1,229.520

 22.250 94.640

 

 

1,324.160 $2,105.74 $29,462.56

0045 433-1000     REINF CONC APPROACH SLAB SY  550.000 403.000

 161.000 146.000

 

 

549.000 $23,506.00 $88,389.00

0070 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  500.000 .000

 47.250 464.100

 

 

464.100 $21,928.73 $21,928.73

0078 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 .000

 615.000 1.000

 

 

1.000 $615.00 $615.00

Category Amount: $76,441.87 $293,104.49

Category Number: 0030 EROSION CONTROL

0257 668-1100     CATCH BASIN, GP 1 EA  9.000 .000

 2500.000 4.500

 

 

4.500 $11,250.00 $11,250.00

0297 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  10.000 .750

 127.000 4.500

 

 

5.250 $571.50 $666.75



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0377 167-1500     WATER QUALITY INSPECTIONS MO  28.000 21.000

 579.000 1.000

 

 

22.000 $579.00 $12,738.00

Category Amount: $12,400.50 $24,654.75

Category Number: 0040 BRIDGE NO. 1 - OVER NORTH OCONEE RIVER

0412 500-0100     GROOVED CONCRETE SY  1,980.000 851.644

 7.650 1,016.600

 

 

1,868.244 $7,776.99 $14,292.07

0417 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .780

 765900.000 .150

1

 

.930 $114,885.00 $712,287.00

0437 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .780

 138800.000 .150

1

 

.930 $20,820.00 $129,084.00

Category Amount: $143,481.99 $855,663.07

Project Total Amount: $232,324.36 $3,255,803.05


