
Georgia Date:

User: 01071059 Department of Transportation Page 1 of 3

Pay Period: 12/07/2017

to 02/08/2018

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0031

03/21/2018

Contract Location: Time Allowed:

OLLEGE STATION RD (CR 481) OVER NORTH OCONEE RIVER

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/21/2014

03/06/2017

00/00/0000

1010 Days

03/09/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 99.70

1007 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,228,090.26

$3,997,800.32

$45,227.06

98.93%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006320      $4,228,090.26 $3,997,800.32 $45,227.06 98.93% $-14,451.10

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01071059 Department of Transportation Page 2 of 3

Pay Period: 12/07/2017

to 02/08/2018

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0031

03/21/2018

Project Number: 0006320      COLLEGE STATION RD (CR 481) - BRIDGE REPLACEMENT

 

CSBRG-0006-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,346,290.54 $3,357,851.42 ($11,560.88)

Non-Participating $836,572.66 $839,462.88 ($2,890.22)

Total Earnings $4,182,863.20 $4,197,314.30 ($14,451.10)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,182,863.20 $4,197,314.30 ($14,451.10)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,182,863.20 $4,197,314.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: ($14,451.10)

$0.00$0.00



Georgia Date:

User: 01071059 Department of Transportation Page 3 of 3

Pay Period: 12/07/2017

to 02/08/2018

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0031

03/21/2018

Project Number 0006320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0141 610-0300     REM FENCE - LF  128.000 .000

 12.000 128.000

8 FT

 

128.000 $1,536.00 $1,536.00

0167 634-1200     RIGHT OF WAY MARKERS EA  21.000 .000

 106.000 21.000

 

 

21.000 $2,226.00 $2,226.00

Category Amount: $3,762.00 $3,762.00

Category Number: 0030 EROSION CONTROL

0257 668-1100     CATCH BASIN, GP 1 EA  9.000 7.500

 2500.000 2.500

 

 

10.000 $6,250.00 $25,000.00

Category Amount: $6,250.00 $25,000.00

Category Number: 0010 ROADWAY

0597 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 720.000

 

 

720.000 $576.00 $576.00

0617 610-6605     REM LIGHTING STANDARD EA  1.000 .000

 2750.000 1.000

 

 

1.000 $2,750.00 $2,750.00

0663 150-1000     TRAFFIC CONTROL - LS  .000 .000

 2400.000 .000

Adding Traffic control pay item to replace sidewalk

                                                            

.000 $.00 $0.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -27,789.100

(IN# 1)

                                                            

-27,789.100 $-27,789.10 ($27,789.10)

Category Amount: $-24,463.10 $-24,463.10

Project Total Amount: ($14,451.10) $4,182,863.20


