
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Contract Location: Time Allowed:

FRANK RD (CR 252) OVER THE WILLACOOCHEE RIVER AND OVERFLOW 

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

06/03/2014

06/18/2014

08/26/2014

00/00/0000

00/00/0000

501 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 75.45

378 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,199,449.24

$2,156,528.35

$270,360.56

87.71%

Counties:

Irwin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007959      $1,516,135.33 $1,487,988.36 $202,120.79 86.67% $85,454.48

0007960      $683,313.91 $668,539.99 $68,239.77 90.01% $44,592.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Project Number: 0007959      FRANK RD (CR 252) - BRIDGE REPLACEMENT

 

CSBRG-0007-00(959)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,051,211.65 $982,848.06 $68,363.59

Non-Participating $262,802.89 $245,712.00 $17,090.89

Total Earnings $1,314,014.54 $1,228,560.06 $85,454.48

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,314,014.54 $1,228,560.06 $85,454.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,314,014.54 $1,228,560.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $85,454.48

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Project Number: 0007960      FRANK RD (CR 252) - BRIDGE REPLACEMENT

 

CSBRG-0007-00(960)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $492,059.31 $456,385.34 $35,673.97

Non-Participating $123,014.83 $114,096.34 $8,918.49

Total Earnings $615,074.14 $570,481.68 $44,592.46

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $615,074.14 $570,481.68 $44,592.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $615,074.14 $570,481.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $44,592.46

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  2,633.000 1,186.667

 14.370 1,299.964

 

 

2,486.631 $18,680.48 $35,732.89

0029 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  47.000 .000

 90.000 17.930

 

 

17.930 $1,613.70 $1,613.70

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  350.000 .000

L & H LIME 85.000 277.080

 

 

277.080 $23,551.80 $23,551.80

0040 413-1000     BITUM TACK COAT GL  197.000 .000

 3.000 121.000

 

 

121.000 $363.00 $363.00

0121 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  .000 .000

, INCL BITUM MATL & H LIME 72.000 232.410

 80% pay factor 9.5 mm sp

                                                            

232.410 $16,733.52 $16,733.52

Category Amount: $60,942.50 $77,994.91

Category Number: 0050 BRIDGE

0280 500-2100     CONCRETE BARRIER LF  618.000 .000

 54.750 618.000

 

 

618.000 $33,835.50 $33,835.50

0330 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  645.000 1,006.770

 60.000 -116.771

 

 

889.999 $-7,006.26 $53,399.94

0335 603-7000     PLASTIC FILTER FABRIC SY  645.000 1,006.770

 4.000 -116.771

 

 

889.999 $-467.08 $3,560.00

Category Amount: $26,362.16 $90,795.44



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -1,850.180

(IN #1)

                                                            

-1,850.180 $-1,850.18 ($1,850.18)

Category Amount: $-1,850.18 $-1,850.18

Project Total Amount: $85,454.48 $1,314,014.54



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0012

07/07/2015

Project Number 0007960      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  1,297.000 .000

 14.370 1,295.556

 

 

1,295.556 $18,617.14 $18,617.14

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  205.000 .000

L & H LIME 85.000 147.430

 

 

147.430 $12,531.55 $12,531.55

0035 413-1000     BITUM TACK COAT GL  138.000 .000

 3.000 69.000

 

 

69.000 $207.00 $207.00

0121 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  .000 .000

, INCL BITUM MATL & H LIME 72.000 114.510

80% pay factor 9.5mm sp

                                                            

114.510 $8,244.72 $8,244.72

Category Amount: $39,600.41 $39,600.41

Category Number: 0050 BRIDGE

0267 500-2100     CONCRETE BARRIER LF  108.000 .000

 54.750 108.000

 

 

108.000 $5,913.00 $5,913.00

Category Amount: $5,913.00 $5,913.00

Category Number: 0010 ROADWAY

9005 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -920.950

(IN #1)

                                                            

-920.950 $-920.95 ($920.95)

Category Amount: $-920.95 $-920.95

Project Total Amount: $44,592.46 $615,074.14


