
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14759-14-000-0

Estimate Summary By Project

Estimate Number: 0004

02/09/2015

Contract Location: Time Allowed:

LOCATIONS IN DISTRICT 1; ALSO INCLUDES INSTALLATION OF INTER

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/08/2014

00/00/0000

00/00/0000

331 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 73.11

242 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,785,761.60

$1,785,761.60

$1,286,674.68

27.95%

Counties:

Franklin Hart Madison

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007457      $1,785,761.60 $1,785,761.60 $1,286,674.68 27.95% $299,010.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14759-14-000-0

Estimate Summary By Project

Estimate Number: 0004

02/09/2015

Project Number: 0007457      I-85/SR 403 - SAFETY IMPROVEMENTS

 

CSSTP-0007-00(457)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $449,178.27 $180,068.92 $269,109.35

Non-Participating $49,908.65 $20,007.63 $29,901.02

Total Earnings $499,086.92 $200,076.55 $299,010.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $499,086.92 $200,076.55 $299,010.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $499,086.92 $200,076.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $299,010.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14759-14-000-0

Estimate Summary By Project

Estimate Number: 0004

02/09/2015

Project Number 0007457      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .335

 145250.000 .027

CSSTP-0007-00(457)

 

.362 $3,921.75 $52,580.50

0020 441-0108     CONC SIDEWALK, 8 IN SY  975.000 .000

 82.500 100.609

 

 

100.609 $8,300.24 $8,300.24

0025 441-0748     CONCRETE MEDIAN, 6 IN SY  1,025.000 .000

 80.500 1,024.937

 

 

1,024.937 $82,507.43 $82,507.43

Category Amount: $94,729.42 $143,388.17

Category Number: 0050 SIGNAL

0046 615-1100     DIRECTIONAL BORE PIPE - LF  1,130.000 485.000

 5.000 156.000

3 IN

 

641.000 $780.00 $3,205.00

0047 615-1100     DIRECTIONAL BORE PIPE - LF  1,025.000 474.000

 6.000 349.000

5 IN

 

823.000 $2,094.00 $4,938.00

0048 615-1100     DIRECTIONAL BORE PIPE - LF  315.000 .000

 7.000 230.000

7 IN

 

230.000 $1,610.00 $1,610.00

0054 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 .260

 8990.000 1.740

(W/35 FT MAST ARM)

 

2.000 $15,642.60 $17,980.00

0055 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 14230.000 .870

(W/60 FT MAST ARM)

 

1.000 $12,380.10 $14,230.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14759-14-000-0

Estimate Summary By Project

Estimate Number: 0004

02/09/2015

Project Number 0007457      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL

0056 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 15650.000 .870

(W/35 FT & 55 FT MAST ARMS)

 

1.000 $13,615.50 $15,650.00

0057 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 16850.000 .870

(W/45 FT & 50 FT MAST ARMS)

 

1.000 $14,659.50 $16,850.00

0058 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 17230.000 .870

(W/50 FT & 60 FT MAST ARMS)

 

1.000 $14,990.10 $17,230.00

0059 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 17210.000 .870

(W/50 FT & 65 FT MAST ARMS)

 

1.000 $14,972.70 $17,210.00

0060 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .130

 17275.000 .870

(W/55 FT & 60 FT MAST ARMS)

 

1.000 $15,029.25 $17,275.00

0064 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .480

 55540.000 .220

1

 

.700 $12,218.80 $38,878.00

0065 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .480

 56965.000 .220

2

 

.700 $12,532.30 $39,875.50

0070 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .480

 54290.000 .220

3

 

.700 $11,943.80 $38,003.00

0075 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .480

 54980.000 .220

4

 

.700 $12,095.60 $38,486.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14759-14-000-0

Estimate Summary By Project

Estimate Number: 0004

02/09/2015

Project Number 0007457      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL

0080 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .060

 37530.000 .240

5

 

.300 $9,007.20 $11,259.00

0085 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 51350.000 .300

6

 

.300 $15,405.00 $15,405.00

0174 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,125.000 .000

 8.500 2,977.000

 

 

2,977.000 $25,304.50 $25,304.50

Category Amount: $204,280.95 $333,389.00

Project Total Amount: $299,010.37 $499,086.92


