
Georgia Date:

User: 01056973 Department of Transportation Page 1 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Contract Location: Time Allowed:

SR 92 AT PINE DR EXTENDING NORTH OF MALONE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/18/2014

05/02/2014

09/02/2014

09/09/2014

10/20/2014

00/00/0000

00/00/0000

2275 Days

11/30/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 82.64

1880 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$70,971,009.19

$59,426,705.68

$20,706,599.43

67.37%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006900      $29,998,991.13 $23,446,395.61 $9,119,230.71 69.60% $405,501.72

0006901      $16,986,472.64 $15,099,098.12 $7,260,637.55 57.26% $101,985.57

720970-      $23,985,545.42 $20,881,211.95 $4,326,731.17 81.96% $104,164.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01056973 Department of Transportation Page 2 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number: 0006900      SR 92 - RELOCATION AND WIDENING (PHASE I)

 

CSSTP-0006-00(900)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,183,989.90 $13,969,592.08 $1,214,397.82

Non-Participating $3,795,997.43 $3,492,397.98 $303,599.45

Total Earnings $18,979,987.33 $17,461,990.06 $1,517,997.27

Stockpiled Materials $1,899,773.09 $3,012,268.64 ($1,112,495.55)

Gross Earnings $20,879,760.42 $20,474,258.70 $405,501.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $20,879,760.42 $20,474,258.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $405,501.72

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 3 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number: 0006901      SR 92 - RELOCATION & WIDENING (PHASE II)

 

CSSTP-0006-00(901)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,506,812.68 $7,425,224.22 $81,588.46

Non-Participating $1,876,703.20 $1,856,306.09 $20,397.11

Total Earnings $9,383,515.88 $9,281,530.31 $101,985.57

Stockpiled Materials $342,319.21 $342,319.21 $0.00

Gross Earnings $9,725,835.09 $9,623,849.52 $101,985.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,725,835.09 $9,623,849.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $101,985.57

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 4 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number: 720970-      SR 92 - RELOCATION & WIDENING (PHASE III)

 

STP00-0186-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,561,370.80 $15,478,038.98 $83,331.82

Non-Participating $3,890,342.87 $3,869,509.91 $20,832.96

Total Earnings $19,451,713.67 $19,347,548.89 $104,164.78

Stockpiled Materials $207,100.58 $207,100.58 $0.00

Gross Earnings $19,658,814.25 $19,554,649.47 $104,164.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $19,658,814.25 $19,554,649.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $104,164.78

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 5 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 0006900      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0600 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 7.000

 932.070 1.000

 

 

8.000 $932.07 $7,456.56

Category Amount: $932.07 $7,456.56

Category Number: 0120 BRIDGES

0935 500-3002     CLASS AA CONCRETE CY  649.000 139.583

 331.890 157.208

 

 

296.791 $52,175.76 $98,501.96

0945 511-1000     BAR REINF STEEL LB  56,802.000 18,734.440

 0.750 38,067.560

 

 

56,802.000 $28,550.67 $42,601.50

Category Amount: $80,726.43 $141,103.46

Category Number: 0130 BRIDGE 2

0975 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 181435.680 .325

2

 

.325 $58,966.60 $58,966.60

0985 501-3000     STR STEEL, BR NO - LS  1.000 .000

 2024950.300 .643

2

 

.643 $1,302,043.04 $1,302,043.04

1015 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .150

 147704.170 .510

2

 

.660 $75,329.13 $97,484.75

Category Amount: $1,436,338.77 $1,458,494.39

Project Total Amount: $1,517,997.27 $18,979,987.33



Georgia Date:

User: 01056973 Department of Transportation Page 6 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 0006901      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,792.000 1,705.548

 26.800 246.467

 

 

1,952.015 $6,605.32 $52,314.00

0090 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  20.000 27.056

 47.880 16.667

 

 

43.723 $798.02 $2,093.46

0120 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,783.000 287.000

 13.290 44.000

 

 

331.000 $584.76 $4,398.99

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  15,191.000 7,441.100

 13.230 607.000

 

 

8,048.100 $8,030.61 $106,476.36

Category Amount: $16,018.71 $165,282.81

Category Number: 0020 DRAINAGE

0240 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  258.000 637.000

 108.930 216.000

 

 

853.000 $23,528.88 $92,917.29

0295 611-8050     ADJUST MANHOLE TO GRADE EA  7.000 1.000

 1727.200 1.000

 

 

2.000 $1,727.20 $3,454.40

0300 668-1100     CATCH BASIN, GP 1 EA  49.000 35.750

 2110.370 .750

 

 

36.500 $1,582.78 $77,028.51

0320 668-2100     DROP INLET, GP 1 EA  41.000 17.000

 1425.000 .500

 

 

17.500 $712.50 $24,937.50

Category Amount: $27,551.36 $198,337.70



Georgia Date:

User: 01056973 Department of Transportation Page 7 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 0006901      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 LIGHTING

0480 441-0004     CONC SLOPE PAV, 4 IN SY  149.000 .000

 555.900 88.889

 

 

88.889 $49,413.40 $49,413.40

0560 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  18,372.000 16,844.000

 5.890 732.000

 

 

17,576.000 $4,311.48 $103,522.64

0565 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  15,729.000 8,366.000

 6.430 290.000

 

 

8,656.000 $1,864.70 $55,658.08

Category Amount: $55,589.58 $208,594.12

Category Number: 0050 PERMANENT EROSION CONTROL

0615 163-0240     MULCH TN  196.000 191.458

 250.000 .300

 

 

191.758 $75.00 $47,939.50

0630 700-6910     PERMANENT GRASSING AC  6.000 1.241

 650.000 .008

 

 

1.249 $5.20 $811.85

0650 700-9300     SOD SY  678.000 .000

 7.290 168.000

 

 

168.000 $1,224.72 $1,224.72

Category Amount: $1,304.92 $49,976.07

Category Number: 0060 TEMPORARY EROSION CONTROL

0700 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  157.000 51.250

 120.000 7.500

 

 

58.750 $900.00 $7,050.00



Georgia Date:

User: 01056973 Department of Transportation Page 8 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 0006901      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0705 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  18,830.000 9,234.000

 0.300 2,070.000

 

 

11,304.000 $621.00 $3,391.20

Category Amount: $1,521.00 $10,441.20

Project Total Amount: $101,985.57 $9,383,515.88



Georgia Date:

User: 01056973 Department of Transportation Page 9 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 205-0001     UNCLASS EXCAV CY  140,714.000 152,729.324

 9.350 3,871.000

 

 

156,600.324 $36,193.85 $1,464,213.03

0025 205-0210     EXCAVATION - ROCK CY  1,079.000 11,616.111

 14.110 3,848.000

 

 

15,464.111 $54,295.28 $218,198.61

Category Amount: $90,489.13 $1,682,411.64

Category Number: 0020 DRAINAGE

0415 668-4300     STORM SEWER MANHOLE, TP 1 EA  9.000 5.250

 1498.000 1.000

 

 

6.250 $1,498.00 $9,362.50

Category Amount: $1,498.00 $9,362.50

Category Number: 0040 LIGHTING

0535 682-9950     DIRECTIONAL BORE - LF  1,787.000 3,023.000

 8.000 1,022.000

2 IN

 

4,045.000 $8,176.00 $32,360.00

Category Amount: $8,176.00 $32,360.00

Category Number: 0050 PERMANENT EROSION CONTROL

0620 163-0240     MULCH TN  504.000 688.074

 250.000 .000

 

 

688.074 $.00 $172,018.50

0630 700-6910     PERMANENT GRASSING AC  21.000 9.026

 650.000 1.285

 

 

10.311 $835.25 $6,702.15

0635 700-7000     AGRICULTURAL LIME TN  92.000 8.385

 100.000 1.280

 

 

9.665 $128.00 $966.50



Georgia Date:

User: 01056973 Department of Transportation Page 10 of 10

Pay Period: 10/18/2019

to 11/01/2019

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0064

11/06/2019

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0640 700-8000     FERTILIZER MIXED GRADE TN  20.000 2.896

 495.000 .320

 

 

3.216 $158.40 $1,591.92

0645 700-8100     FERTILIZER NITROGEN CONTENT LB  1,016.000 10.000

 2.650 .000

 

 

10.000 $.00 $26.50

Category Amount: $1,121.65 $181,305.57

Category Number: 0060 TEMPORARY EROSION CONTROL

0700 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  137.000 88.250

 120.000 24.000

 

 

112.250 $2,880.00 $13,470.00

Category Amount: $2,880.00 $13,470.00

Project Total Amount: $104,164.78 $19,451,713.67


