
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 36 OVER THE FLINT RIVER

 

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

P. O. BOX 2000 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36803-2000 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/20/2014

06/20/2014

07/31/2014

08/11/2014

09/28/2014

00/00/0000

00/00/0000

660 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 39.85

263 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,975,335.36

$4,975,335.36

$2,923,882.21

41.23%

Counties:

Talbot Upson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333210-      $4,975,335.36 $4,975,335.36 $2,923,882.21 41.23% $119,615.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number: 333210-      SR 36 - BRIDGE REPLACEMENT

 

BRST0-0157-01(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,641,162.52 $1,545,470.30 $95,692.22

Non-Participating $410,290.63 $386,367.59 $23,923.04

Total Earnings $2,051,453.15 $1,931,837.89 $119,615.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,051,453.15 $1,931,837.89 $119,615.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,051,453.15 $1,931,837.89

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $119,615.26

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number 333210-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 150-1000     TRAFFIC CONTROL - LS  1.000 .546

 94671.460 .092

BRST0-0157-01(009)

 

.638 $8,709.77 $60,400.39

Category Amount: $8,709.77 $60,400.39

Category Number: 0080 EROSION CONTROL

1013 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,170.000 1,092.000

 4.000 10.000

 

 

1,102.000 $40.00 $4,408.00

1018 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  11.000 4.000

 200.000 1.000

 

 

5.000 $200.00 $1,000.00

1023 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 4.000

 200.000 1.000

 

 

5.000 $200.00 $1,000.00

Category Amount: $440.00 $6,408.00

Category Number: 0020 BRIDGE NO. 1 - OVER THE FLINT RIVER

1188 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 431394.580 .088

1

 

.088 $37,962.72 $37,962.72

1198 500-3002     CLASS AA CONCRETE CY  130.000 90.562

 898.020 51.538

 

 

142.100 $46,282.15 $127,608.64

1208 511-1000     BAR REINF STEEL LB  25,529.000 11,616.760

 0.960 14,834.240

 

 

26,451.000 $14,240.87 $25,392.96

1213 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 119603.200 .088

1

 

.088 $10,525.08 $10,525.08



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number 333210-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - OVER THE FLINT RIVER

1218 520-0573     H-PILE POINTS, HP 14 X 73 EA  7.000 .000

 207.810 7.000

 

 

7.000 $1,454.67 $1,454.67

Category Amount: $110,465.49 $202,944.07

Project Total Amount: $119,615.26 $2,051,453.15


