
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0013

10/05/2015

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 36 OVER THE FLINT RIVER

 

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

P. O. BOX 2000 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36803-2000 Date Work Began:

Phone: (334)749-5045 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/20/2014

06/20/2014

07/31/2014

08/11/2014

09/28/2014

00/00/0000

00/00/0000

660 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 63.03

416 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,975,335.36

$4,975,335.36

$1,870,665.87

62.40%

Counties:

Talbot Upson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333210-      $4,975,335.36 $4,975,335.36 $1,870,665.87 62.40% $127,994.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0013

10/05/2015

Project Number: 333210-      SR 36 - BRIDGE REPLACEMENT

 

BRST0-0157-01(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,483,735.59 $2,381,339.79 $102,395.80

Non-Participating $620,933.90 $595,334.95 $25,598.95

Total Earnings $3,104,669.49 $2,976,674.74 $127,994.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,104,669.49 $2,976,674.74 $127,994.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,104,669.49 $2,976,674.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $127,994.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0013

10/05/2015

Project Number 333210-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 150-1000     TRAFFIC CONTROL - LS  1.000 .764

 94671.460 .084

BRST0-0157-01(009)

 

.848 $7,952.40 $80,281.40

0024 207-0203     FOUND BKFILL MATL, TP II CY  180.000 .000

 60.000 95.240

 

 

95.240 $5,714.40 $5,714.40

0034 210-0100     GRADING COMPLETE - LS  1.000 .728

 1399791.130 .090

BRST0-0157-01(009)

 

.818 $125,981.20 $1,145,029.14

0039 310-1101     GR AGGR BASE CRS, INCL MATL TN  6,400.000 3,036.410

 22.700 1,330.760

 

 

4,367.170 $30,208.25 $99,134.76

0044 318-3000     AGGR SURF CRS TN  1,000.000 595.330

 18.000 18.980

 

 

614.310 $341.64 $11,057.58

0096 500-3101     CLASS A CONCRETE CY  1,035.000 .000

 488.040 300.272

 

 

300.272 $146,544.75 $146,544.75

Category Amount: $316,742.64 $1,487,762.03

Category Number: 0080 EROSION CONTROL

0968 163-0232     TEMPORARY GRASSING AC  7.000 .000

 1100.000 .767

 

 

.767 $843.70 $843.70

0993 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  117.000 64.750

/SAND BAGS 200.000 7.500

 

 

72.250 $1,500.00 $14,450.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0013

10/05/2015

Project Number 333210-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 EROSION CONTROL

1008 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,000.000 346.000

 4.000 86.000

 

 

432.000 $344.00 $1,728.00

1033 167-1500     WATER QUALITY INSPECTIONS MO  21.000 11.000

 1000.000 1.000

 

 

12.000 $1,000.00 $12,000.00

1058 700-6910     PERMANENT GRASSING AC  14.000 .000

 1310.000 1.415

 

 

1.415 $1,853.65 $1,853.65

1068 700-8000     FERTILIZER MIXED GRADE TN  10.000 .000

 690.000 1.000

 

 

1.000 $690.00 $690.00

1083 716-2000     EROSION CONTROL MATS, SLOPES SY  6,000.000 .000

 1.590 3,558.212

 

 

3,558.212 $5,657.56 $5,657.56

Category Amount: $11,888.91 $37,222.91

Category Number: 0020 BRIDGE NO. 1 - OVER THE FLINT RIVER

1183 500-0100     GROOVED CONCRETE SY  1,495.000 .000

 6.720 1,529.667

 

 

1,529.667 $10,279.36 $10,279.36

1193 500-2100     CONCRETE BARRIER LF  696.000 .000

 50.220 696.000

 

 

696.000 $34,953.12 $34,953.12

1198 500-3002     CLASS AA CONCRETE CY  130.000 442.345

 898.020 -300.245

 

 

142.100 $-269,626.01 $127,608.64



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14773-14-000-0

Estimate Summary By Project

Estimate Number: 0013

10/05/2015

Project Number 333210-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - OVER THE FLINT RIVER

1208 511-1000     BAR REINF STEEL LB  25,529.000 40,370.958

 0.960 24,746.592

 

 

65,117.550 $23,756.73 $62,512.85

Category Amount: $-200,636.80 $235,353.97

Project Total Amount: $127,994.75 $3,104,669.49


