
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/03/2014

to 11/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14774-14-000-0

Estimate Summary By Project

Estimate Number: 0002

11/05/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN LANIER COUNTY.

 

Contractor:

KNIGHT & ASSOCIATES, INC. Date Let:

P. O. BOX 671496 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30006-0025 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BANKERS INSURANCE COMPANY

05/16/2014

05/30/2014

07/01/2014

07/08/2014

08/25/2014

00/00/0000

00/00/0000

267 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 44.57

119 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$149,247.50

$149,247.50

$36,595.18

75.48%

Counties:

Lanier

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010451      $149,247.50 $149,247.50 $36,595.18 75.48% $31,045.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/03/2014

to 11/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14774-14-000-0

Estimate Summary By Project

Estimate Number: 0002

11/05/2014

Project Number: 0010451      LANIER COUNTY PRIMARY; ELEMENTARY & MIDDLE SCHOOLS - SRTS

 

0010451                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $112,652.32 $81,607.31 $31,045.01

Non-Participating $0.00 $0.00 $0.00

Total Earnings $112,652.32 $81,607.31 $31,045.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $112,652.32 $81,607.31 $31,045.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $112,652.32 $81,607.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $31,045.01

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/03/2014

to 11/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14774-14-000-0

Estimate Summary By Project

Estimate Number: 0002

11/05/2014

Project Number 0010451      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 19950.000 .547

0010451

 

.797 $10,912.65 $15,900.15

0010 210-0100     GRADING COMPLETE - LS  1.000 .660

 35050.000 .240

0010451

 

.900 $8,412.00 $31,545.00

0015 441-0104     CONC SIDEWALK, 4 IN SY  1,276.000 1,173.336

 36.000 36.778

 

 

1,210.114 $1,324.01 $43,564.10

Category Amount: $20,648.66 $91,009.25

Category Number: 0020 TEMPORARY EROSION CONTROL

0050 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,578.000 2,092.500

 3.000 603.750

 

 

2,696.250 $1,811.25 $8,088.75

Category Amount: $1,811.25 $8,088.75

Category Number: 0030 PERMANENT EROSION CONTROL

0055 700-9300     SOD SY  630.000 .000

 9.500 664.063

 

 

664.063 $6,308.60 $6,308.60

Category Amount: $6,308.60 $6,308.60

Category Number: 0040 SIGNING AND MARKING

0110 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  42.000 .000

 9.000 13.000

 

 

13.000 $117.00 $117.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/03/2014

to 11/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14774-14-000-0

Estimate Summary By Project

Estimate Number: 0002

11/05/2014

Project Number 0010451      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0115 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,054.000 .000

 3.500 617.000

 

 

617.000 $2,159.50 $2,159.50

Category Amount: $2,276.50 $2,276.50

Project Total Amount: $31,045.01 $112,652.32


