
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Contract Location: Time Allowed:

SR 119 BEGINNING AT US 84/SR 38 AND EXTENDING TO SR 196. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

07/16/2014

07/17/2014

07/21/2014

00/00/0000

00/00/0000

1048 Days

05/29/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 56.49

592 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,224,198.39

$17,799,059.58

$12,378,945.60

35.61%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004917      $19,224,198.38 $17,799,059.57 $12,378,945.59 35.61% $858,094.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Project Number: 0004917      SR 119 - WIDENING & RECONSTRUCTION

 

STP00-0004-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,476,202.16 $4,789,726.59 $686,475.57

Non-Participating $1,369,050.63 $1,197,431.71 $171,618.92

Total Earnings $6,845,252.79 $5,987,158.30 $858,094.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,845,252.79 $5,987,158.30 $858,094.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,845,252.79 $5,987,158.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $858,094.49

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .528

 343312.220 .033

STP00-0004-00(917)

 

.561 $11,329.30 $192,598.16

0030 207-0203     FOUND BKFILL MATL, TP II CY  270.000 95.502

 57.970 8.914

 

 

104.416 $516.74 $6,053.00

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,661.000 6,147.925

 28.680 743.270

 

 

6,891.195 $21,316.98 $197,639.47

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,855.000 7,243.454

 36.090 1,377.270

 

 

8,620.724 $49,705.67 $311,121.93

0150 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  7,391.000 5,332.010

 45.380 458.910

 

 

5,790.920 $20,825.34 $262,791.95

0155 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,713.000 2,866.763

 52.400 70.170

 

 

2,936.933 $3,676.91 $153,895.29

0160 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,578.000 1,257.583

 61.910 15.000

 

 

1,272.583 $928.65 $78,785.61

0190 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  17.000 14.000

 635.440 6.000

 

 

20.000 $3,812.64 $12,708.80

0200 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  8.000 7.000

 934.380 1.000

 

 

8.000 $934.38 $7,475.04



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0235 668-1100     CATCH BASIN, GP 1 EA  168.000 72.000

 2184.780 10.500

 

 

82.500 $22,940.19 $180,244.35

0250 668-2100     DROP INLET, GP 1 EA  25.000 9.000

 1687.410 .500

 

 

9.500 $843.71 $16,030.40

0255 668-4300     STORM SEWER MANHOLE, TP 1 EA  8.000 11.500

 3703.370 .500

 

 

12.000 $1,851.69 $44,440.44

0260 668-7018     DRAIN INLET, 18 IN EA  1.000 .000

 1596.140 2.000

 

 

2.000 $3,192.28 $3,192.28

Category Amount: $141,874.48 $1,466,976.72

Category Number: 0020 PERMANENT EROSION

0310 700-8000     FERTILIZER MIXED GRADE TN  11.000 4.837

 543.190 1.990

 

 

6.827 $1,080.95 $3,708.36

Category Amount: $1,080.95 $3,708.36

Category Number: 0030 TEMPORARY EROSION

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  259.000 15.000

 193.780 83.750

 

 

98.750 $16,229.08 $19,135.78

Category Amount: $16,229.08 $19,135.78

Category Number: 0010 ROADWAY

0590 210-0100     GRADING COMPLETE - LS  1.000 .624

 3248520.110 .023

STP00-0004-00(917)

 

.647 $74,715.96 $2,101,792.51



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0605 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  89,500.000 6,293.363

 20.700 24,629.068

 

 

30,922.431 $509,821.71 $640,094.32

0625 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,363.000 11,266.000

 11.540 690.000

 

 

11,956.000 $7,962.60 $137,972.24

0630 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  30,981.000 3,989.000

 10.600 534.330

 

 

4,523.330 $5,663.90 $47,947.30

0635 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  1,328.000 40.000

 11.740 397.000

 

 

437.000 $4,660.78 $5,130.38

Category Amount: $602,824.95 $2,932,936.75

Category Number: 0030 TEMPORARY EROSION

0710 167-1500     WATER QUALITY INSPECTIONS MO  33.000 17.000

 226.330 1.000

 

 

18.000 $226.33 $4,073.94

Category Amount: $226.33 $4,073.94

Category Number: 0010 ROADWAY

0779 550-3000     ELLIPTICAL PIPE - LF  1,327.000 261.250

 89.030 543.590

24 IN X 38 IN

 

804.840 $48,395.82 $71,654.91

0825 550-3100     ELLIPTICAL SAFETY END SECTION - EA  2.000 .000

 1711.880 1.000

24 IN X 38 IN

 

1.000 $1,711.88 $1,711.88

0940 611-8050     ADJUST MANHOLE TO GRADE EA  10.000 2.000

 309.700 2.000

 

 

4.000 $619.40 $1,238.80



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 02/01/2016

to 02/28/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/04/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1045 670-1020     WATER MAIN, 2 IN LF  150.000 441.500

 11.610 12.000

PVC

 

453.500 $139.32 $5,265.14

1055 670-1080     WATER MAIN, 8 IN LF  3,562.000 3,694.000

 17.210 68.000

PVC

 

3,762.000 $1,170.28 $64,744.02

1085 670-2080     GATE VALVE, 8 IN EA  15.000 19.000

 1450.490 3.000

 

 

22.000 $4,351.47 $31,910.78

1125 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  108.000 3.000

 138.900 2.000

 

 

5.000 $277.80 $694.50

1130 670-9920     REMOVE EXISTING FIRE HYDRANT EA  23.000 13.000

 277.800 3.000

 

 

16.000 $833.40 $4,444.80

1210 670-1080     WATER MAIN, 8 IN LF  .000 169.000

 28.620 9.000

ADD DUE TO WATER LINE INSTALLATION

                                                            

178.000 $257.58 $5,094.36

1300 004-0018     EXTRA WORK - LF  .000 .000

 26.630 965.000

REMOVAL OF CONCRETE UTILITY DUCT BANK 98+76 TO 276+63RT

                                                            

965.000 $25,697.95 $25,697.95

1305 004-0012     EXTRA WORK - EA  .000 .000

 1378.200 9.000

REMOVAL OF CONCRETE UTILITY BANK VAULT  98+76 TO 276+63RT

                                                            

9.000 $12,403.80 $12,403.80

Category Amount: $95,858.70 $224,860.94

Project Total Amount: $858,094.49 $6,845,252.79


