
Georgia Date:

User: johdicke Department of Transportation Page 1 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Contract Location: Time Allowed:

WINDSOR SPRINGS RD (CR 65) BEGINNING AT WILLIS FORMAN RD AND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

08/04/2014

08/11/2014

09/30/2014

00/00/0000

00/00/0000

1451 Days

07/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 89.46

1298 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$30,733,082.12

$27,765,202.50

$11,790,114.74

61.63%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250610-      $28,701,600.22 $25,856,210.60 $11,680,708.03 59.30% $1,315,718.03

250615-      $2,031,481.90 $1,908,991.90 $109,406.71 94.61% $72,586.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: johdicke Department of Transportation Page 2 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number: 250610-      WINDSOR SPRING RD (CR 65) - BRIDGE REPLACEMENT

 

STP00-7007-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,616,713.66 $12,564,139.25 $1,052,574.41

Non-Participating $3,404,178.53 $3,141,034.91 $263,143.62

Total Earnings $17,020,892.19 $15,705,174.16 $1,315,718.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $17,020,892.19 $15,705,174.16 $1,315,718.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $17,020,892.19 $15,705,174.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,315,718.03

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 3 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number: 250615-      WINDSOR SPRING RD (CR 65) - BRIDGE REPLACEMENT

 

BRSLB-7007-00(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,536,857.92 $1,478,788.68 $58,069.24

Non-Participating $384,214.49 $369,697.18 $14,517.31

Total Earnings $1,921,072.41 $1,848,485.86 $72,586.55

Stockpiled Materials $1,002.78 $1,002.78 $0.00

Gross Earnings $1,922,075.19 $1,849,488.64 $72,586.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,922,075.19 $1,849,488.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $72,586.55

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 4 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .781

 348300.000 .016

STP00-7007-00(006)

 

.797 $5,572.80 $277,595.10

0034 208-0100     IN PLACE EMBANKMENT CY  121,900.000 103,031.091

 15.250 5,853.000

 

 

108,884.091 $89,258.25 $1,660,482.39

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  125,700.000 89,870.390

 21.250 18,699.790

 

 

108,570.180 $397,370.54 $2,307,116.33

0045 318-3000     AGGR SURF CRS TN  2,000.000 12,820.850

 21.000 2,595.090

 

 

15,415.940 $54,496.89 $323,734.74

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  51,000.000 21,077.480

TL & H LIME 67.500 4,501.920

 

 

25,579.400 $303,879.60 $1,726,609.50

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  18,850.000 11,142.150

L & H LIME 69.250 1,546.450

 

 

12,688.600 $107,091.66 $878,685.55

0070 413-1000     BITUM TACK COAT GL  14,700.000 10,384.000

 2.950 2,391.000

 

 

12,775.000 $7,053.45 $37,686.25

0085 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,400.000 4,152.976

 35.000 69.339

 

 

4,222.315 $2,426.87 $147,781.03

0095 441-0104     CONC SIDEWALK, 4 IN SY  4,600.000 734.859

 40.750 126.667

 

 

861.526 $5,161.68 $35,107.18



Georgia Date:

User: johdicke Department of Transportation Page 5 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 441-0748     CONCRETE MEDIAN, 6 IN SY  3,300.000 599.129

 35.000 51.445

 

 

650.574 $1,800.58 $22,770.09

0110 441-0303     CONC SPILLWAY, TP 3 EA  9.000 4.000

 1700.000 1.000

 

 

5.000 $1,700.00 $8,500.00

0120 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,800.000 2,018.663

 34.000 110.172

 

 

2,128.835 $3,745.85 $72,380.39

0135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  43,100.000 25,067.920

 13.250 3,770.000

 

 

28,837.920 $49,952.50 $382,102.44

0140 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  31,100.000 15,159.000

 13.250 2,578.000

 

 

17,737.000 $34,158.50 $235,015.25

0170 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  165.000 2.667

 159.000 12.909

 

 

15.576 $2,052.53 $2,476.58

0180 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,400.000 11,555.280

 32.750 313.000

 

 

11,868.280 $10,250.75 $388,686.17

0240 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  800.000 595.500

 38.500 80.000

 

 

675.500 $3,080.00 $26,006.75

0250 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  44.000 30.000

 346.000 6.000

 

 

36.000 $2,076.00 $12,456.00



Georgia Date:

User: johdicke Department of Transportation Page 6 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0340 668-1100     CATCH BASIN, GP 1 EA  210.000 170.750

 2340.000 3.000

 

 

173.750 $7,020.00 $406,575.00

0345 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  77.000 .000

 233.000 .000

 

 

.000 $.00 $0.00

0350 668-1200     CATCH BASIN, GP 2 EA  27.000 9.500

 2550.000 1.750

 

 

11.250 $4,462.50 $28,687.50

0380 668-4300     STORM SEWER MANHOLE, TP 1 EA  17.000 16.500

 1900.000 1.500

 

 

18.000 $2,850.00 $34,200.00

Category Amount: $1,095,460.95 $9,014,654.24

Category Number: 0020 EROSION CONTROL

0450 700-8000     FERTILIZER MIXED GRADE TN  32.000 12.362

 636.000 .250

 

 

12.612 $159.00 $8,021.23

0470 163-0232     TEMPORARY GRASSING AC  23.000 51.040

 530.000 1.190

 

 

52.230 $630.70 $27,681.90

0475 163-0240     MULCH TN  203.000 574.761

 170.000 3.345

 

 

578.106 $568.65 $98,278.02

0510 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  339.000 150.750

 188.000 .750

 

 

151.500 $141.00 $28,482.00



Georgia Date:

User: johdicke Department of Transportation Page 7 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0515 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  57,600.000 6,958.500

 0.460 590.000

 

 

7,548.500 $271.40 $3,472.31

0550 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  339.000 8.000

 42.250 5.000

 

 

13.000 $211.25 $549.25

0560 167-1500     WATER QUALITY INSPECTIONS MO  33.000 40.000

 579.000 1.000

 

 

41.000 $579.00 $23,739.00

0565 171-0030     TEMPORARY SILT FENCE, TYPE C LF  115,200.000 65,798.489

 2.750 64.500

 

 

65,862.989 $177.38 $181,123.22

Category Amount: $2,738.38 $371,346.93

Category Number: 0010 ROADWAY

0610 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 53600.000 .150

4

 

.150 $8,040.00 $8,040.00

0780 647-2160     PULL BOX, PB-6 EA  39.000 5.000

 1070.000 8.000

 

 

13.000 $8,560.00 $13,910.00

0784 647-2170     PULL BOX, PB-7 EA  12.000 3.000

 1310.000 3.000

 

 

6.000 $3,930.00 $7,860.00

0785 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  275.000 .000

 4.050 75.000

 

 

75.000 $303.75 $303.75



Georgia Date:

User: johdicke Department of Transportation Page 8 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0790 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  16,165.000 2,745.000

 4.350 3,205.000

 

 

5,950.000 $13,941.75 $25,882.50

0835 682-9950     DIRECTIONAL BORE - LF  11,565.000 2,345.000

 6.900 1,250.000

3 IN

 

3,595.000 $8,625.00 $24,805.50

0870 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  27,340.000 2,514.000

 4.050 4,236.000

 

 

6,750.000 $17,155.80 $27,337.50

0885 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  79.000 1.000

 1330.000 8.000

 

 

9.000 $10,640.00 $11,970.00

1010 441-0108     CONC SIDEWALK, 8 IN SY  1,800.000 1,208.122

 55.000 360.684

 

 

1,568.806 $19,837.62 $86,284.33

1100 441-0050     CONC SLOPE DRAIN SY  40.000 10.750

 53.000 9.167

 

 

19.917 $485.85 $1,055.60

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -98,730.270

 1.000 -50,334.470

(IN# 1)

                                                            

-149,064.740 $-50,334.47 ($149,064.74)

9112 681-4323     LIGHTING STD, 32 FT MH, 12 FT ARM EA  .000 .000

 4275.330 30.000

LIGHTING STD, 32 FT MH, 12 FT ARM

ITEM ADDED BY SA

30.000 $128,259.90 $128,259.90



Georgia Date:

User: johdicke Department of Transportation Page 9 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250610-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9113 681-6900     LUMINAIRE - EA  .000 .000

 1602.450 30.000

LUMINAIRE-LED

ITEM ADDED BY SA

30.000 $48,073.50 $48,073.50

Category Amount: $217,518.70 $234,717.84

Project Total Amount: $1,315,718.03 $17,020,892.19



Georgia Date:

User: johdicke Department of Transportation Page 10 of 10

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/08/2018

Project Number 250615-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO 1 - OVER SPIRIT CREEK

9055 615-1000     JACK OR BORE PIPE - LF  .000 .000

 72586.550 1.000

24 IN

PLAN REVISION DATED 3/3/15

1.000 $72,586.55 $72,586.55

Category Amount: $72,586.55 $72,586.55

Project Total Amount: $72,586.55 $1,921,072.41


