
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 01/06/2015

to 02/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2015

Contract Location: Time Allowed:

SR 372 OVER THE ETOWAH RIVER.

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

08/05/2014

09/16/2014

10/15/2014

00/00/0000

00/00/0000

807 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 17.35

140 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,736,179.02

$5,617,937.73

$4,925,996.20

14.12%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

642400-      $5,736,179.02 $5,617,937.73 $4,925,996.20 14.12% $171,314.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 01/06/2015

to 02/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2015

Project Number: 642400-      SR 372 - BRIDGE REPLACEMENT

 

BRST0-1022-00(010)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $648,146.25 $511,094.39 $137,051.86

Non-Participating $162,036.57 $127,773.61 $34,262.96

Total Earnings $810,182.82 $638,868.00 $171,314.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $810,182.82 $638,868.00 $171,314.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $810,182.82 $638,868.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $171,314.82

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 01/06/2015

to 02/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2015

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .335

 49096.280 .026

BRST0-1022-00(010)

 

.361 $1,276.50 $17,723.76

0024 210-0100     GRADING COMPLETE - LS  1.000 .203

 2053723.840 .057

BRST0-1022-00(010)

 

.260 $117,062.26 $533,968.20

0034 318-3000     AGGR SURF CRS TN  838.000 151.050

 30.930 9.000

 

 

160.050 $278.37 $4,950.35

Category Amount: $118,617.13 $556,642.31

Category Number: 0040 EROSION

0254 163-0240     MULCH TN  1,000.000 142.120

 204.000 1.700

 

 

143.820 $346.80 $29,339.28

0274 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  190.000 28.500

/SAND BAGS 223.590 2.250

 

 

30.750 $503.08 $6,875.39

0279 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  576.000 625.500

RAW CHECK DAM 2.850 258.750

 

 

884.250 $737.44 $2,520.11

0289 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  7,437.000 20.000

 1.050 644.000

 

 

664.000 $676.20 $697.20

0294 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,900.000 329.000

 2.000 150.000

 

 

479.000 $300.00 $958.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 01/06/2015

to 02/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2015

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0304 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  5.000 5.000

 306.280 1.000

 

 

6.000 $306.28 $1,837.68

0319 167-1500     WATER QUALITY INSPECTIONS MO  28.000 3.000

 500.000 1.000

 

 

4.000 $500.00 $2,000.00

0324 171-0030     TEMPORARY SILT FENCE, TYPE C LF  14,874.000 9,876.750

 1.930 163.500

 

 

10,040.250 $315.56 $19,377.68

Category Amount: $3,685.36 $63,605.34

Category Number: 0050 BRIDGE NO 1 - OVER THE ETOWAH RIVER

0389 500-3002     CLASS AA CONCRETE CY  160.000 .000

 698.650 56.800

 

 

56.800 $39,683.32 $39,683.32

0404 511-1000     BAR REINF STEEL LB  26,870.000 .000

 0.870 10,723.000

 

 

10,723.000 $9,329.01 $9,329.01

Category Amount: $49,012.33 $49,012.33

Project Total Amount: $171,314.82 $810,182.82


