
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0006

04/13/2015

Contract Location: Time Allowed:

SR 372 OVER THE ETOWAH RIVER.

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

08/05/2014

09/16/2014

10/15/2014

00/00/0000

00/00/0000

807 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 24.41

197 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,736,179.02

$5,617,937.73

$4,666,671.47

18.64%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

642400-      $5,736,179.02 $5,617,937.73 $4,666,671.47 18.64% $185,252.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0006

04/13/2015

Project Number: 642400-      SR 372 - BRIDGE REPLACEMENT

 

BRST0-1022-00(010)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $855,606.04 $707,404.27 $148,201.77

Non-Participating $213,901.51 $176,851.07 $37,050.44

Total Earnings $1,069,507.55 $884,255.34 $185,252.21

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,069,507.55 $884,255.34 $185,252.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,069,507.55 $884,255.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $185,252.21

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0006

04/13/2015

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .391

 49096.280 .013

BRST0-1022-00(010)

 

.404 $638.25 $19,834.90

0024 210-0100     GRADING COMPLETE - LS  1.000 .280

 2053723.840 .020

BRST0-1022-00(010)

 

.300 $41,074.48 $616,117.15

0028 310-1101     GR AGGR BASE CRS, INCL MATL TN  6,400.000 723.670

 26.830 286.500

 

 

1,010.170 $7,686.80 $27,102.86

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,559.000 .000

TL & H LIME 97.300 434.550

 

 

434.550 $42,281.72 $42,281.72

0044 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,042.000 .000

L & H LIME 104.960 362.730

 

 

362.730 $38,072.14 $38,072.14

0048 413-1000     BITUM TACK COAT GL  1,694.000 .000

 3.010 203.000

 

 

203.000 $611.03 $611.03

Category Amount: $130,364.42 $744,019.80

Category Number: 0040 EROSION

0254 163-0240     MULCH TN  1,000.000 181.100

 204.000 5.050

 

 

186.150 $1,030.20 $37,974.60

0289 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  7,437.000 837.000

 1.050 48.000

 

 

885.000 $50.40 $929.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0006

04/13/2015

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0304 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  5.000 6.000

 306.280 4.000

 

 

10.000 $1,225.12 $3,062.80

0319 167-1500     WATER QUALITY INSPECTIONS MO  28.000 5.000

 500.000 1.000

 

 

6.000 $500.00 $3,000.00

0324 171-0030     TEMPORARY SILT FENCE, TYPE C LF  14,874.000 10,098.000

 1.930 120.000

 

 

10,218.000 $231.60 $19,720.74

Category Amount: $3,037.32 $64,687.39

Category Number: 0050 BRIDGE NO 1 - OVER THE ETOWAH RIVER

0389 500-3002     CLASS AA CONCRETE CY  160.000 56.800

 698.650 63.400

 

 

120.200 $44,294.41 $83,977.73

0404 511-1000     BAR REINF STEEL LB  26,870.000 10,723.000

 0.870 11,666.000

 

 

22,389.000 $10,149.42 $19,478.43

Category Amount: $54,443.83 $103,456.16

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -2,593.360

(IN #1)

                                                            

-2,593.360 $-2,593.36 ($2,593.36)

Category Amount: $-2,593.36 $-2,593.36

Project Total Amount: $185,252.21 $1,069,507.55


