
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Contract Location: Time Allowed:

SR 372 OVER THE ETOWAH RIVER.

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

08/05/2014

09/16/2014

10/15/2014

00/00/0000

00/00/0000

814 Days

12/07/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 84.64

689 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,817,058.82

$5,617,937.73

$1,744,739.28

70.01%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

642400-      $5,817,058.82 $5,617,937.73 $1,744,739.28 70.01% $533,964.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number: 642400-      SR 372 - BRIDGE REPLACEMENT

 

BRST0-1022-00(010)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,257,855.61 $2,830,684.17 $427,171.44

Non-Participating $814,463.93 $707,671.09 $106,792.84

Total Earnings $4,072,319.54 $3,538,355.26 $533,964.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,072,319.54 $3,538,355.26 $533,964.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,072,319.54 $3,538,355.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $533,964.28

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .827

 49096.280 -.006

BRST0-1022-00(010)

 

.821 $-294.58 $40,308.05

0024 210-0100     GRADING COMPLETE - LS  1.000 .720

 2053723.840 .030

BRST0-1022-00(010)

 

.750 $61,611.72 $1,540,292.88

0028 310-1101     GR AGGR BASE CRS, INCL MATL TN  6,400.000 6,053.410

 26.830 1,293.910

 

 

7,347.320 $34,715.61 $197,128.60

0037 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  50.000 .000

 167.760 2.950

 

 

2.950 $494.89 $494.89

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,559.000 434.550

TL & H LIME 97.300 2,794.800

 

 

3,229.350 $271,934.04 $314,215.76

0044 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,042.000 362.730

L & H LIME 104.960 1,428.270

 

 

1,791.000 $149,911.22 $187,983.36

0048 413-1000     BITUM TACK COAT GL  1,694.000 203.000

 3.010 698.000

 

 

901.000 $2,100.98 $2,712.01

0059 436-1000     ASPHALTIC CONCRETE CURB - LF  1,909.000 .000

 9.740 1,203.000

6 IN

 

1,203.000 $11,717.22 $11,717.22



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0078 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,262.000 1,440.000

 25.000 1,170.000

 

 

2,610.000 $29,250.00 $65,250.00

Category Amount: $561,441.10 $2,360,102.77

Category Number: 0020 DRAINAGE

0114 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  98.000 368.500

 67.110 40.000

 

 

408.500 $2,684.40 $27,414.44

0154 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  10.000 4.000

 768.230 1.000

 

 

5.000 $768.23 $3,841.15

0174 668-1100     CATCH BASIN, GP 1 EA  2.000 1.000

 2364.000 .100

 

 

1.100 $236.40 $2,600.40

0179 668-2100     DROP INLET, GP 1 EA  7.000 1.500

 1728.000 .100

 

 

1.600 $172.80 $2,764.80

0184 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  33.000 6.000

 164.000 6.000

 

 

12.000 $984.00 $1,968.00

Category Amount: $4,845.83 $38,588.79

Category Number: 0040 EROSION

0249 163-0232     TEMPORARY GRASSING AC  7.000 2.291

 125.000 .918

 

 

3.209 $114.75 $401.13

0254 163-0240     MULCH TN  1,000.000 332.268

 204.000 5.644

 

 

337.912 $1,151.38 $68,934.05



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0269 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  997.000 1,127.250

 12.060 66.750

 

 

1,194.000 $805.01 $14,399.64

0289 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  7,437.000 6,595.000

 1.050 27.000

 

 

6,622.000 $28.35 $6,953.10

0319 167-1500     WATER QUALITY INSPECTIONS MO  28.000 21.000

 500.000 1.000

 

 

22.000 $500.00 $11,000.00

0324 171-0030     TEMPORARY SILT FENCE, TYPE C LF  14,874.000 16,212.750

 1.930 34.500

 

 

16,247.250 $66.59 $31,357.19

0344 700-6910     PERMANENT GRASSING AC  14.000 4.417

 789.000 .340

 

 

4.757 $268.26 $3,753.27

0349 700-7000     AGRICULTURAL LIME TN  41.000 5.200

 131.000 1.220

 

 

6.420 $159.82 $841.02

0354 700-8000     FERTILIZER MIXED GRADE TN  14.000 1.993

 421.000 .260

 

 

2.253 $109.46 $948.51

0369 716-2000     EROSION CONTROL MATS, SLOPES SY  39,537.000 22,368.964

 0.840 815.556

 

 

23,184.520 $685.07 $19,475.00

Category Amount: $3,888.69 $158,062.91



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 06/29/2016

to 08/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14783-14-000-0

Estimate Summary By Project

Estimate Number: 0022

08/04/2016

Project Number 642400-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER THE ETOWAH RIVER

0439 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,035.000 1,312.500

 44.840 191.667

 

 

1,504.167 $8,594.35 $67,446.85

0444 603-7000     PLASTIC FILTER FABRIC SY  1,035.000 1,312.500

 5.210 191.667

 

 

1,504.167 $998.59 $7,836.71

Category Amount: $9,592.94 $75,283.56

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,593.360

 1.000 -45,804.280

(IN #1)

                                                            

-48,397.640 $-45,804.28 ($48,397.64)

Category Amount: $-45,804.28 $-48,397.64

Project Total Amount: $533,964.28 $4,072,319.54


