
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/02/2016

to 03/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/24/2016

Contract Location: Time Allowed:

US 19/SR 3 AT SR 16; ALSO INCLUDES CONSTRUCTION OF 3 BRIDGES

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/08/2014

08/13/2014

00/00/0000

00/00/0000

786 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 79.52

625 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,581,851.56

$11,880,900.17

$5,150,371.43

59.07%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332890-      $12,581,851.55 $11,880,900.16 $5,150,371.42 59.07% $415,670.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/02/2016

to 03/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/24/2016

Project Number: 332890-      US19/SR 3 - WIDENING AND RECONSTRUCTION

 

NH000-0001-04(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,945,184.10 $5,612,647.81 $332,536.29

Non-Participating $1,486,296.03 $1,403,161.97 $83,134.06

Total Earnings $7,431,480.13 $7,015,809.78 $415,670.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,431,480.13 $7,015,809.78 $415,670.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,431,480.13 $7,015,809.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $415,670.35

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/02/2016

to 03/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/24/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 210-0100     GRADING COMPLETE - LS  1.000 .760

 2303000.000 .040

NH000-0001-04(062)

 

.800 $92,120.00 $1,842,400.00

0050 150-1000     TRAFFIC CONTROL - LS  1.000 .799

 260200.000 .009

NH000-0001-04(062)

 

.808 $2,341.80 $210,241.60

Category Amount: $94,461.80 $2,052,641.60

Category Number: 0020 EROSION CONTROL

0055 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  145.000 72.375

/SAND BAGS 263.000 2.250

 

 

74.625 $591.75 $19,626.38

0060 163-0232     TEMPORARY GRASSING AC  9.000 9.000

 541.000 .338

 

 

9.338 $182.86 $5,051.86

0064 163-0240     MULCH TN  750.000 266.710

 179.000 3.060

 

 

269.770 $547.74 $48,288.83

0075 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,379.000 321.375

 8.500 75.000

 

 

396.375 $637.50 $3,369.19

0080 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  68.000 4.500

 114.000 20.500

 

 

25.000 $2,337.00 $2,850.00

0115 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 .000

 249.000 2.000

 

 

2.000 $498.00 $498.00

Category Amount: $4,794.85 $79,684.26



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/02/2016

to 03/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/24/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0137 433-1000     REINF CONC APPROACH SLAB SY  698.000 .000

 178.000 393.333

 

 

393.333 $70,013.27 $70,013.27

0219 603-7000     PLASTIC FILTER FABRIC SY  920.000 531.813

 4.300 30.000

 

 

561.813 $129.00 $2,415.80

0242 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 1.000

 799.000 1.000

 

 

2.000 $799.00 $1,598.00

0410 446-2118     HIGH STRENGTH PVMT REINF FABRIC, 18 IN WIDTHLF  10,200.000 3,075.000

 5.100 -3,075.000

 

 

.000 $-15,682.50 $0.00

Category Amount: $55,258.77 $74,027.07

Category Number: 0050 BRIDGE

0475 520-1316     PILING IN PLACE, METAL SHELL, 16 IN OD LF  1,350.000 1,304.998

 60.750 947.010

 

 

2,252.008 $57,530.86 $136,809.49

0480 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,910.000 832.953

 75.000 555.010

 

 

1,387.963 $41,625.75 $104,097.23

0540 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .750

 153600.000 .250

2 LT

 

1.000 $38,400.00 $153,600.00

0595 540-1201     REMOVAL OF PARTS OF EXISTING BR, STA NO - LS  1.000 .500

 113100.000 .500

260+52.77

 

1.000 $56,550.00 $113,100.00

Category Amount: $194,106.61 $507,606.72



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/02/2016

to 03/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/24/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0845 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 .000

 19900.000 3.000

 

 

3.000 $59,700.00 $59,700.00

Category Amount: $59,700.00 $59,700.00

Category Number: 0020 EROSION CONTROL

0860 700-8000     FERTILIZER MIXED GRADE TN  18.000 8.525

 649.000 .000

 

 

8.525 $.00 $5,532.73

Category Amount: $0.00 $5,532.73

Category Number: 0050 BRIDGE

0935 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  232.000 .000

 30.500 240.000

 

 

240.000 $7,320.00 $7,320.00

Category Amount: $7,320.00 $7,320.00

Category Number: 0020 EROSION CONTROL

0965 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  14,040.000 .000

RAW CHECK DAM 2.850 9.938

 

 

9.938 $28.32 $28.32

Category Amount: $28.32 $28.32

Project Total Amount: $415,670.35 $7,431,480.13


