
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Contract Location: Time Allowed:

US 19/SR 3 AT SR 16; ALSO INCLUDES CONSTRUCTION OF 3 BRIDGES

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/08/2014

08/13/2014

00/00/0000

00/00/0000

786 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 88.30

694 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,581,851.56

$11,880,900.17

$3,703,096.42

70.57%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332890-      $12,581,851.55 $11,880,900.16 $3,703,096.41 70.57% $668,260.10

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number: 332890-      US19/SR 3 - WIDENING AND RECONSTRUCTION

 

NH000-0001-04(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,103,004.13 $6,568,396.04 $534,608.09

Non-Participating $1,775,751.01 $1,642,099.00 $133,652.01

Total Earnings $8,878,755.14 $8,210,495.04 $668,260.10

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,878,755.14 $8,210,495.04 $668,260.10

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,878,755.14 $8,210,495.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $668,260.10

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,300.000 1,003.930

 70.000 140.500

 

 

1,144.430 $9,835.00 $80,110.10

0009 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  4,200.000 4,055.720

L & H LIME 68.250 1,459.730

 

 

5,515.450 $99,626.57 $376,429.46

0020 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  11,100.000 7,209.400

TL 61.500 3,479.470

 

 

10,688.870 $213,987.41 $657,365.51

0025 413-1000     BITUM TACK COAT GL  7,100.000 4,864.000

 2.750 1,439.000

 

 

6,303.000 $3,957.25 $17,333.25

0030 210-0100     GRADING COMPLETE - LS  1.000 .820

 2303000.000 .020

NH000-0001-04(062)

 

.840 $46,060.00 $1,934,520.00

0050 150-1000     TRAFFIC CONTROL - LS  1.000 .866

 260200.000 .037

NH000-0001-04(062)

 

.903 $9,627.40 $234,960.60

Category Amount: $383,093.63 $3,300,718.92

Category Number: 0020 EROSION CONTROL

0075 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,379.000 434.625

 8.500 1.000

 

 

435.625 $8.50 $3,702.81

0080 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  68.000 52.250

 114.000 3.000

 

 

55.250 $342.00 $6,298.50



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0130 171-0030     TEMPORARY SILT FENCE, TYPE C LF  35,044.000 17,644.760

 3.150 782.250

 

 

18,427.010 $2,464.09 $58,045.08

Category Amount: $2,814.59 $68,046.39

Category Number: 0010 ROADWAY

0150 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  200.000 52.130

 47.500 207.000

 

 

259.130 $9,832.50 $12,308.68

0155 441-0104     CONC SIDEWALK, 4 IN SY  4,060.000 2,446.052

 40.000 333.444

 

 

2,779.496 $13,337.76 $111,179.84

0175 441-4030     CONC VALLEY GUTTER, 8 IN SY  190.000 .000

 47.750 28.778

 

 

28.778 $1,374.15 $1,374.15

Category Amount: $24,544.41 $124,862.67

Category Number: 0030 DRAINAGE

0218 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  422.000 .000

 35.250 42.667

 

 

42.667 $1,504.01 $1,504.01

Category Amount: $1,504.01 $1,504.01

Category Number: 0010 ROADWAY

0219 603-7000     PLASTIC FILTER FABRIC SY  920.000 561.813

 4.300 42.667

 

 

604.480 $183.47 $2,599.26

0245 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 6.000

 585.000 1.000

 

 

7.000 $585.00 $4,095.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0265 668-1100     CATCH BASIN, GP 1 EA  34.000 28.000

 2100.000 1.000

 

 

29.000 $2,100.00 $60,900.00

0305 310-1101     GR AGGR BASE CRS, INCL MATL TN  29,400.000 28,703.820

 20.250 1,692.380

 

 

30,396.200 $34,270.70 $615,523.05

0370 639-4004     STRAIN POLE, TP IV EA  4.000 .000

 6300.000 4.000

 

 

4.000 $25,200.00 $25,200.00

0375 639-4014     STRAIN POLE, TP IV, INCL LUMINAIRE ARM EA  4.000 .000

 7350.000 2.000

 

 

2.000 $14,700.00 $14,700.00

0400 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  8,824.000 6,006.500

 13.500 2,077.000

 

 

8,083.500 $28,039.50 $109,127.25

0410 446-2118     HIGH STRENGTH PVMT REINF FABRIC, 18 IN WIDTHLF  10,200.000 .000

 5.100 5,335.000

 

 

5,335.000 $27,208.50 $27,208.50

Category Amount: $132,287.17 $859,353.06

Category Number: 0050 BRIDGE

0435 500-0100     GROOVED CONCRETE SY  2,392.000 .000

 6.750 2,418.000

 

 

2,418.000 $16,321.50 $16,321.50

0440 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .870

 552800.000 .080

1

 

.950 $44,224.00 $525,160.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0470 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .850

 134500.000 .150

1

 

1.000 $20,175.00 $134,500.00

0505 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .000

 19700.000 .750

1

 

.750 $14,775.00 $14,775.00

Category Amount: $95,495.50 $690,756.50

Category Number: 0010 ROADWAY

0605 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 .000

 865.000 4.800

 

 

4.800 $4,152.00 $4,152.00

0610 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  45.000 19.107

 205.000 26.677

 

 

45.784 $5,468.79 $9,385.72

0910 999-3110     DETENTION POND EA  1.000 .000

 37800.000 .500

 

 

.500 $18,900.00 $18,900.00

Category Amount: $28,520.79 $32,437.72

Project Total Amount: $668,260.10 $8,878,755.14


