
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Contract Location: Time Allowed:

SR 16 BEGINNING NORTH OF I-85/SR 403 AND EXTENDING TO  US 29

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/03/2014

09/02/2014

00/00/0000

00/00/0000

1429 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 57.45

821 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,380,199.65

$16,706,344.73

$4,361,385.65

76.27%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006293      $3,945,506.62 $3,605,179.47 $1,338,799.90 66.07% $147,299.10

0006877      $1,580,460.88 $1,450,696.42 $590,445.98 62.64% $24,028.40

0007694      $12,854,232.12 $11,650,468.81 $2,432,139.74 81.08% $433,694.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number: 0006293       SR 16 - INTERSECTION IMPROVEMENTS

 

CSMSL-0006-00(293)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,085,365.35 $1,967,526.07 $117,839.28

Non-Participating $521,341.37 $491,881.55 $29,459.82

Total Earnings $2,606,706.72 $2,459,407.62 $147,299.10

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,606,706.72 $2,459,407.62 $147,299.10

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,606,706.72 $2,459,407.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$147,299.10

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number: 0006877      SR16 -  WIDENING & RECONSTRUCTION

 

CSSTP-0006-00(877)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $792,011.93 $772,789.21 $19,222.72

Non-Participating $198,002.97 $193,197.29 $4,805.68

Total Earnings $990,014.90 $965,986.50 $24,028.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $990,014.90 $965,986.50 $24,028.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $990,014.90 $965,986.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$24,028.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number: 0007694      SR 16 - WIDENING & RECONSTRUCTION

 

CSSTP-0007-00(694)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,337,673.89 $7,990,718.22 $346,955.67

Non-Participating $2,084,418.49 $1,997,679.56 $86,738.93

Total Earnings $10,422,092.38 $9,988,397.78 $433,694.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,422,092.38 $9,988,397.78 $433,694.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,422,092.38 $9,988,397.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$433,694.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0006293      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .723

 38400.000 .150

CSMSL-0006-00(293)

 

.873 $5,760.00 $33,523.20

0010 210-0100     GRADING COMPLETE - LS  1.000 .900

 819200.000 .050

CSMSL-0006-00(293)

 

.950 $40,960.00 $778,240.00

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,304.000 4,176.630

L & H LIME 63.000 221.650

 

 

4,398.280 $13,963.95 $277,091.64

0045 413-1000     BITUM TACK COAT GL  3,569.000 1,443.000

 2.750 901.000

 

 

2,344.000 $2,477.75 $6,446.00

Category Amount: $63,161.70 $1,095,300.84

Category Number: 0020 DRAINAGE

0225 668-1100     CATCH BASIN, GP 1 EA  13.000 8.500

 2400.000 1.000

 

 

9.500 $2,400.00 $22,800.00

0235 668-2100     DROP INLET, GP 1 EA  15.000 8.500

 1590.000 1.000

 

 

9.500 $1,590.00 $15,105.00

Category Amount: $3,990.00 $37,905.00

Category Number: 0040 SIGNING AND MARKING

0310 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 95300.000 .800

1

 

.800 $76,240.00 $76,240.00

Category Amount: $76,240.00 $76,240.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0006293      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0400 163-0240     MULCH TN  125.000 118.245

 175.000 9.470

 

 

127.715 $1,657.25 $22,350.13

0505 700-6910     PERMANENT GRASSING AC  6.000 3.753

 1060.000 .813

 

 

4.566 $861.78 $4,839.96

0510 700-7000     AGRICULTURAL LIME TN  20.000 6.810

 79.500 2.470

 

 

9.280 $196.37 $737.76

0515 700-8000     FERTILIZER MIXED GRADE TN  6.000 2.087

 636.000 .710

 

 

2.797 $451.56 $1,778.89

0530 716-2000     EROSION CONTROL MATS, SLOPES SY  1,650.000 1,736.667

 1.000 740.444

 

 

2,477.111 $740.44 $2,477.11

Category Amount: $3,907.40 $32,183.85

Project Total Amount: $147,299.10 $2,606,706.72



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0006877      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .810

 38400.000 .051

CSSTP-0006-00(877)

 

.861 $1,958.40 $33,062.40

0010 210-0100     GRADING COMPLETE - LS  1.000 .900

 409600.000 .050

CSSTP-0006-00(877)

 

.950 $20,480.00 $389,120.00

Category Amount: $22,438.40 $422,182.40

Category Number: 0020 DRAINAGE

0134 668-2100     DROP INLET, GP 1 EA  1.000 .000

 1590.000 1.000

 

 

1.000 $1,590.00 $1,590.00

Category Amount: $1,590.00 $1,590.00

Project Total Amount: $24,028.40 $990,014.90



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-1000     TRAFFIC CONTROL - LS  1.000 .948

 38400.000 .000

CSSTP-0007-00(694)

 

.948 $.00 $36,403.20

Category Amount: $0.00 $36,403.20

Category Number: 0030 DRAINAGE

0039 310-1101     GR AGGR BASE CRS, INCL MATL TN  46,307.000 52,543.350

 19.500 989.180

 

 

53,532.530 $19,289.01 $1,043,884.34

Category Amount: $19,289.01 $1,043,884.34

Category Number: 0010 ROADWAY

0049 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,973.000 .000

 75.750 348.650

 

 

348.650 $26,410.24 $26,410.24

0064 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  12,492.000 10,772.050

TL & H LIME 57.750 17.200

 

 

10,789.250 $993.30 $623,079.19

0074 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,390.000 7,212.760

L & H LIME 63.000 271.680

 

 

7,484.440 $17,115.84 $471,519.72

0079 413-1000     BITUM TACK COAT GL  5,947.000 7,029.000

 2.750 315.000

 

 

7,344.000 $866.25 $20,196.00

0142 433-1000     REINF CONC APPROACH SLAB SY  603.000 .000

 161.000 872.167

 

 

872.167 $140,418.89 $140,418.89



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0207 643-0010     FIELD FENCE WOVEN WIRE LF  3,235.000 1,570.000

 5.500 1,000.000

 

 

2,570.000 $5,500.00 $14,135.00

Category Amount: $191,304.52 $1,295,759.04

Category Number: 0020 BRIDGE NO. 1 - OVER CENTRAL OF GEORGIA RAILROAD COMPANY

0227 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .900

 163200.000 .100

1 LT

 

1.000 $16,320.00 $163,200.00

0232 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .900

 173600.000 .100

1 RT

 

1.000 $17,360.00 $173,600.00

0237 500-2100     CONCRETE BARRIER LF  221.000 .000

 74.000 221.000

 

 

221.000 $16,354.00 $16,354.00

0241 500-2100     CONCRETE BARRIER LF  221.000 .000

 74.000 221.000

 

 

221.000 $16,354.00 $16,354.00

0262 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .950

 31200.000 .050

1 LT

 

1.000 $1,560.00 $31,200.00

0267 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .950

 38300.000 .050

1 RT

 

1.000 $1,915.00 $38,300.00

Category Amount: $69,863.00 $439,008.00

Category Number: 0060 MSE WALLS

0310 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,165.000 1,165.000

 63.500 181.400

2

 

1,346.400 $11,518.90 $85,496.40



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 MSE WALLS

0311 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  5,905.000 4,965.000

 62.250 940.000

1

 

5,905.000 $58,515.00 $367,586.25

0315 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  7,129.000 6,221.805

 63.500 707.200

2

 

6,929.005 $44,907.20 $439,991.82

Category Amount: $114,941.10 $893,074.47

Category Number: 0030 DRAINAGE

0416 668-1100     CATCH BASIN, GP 1 EA  14.000 13.250

 2400.000 .750

 

 

14.000 $1,800.00 $33,600.00

0426 668-2100     DROP INLET, GP 1 EA  4.000 1.000

 1590.000 4.000

 

 

5.000 $6,360.00 $7,950.00

Category Amount: $8,160.00 $41,550.00

Category Number: 0080 TEMPORARY EROSION CONTROL

0571 163-0240     MULCH TN  675.000 497.953

 175.000 22.723

 

 

520.676 $3,976.53 $91,118.30

Category Amount: $3,976.53 $91,118.30

Category Number: 0090 PERMANENT EROSION CONTROL

0761 700-6910     PERMANENT GRASSING AC  31.000 18.294

 1060.000 1.189

 

 

19.483 $1,260.34 $20,651.98

0766 700-7000     AGRICULTURAL LIME TN  93.000 27.978

 79.500 1.920

 

 

29.898 $152.64 $2,376.89



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0026

10/11/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 PERMANENT EROSION CONTROL

0771 700-8000     FERTILIZER MIXED GRADE TN  31.000 21.403

 636.000 .500

 

 

21.903 $318.00 $13,930.31

0781 711-0100     TURF REINFORCING MATTING, TP 1 SY  7,600.000 1,745.670

 3.450 1,450.420

 

 

3,196.090 $5,003.95 $11,026.51

0791 716-2000     EROSION CONTROL MATS, SLOPES SY  40,000.000 38,759.177

 1.000 2,487.506

 

 

41,246.683 $2,487.51 $41,246.68

Category Amount: $9,222.44 $89,232.37

Category Number: 0010 ROADWAY

9160 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  .000 .000

 306.000 13.000

PLAN REVISION

                                                            

13.000 $3,978.00 $3,978.00

9165 621-4085     CONCRETE SIDE BARRIER, TYPE 7W LF  .000 .000

 160.000 81.000

PLAN REVISION

                                                            

81.000 $12,960.00 $12,960.00

Category Amount: $16,938.00 $16,938.00

Project Total Amount: $433,694.60 $10,422,092.38


