
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Contract Location: Time Allowed:

SR 16 BEGINNING NORTH OF I-85/SR 403 AND EXTENDING TO  US 29

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/03/2014

09/02/2014

00/00/0000

00/00/0000

1429 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 59.62

852 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,380,199.65

$16,706,344.73

$4,045,050.69

77.99%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006293      $3,945,506.62 $3,605,179.47 $1,316,567.67 66.63% $22,232.23

0006877      $1,580,460.88 $1,450,696.42 $567,980.89 64.06% $22,465.09

0007694      $12,854,232.12 $11,650,468.81 $2,160,502.10 83.19% $271,637.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number: 0006293       SR 16 - INTERSECTION IMPROVEMENTS

 

CSMSL-0006-00(293)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,103,151.14 $2,085,365.35 $17,785.79

Non-Participating $525,787.81 $521,341.37 $4,446.44

Total Earnings $2,628,938.95 $2,606,706.72 $22,232.23

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,628,938.95 $2,606,706.72 $22,232.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,628,938.95 $2,606,706.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$22,232.23

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number: 0006877      SR16 -  WIDENING & RECONSTRUCTION

 

CSSTP-0006-00(877)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $809,984.00 $792,011.93 $17,972.07

Non-Participating $202,495.99 $198,002.97 $4,493.02

Total Earnings $1,012,479.99 $990,014.90 $22,465.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,012,479.99 $990,014.90 $22,465.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,012,479.99 $990,014.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$22,465.09

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number: 0007694      SR 16 - WIDENING & RECONSTRUCTION

 

CSSTP-0007-00(694)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,554,984.00 $8,337,673.89 $217,310.11

Non-Participating $2,138,746.02 $2,084,418.49 $54,327.53

Total Earnings $10,693,730.02 $10,422,092.38 $271,637.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,693,730.02 $10,422,092.38 $271,637.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,693,730.02 $10,422,092.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$271,637.64

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number 0006293      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .873

 38400.000 .038

CSMSL-0006-00(293)

 

.911 $1,459.20 $34,982.40

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,272.000 15,731.177

 19.500 396.670

 

 

16,127.847 $7,735.07 $314,493.02

0030 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  3,591.000 .000

R-MODIFIED BITUM MATL & H LIME 75.500 1,905.920

 

 

1,905.920 $143,896.96 $143,896.96

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  8,281.000 7,942.130

TL & H LIME 57.750 -1,478.760

 

 

6,463.370 $-85,398.39 $373,259.62

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,304.000 4,398.280

L & H LIME 63.000 -815.080

 

 

3,583.200 $-51,350.04 $225,741.60

0045 413-1000     BITUM TACK COAT GL  3,569.000 2,344.000

 2.750 1,081.000

 

 

3,425.000 $2,972.75 $9,418.75

0060 441-0104     CONC SIDEWALK, 4 IN SY  942.000 1,039.112

 43.750 66.667

 

 

1,105.779 $2,916.68 $48,377.83

Category Amount: $22,232.23 $1,150,170.18

Project Total Amount: $22,232.23 $2,628,938.95



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number 0006877      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .861

 38400.000 .015

CSSTP-0006-00(877)

 

.876 $576.00 $33,638.40

Category Amount: $576.00 $33,638.40

Category Number: 0030 PAVEMENT

0155 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 55.250

 75.750 269.780

 

 

325.030 $20,435.84 $24,621.02

0175 413-1000     BITUM TACK COAT GL  1,250.000 1,260.000

 2.750 315.000

 

 

1,575.000 $866.25 $4,331.25

Category Amount: $21,302.09 $28,952.27

Category Number: 0050 EROSION CONTROL

0365 167-1500     WATER QUALITY INSPECTIONS MO  8.000 7.000

 587.000 1.000

 

 

8.000 $587.00 $4,696.00

Category Amount: $587.00 $4,696.00

Project Total Amount: $22,465.09 $1,012,479.99



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-1000     TRAFFIC CONTROL - LS  1.000 .948

 38400.000 .000

CSSTP-0007-00(694)

 

.948 $.00 $36,403.20

0019 210-0100     GRADING COMPLETE - LS  1.000 .900

 2867200.000 .050

CSSTP-0007-00(694)

 

.950 $143,360.00 $2,723,840.00

Category Amount: $143,360.00 $2,760,243.20

Category Number: 0030 DRAINAGE

0039 310-1101     GR AGGR BASE CRS, INCL MATL TN  46,307.000 53,532.530

 19.500 2,143.260

 

 

55,675.790 $41,793.57 $1,085,677.91

Category Amount: $41,793.57 $1,085,677.91

Category Number: 0010 ROADWAY

0064 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  12,492.000 10,789.250

TL & H LIME 57.750 456.950

 

 

11,246.200 $26,388.86 $649,468.05

0074 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,390.000 7,484.440

L & H LIME 63.000 669.200

 

 

8,153.640 $42,159.60 $513,679.32

0079 413-1000     BITUM TACK COAT GL  5,947.000 7,344.000

 2.750 293.000

 

 

7,637.000 $805.75 $21,001.75

0152 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  1,416.000 659.000

 15.750 113.000

 

 

772.000 $1,779.75 $12,159.00

0157 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  16,135.000 16,223.000

 14.500 1,107.000

 

 

17,330.000 $16,051.50 $251,285.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0212 441-0004     CONC SLOPE PAV, 4 IN SY  123.000 .000

 27.250 164.000

 

 

164.000 $4,469.00 $4,469.00

Category Amount: $91,654.46 $1,452,062.12

Category Number: 0020 BRIDGE NO. 1 - OVER CENTRAL OF GEORGIA RAILROAD COMPANY

0222 500-0100     GROOVED CONCRETE SY  459.000 .000

 7.500 447.631

 

 

447.631 $3,357.23 $3,357.23

0226 500-0100     GROOVED CONCRETE SY  581.000 .000

 7.500 583.406

 

 

583.406 $4,375.55 $4,375.55

0291 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  217.000 .000

 34.000 217.000

 

 

217.000 $7,378.00 $7,378.00

0295 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  216.000 .000

 34.000 216.000

 

 

216.000 $7,344.00 $7,344.00

Category Amount: $22,454.78 $22,454.78

Category Number: 0080 TEMPORARY EROSION CONTROL

0571 163-0240     MULCH TN  675.000 520.676

 175.000 -9.470

 

 

511.206 $-1,657.25 $89,461.05

0601 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  378.000 102.750

/SAND BAGS 288.000 6.000

 

 

108.750 $1,728.00 $31,320.00

Category Amount: $70.75 $120,781.05



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14785-14-000-0

Estimate Summary By Project

Estimate Number: 0027

11/14/2016

Project Number 0007694      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 PERMANENT EROSION CONTROL

0746 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  800.000 472.662

 30.750 86.333

 

 

558.995 $2,654.74 $17,189.10

Category Amount: $2,654.74 $17,189.10

Category Number: 0010 ROADWAY

0796 999-3110     DETENTION POND EA  2.000 .000

 7340.000 2.000

 

 

2.000 $14,680.00 $14,680.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -263,834.430

 1.000 -45,030.660

(IN# 1)

                                                            

-308,865.090 $-45,030.66 ($308,865.09)

Category Amount: $-30,350.66 $-294,185.09

Project Total Amount: $271,637.64 $10,693,730.02


