
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14797-14-000-0

Estimate Summary By Project

Estimate Number: 0004

08/10/2015

Contract Location: Time Allowed:

SR 6 @ THE FULTON COUNTY LINE TO US 278/SR 78.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/21/2014

12/05/2014

12/30/2014

01/05/2015

04/23/2015

00/00/0000

00/00/0000

300 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 69.33

208 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,198,907.55

$3,198,907.55

$378,632.46

88.16%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004638      $3,198,907.55 $3,198,907.55 $378,632.46 88.16% $304,368.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14797-14-000-0

Estimate Summary By Project

Estimate Number: 0004

08/10/2015

Project Number: M004638      SR 6 - MILLING, INLAY & PLMX RESF

 

M004638                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,256,220.07 $2,012,724.99 $243,495.08

Non-Participating $564,055.02 $503,181.24 $60,873.78

Total Earnings $2,820,275.09 $2,515,906.23 $304,368.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,820,275.09 $2,515,906.23 $304,368.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,820,275.09 $2,515,906.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $304,368.86

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14797-14-000-0

Estimate Summary By Project

Estimate Number: 0004

08/10/2015

Project Number M004638      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .325

 187639.640 .675

M004638

 

1.000 $126,656.76 $187,639.64

0040 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 12.000 .000

 580.310 3.464

 

 

3.464 $2,010.19 $2,010.19

0055 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  6.000 45.000

 800.000 27.000

 

 

72.000 $21,600.00 $57,600.00

0060 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  20.000 1.000

 75.000 2.000

 

 

3.000 $150.00 $225.00

0065 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  275.000 34.000

 80.000 99.000

 

 

133.000 $7,920.00 $10,640.00

0070 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  20.000 .000

 100.000 5.000

 

 

5.000 $500.00 $500.00

0075 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  20.000 1.000

 100.000 16.000

 

 

17.000 $1,600.00 $1,700.00

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  2,000.000 1,198.000

 5.000 456.000

 

 

1,654.000 $2,280.00 $8,270.00

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  9,000.000 1,957.806

 1.750 17,446.190

 

 

19,403.996 $30,530.83 $33,956.99



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14797-14-000-0

Estimate Summary By Project

Estimate Number: 0004

08/10/2015

Project Number M004638      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  12.000 .000

 1800.000 13.863

 

 

13.863 $24,953.40 $24,953.40

0095 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  12.000 .000

 1800.000 11.598

 

 

11.598 $20,876.40 $20,876.40

0100 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 12.000 .000

 1100.000 19.982

 

 

19.982 $21,980.20 $21,980.20

0110 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  29,250.000 .000

 2.500 8,917.411

 

 

8,917.411 $22,293.53 $22,293.53

0115 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  100.000 10.667

 4.000 14.888

 

 

25.555 $59.55 $102.22

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  3,200.000 .000

 3.000 148.000

 

 

148.000 $444.00 $444.00

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  1,750.000 .000

 3.000 2,748.000

 

 

2,748.000 $8,244.00 $8,244.00

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,250.000 .000

E), TP PB 6.000 2,045.000

 

 

2,045.000 $12,270.00 $12,270.00

Category Amount: $304,368.86 $413,705.57

Project Total Amount: $304,368.86 $2,820,275.09


