
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Contract Location: Time Allowed:

CARPENTER RD (CR 76) W OF LARKIN RD TO E OF DAVIS RD (CR 21

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/16/2014

05/30/2014

07/01/2014

07/08/2014

07/15/2014

00/00/0000

00/00/0000

481 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 43.04

207 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,936,813.54

$10,093,865.45

$7,565,690.31

30.82%

Counties:

Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0003430      $10,936,813.54 $10,093,865.45 $7,565,690.31 30.82% $407,067.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number: 0003430      CARPENTER RD (CR 76) - WIDENING & RECON

 

STP00-0003-00 (430)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,696,898.54 $2,371,244.91 $325,653.63

Non-Participating $674,224.69 $592,811.30 $81,413.39

Total Earnings $3,371,123.23 $2,964,056.21 $407,067.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,371,123.23 $2,964,056.21 $407,067.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,371,123.23 $2,964,056.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $407,067.02

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .441

 199920.000 .080

STP00-0003-00 (430)

 

.521 $15,993.60 $104,158.32

0030 207-0203     FOUND BKFILL MATL, TP II CY  298.000 151.429

 45.000 25.230

 

 

176.659 $1,135.35 $7,949.66

0035 210-0100     GRADING COMPLETE - LS  1.000 .550

 1536976.000 .050

STP00-0003-00 (430)

 

.600 $76,848.80 $922,185.60

0038 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,539.000 276.135

 25.000 103.700

 

 

379.835 $2,592.50 $9,495.88

0039 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  114,129.000 22,908.039

 11.750 6,061.571

 

 

28,969.610 $71,223.46 $340,392.92

0044 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  3,210.000 921.673

 10.000 779.781

 

 

1,701.454 $7,797.81 $17,014.54

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  11,845.000 .000

MATL & H LIME 73.500 167.990

 

 

167.990 $12,347.27 $12,347.27

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,820.000 1,575.530

L & H LIME 68.500 114.130

 

 

1,689.660 $7,817.91 $115,741.71

0065 413-1000     BITUM TACK COAT GL  11,523.000 930.000

 3.000 136.000

 

 

1,066.000 $408.00 $3,198.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,092.000 4,568.333

 27.000 1,582.778

 

 

6,151.111 $42,735.01 $166,080.00

0095 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,248.000 663.221

 36.000 164.110

 

 

827.331 $5,907.96 $29,783.92

0100 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,165.000 414.154

 47.000 43.670

 

 

457.824 $2,052.49 $21,517.73

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  30,242.000 14,746.000

 15.000 731.000

 

 

15,477.000 $10,965.00 $232,155.00

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,157.000 7,895.170

 29.500 1,143.500

 

 

9,038.670 $33,733.25 $266,640.77

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  3,403.000 2,291.000

 36.250 227.000

 

 

2,518.000 $8,228.75 $91,277.50

0145 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  993.000 225.500

 47.000 552.500

 

 

778.000 $25,967.50 $36,566.00

Category Amount: $325,754.66 $2,376,504.82

Category Number: 0030 TEMPORARY EROSION CONTROL

0150 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  945.000 1,018.780

 57.500 24.000

 

 

1,042.780 $1,380.00 $59,959.85

Category Amount: $1,380.00 $59,959.85



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  40.000 .000

 50.000 40.000

 

 

40.000 $2,000.00 $2,000.00

0195 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  8.000 8.000

 530.000 1.000

 

 

9.000 $530.00 $4,770.00

0210 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 4.000

 530.000 3.000

 

 

7.000 $1,590.00 $3,710.00

0224 550-4130     FLARED END SECTION 30 IN, SIDE DRAIN EA  6.000 .000

 825.000 1.000

 

 

1.000 $825.00 $825.00

0225 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 3.000

 1275.000 2.000

 

 

5.000 $2,550.00 $6,375.00

0230 611-4001     RECONSTR MINOR DRAINAGE STR EA  6.000 1.000

 2000.000 1.000

 

 

2.000 $2,000.00 $4,000.00

Category Amount: $9,495.00 $21,680.00

Category Number: 0030 TEMPORARY EROSION CONTROL

0315 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  165.000 93.750

 200.000 19.250

 

 

113.000 $3,850.00 $22,600.00

0365 167-1500     WATER QUALITY INSPECTIONS MO  15.000 6.000

 1350.000 1.000

 

 

7.000 $1,350.00 $9,450.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0375 171-0030     TEMPORARY SILT FENCE, TYPE C LF  27,600.000 23,142.075

 3.250 72.000

 

 

23,214.075 $234.00 $75,445.74

Category Amount: $5,434.00 $107,495.74

Category Number: 0010 ROADWAY

0555 668-1100     CATCH BASIN, GP 1 EA  134.000 76.500

 2150.000 9.000

 

 

85.500 $19,350.00 $183,825.00

0565 668-2100     DROP INLET, GP 1 EA  21.000 6.500

 1950.000 5.000

 

 

11.500 $9,750.00 $22,425.00

0575 668-7015     DRAIN INLET, 15 IN EA  4.000 1.500

 1500.000 .500

 

 

2.000 $750.00 $3,000.00

0580 668-7018     DRAIN INLET, 18 IN EA  5.000 .500

 1700.000 .500

 

 

1.000 $850.00 $1,700.00

0590 668-4300     STORM SEWER MANHOLE, TP 1 EA  8.000 2.000

 1950.000 1.000

 

 

3.000 $1,950.00 $5,850.00

Category Amount: $32,650.00 $216,800.00

Category Number: 0020 PERMANENT EROSION CONTROL

0614 700-9300     SOD SY  5,000.000 .000

 5.000 1,132.439

 

 

1,132.439 $5,662.20 $5,662.20

Category Amount: $5,662.20 $5,662.20



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 12/30/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/02/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0680 639-4004     STRAIN POLE, TP IV EA  12.000 .000

 6205.000 4.000

 

 

4.000 $24,820.00 $24,820.00

0700 158-1000     TRAINING HOURS HR  4,000.000 .000

 0.800 418.250

 

 

418.250 $334.60 $334.60

0705 318-3000     AGGR SURF CRS TN  1,500.000 338.150

 25.000 70.710

 

 

408.860 $1,767.75 $10,221.50

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 713.180

 1.000 -231.190

(IN #1)

                                                            

481.990 $-231.19 $481.99

Category Amount: $26,691.16 $35,858.09

Project Total Amount: $407,067.02 $3,371,123.23


