
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 04/01/2015

to 05/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Contract Location: Time Allowed:

CARPENTER RD (CR 76) W OF LARKIN RD TO E OF DAVIS RD (CR 21

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/16/2014

05/30/2014

07/01/2014

07/08/2014

07/15/2014

00/00/0000

00/00/0000

481 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 62.99

303 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,936,813.54

$10,093,865.45

$5,834,939.01

46.65%

Counties:

Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0003430      $10,936,813.54 $10,093,865.45 $5,834,939.01 46.65% $857,290.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 04/01/2015

to 05/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number: 0003430      CARPENTER RD (CR 76) - WIDENING & RECON

 

STP00-0003-00 (430)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,081,499.56 $3,395,667.09 $685,832.47

Non-Participating $1,020,374.97 $848,916.84 $171,458.13

Total Earnings $5,101,874.53 $4,244,583.93 $857,290.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,101,874.53 $4,244,583.93 $857,290.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,101,874.53 $4,244,583.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $857,290.60

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 04/01/2015

to 05/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .599

 199920.000 .039

STP00-0003-00 (430)

 

.638 $7,796.88 $127,548.96

0030 207-0203     FOUND BKFILL MATL, TP II CY  298.000 202.219

 45.000 22.574

 

 

224.793 $1,015.83 $10,115.69

0035 210-0100     GRADING COMPLETE - LS  1.000 .700

 1536976.000 .050

STP00-0003-00 (430)

 

.750 $76,848.80 $1,152,732.00

0039 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  114,129.000 34,129.961

 11.750 17,977.058

 

 

52,107.019 $211,230.43 $612,257.47

0044 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  3,210.000 2,125.010

 10.000 806.867

 

 

2,931.877 $8,068.67 $29,318.77

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  11,845.000 269.880

MATL & H LIME 73.500 104.110

 

 

373.990 $7,652.09 $27,488.27

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,820.000 3,410.870

L & H LIME 68.500 2,615.500

 

 

6,026.370 $179,161.75 $412,806.35

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  22,468.000 4,121.220

TL & H LIME 65.750 4,437.180

 

 

8,558.400 $291,744.59 $562,714.80

0065 413-1000     BITUM TACK COAT GL  11,523.000 2,082.000

 3.000 1,141.000

 

 

3,223.000 $3,423.00 $9,669.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 04/01/2015

to 05/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,092.000 7,606.111

 27.000 887.778

 

 

8,493.889 $23,970.01 $229,335.00

0095 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,248.000 933.222

 36.000 125.809

 

 

1,059.031 $4,529.12 $38,125.12

0100 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,165.000 501.498

 47.000 227.260

 

 

728.758 $10,681.22 $34,251.63

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  30,242.000 18,974.000

 15.000 1,811.000

 

 

20,785.000 $27,165.00 $311,775.00

0120 500-3101     CLASS A CONCRETE CY  336.000 196.212

 725.000 35.084

 

 

231.296 $25,435.90 $167,689.60

0130 511-1000     BAR REINF STEEL LB  33,464.000 17,361.252

 1.250 4,861.700

 

 

22,222.952 $6,077.13 $27,778.69

Category Amount: $884,800.42 $3,753,606.35

Category Number: 0030 TEMPORARY EROSION CONTROL

0280 163-0240     MULCH TN  180.000 45.497

 175.000 13.520

 

 

59.017 $2,366.00 $10,327.98

0365 167-1500     WATER QUALITY INSPECTIONS MO  15.000 9.000

 1350.000 1.000

 

 

10.000 $1,350.00 $13,500.00

Category Amount: $3,716.00 $23,827.98



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 04/01/2015

to 05/06/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0600 700-6910     PERMANENT GRASSING AC  12.000 .000

 1250.000 5.990

 

 

5.990 $7,487.50 $7,487.50

Category Amount: $7,487.50 $7,487.50

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -11,704.590

 1.000 -38,713.320

(IN #1)

                                                            

-50,417.910 $-38,713.32 ($50,417.91)

Category Amount: $-38,713.32 $-50,417.91

Project Total Amount: $857,290.60 $5,101,874.53


