
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/07/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0015

09/04/2015

Contract Location: Time Allowed:

CARPENTER RD (CR 76) W OF LARKIN RD TO E OF DAVIS RD (CR 21

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/16/2014

05/30/2014

07/01/2014

07/08/2014

07/15/2014

00/00/0000

00/00/0000

481 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 87.94

423 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,936,813.54

$10,093,865.45

$3,229,441.82

70.47%

Counties:

Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0003430      $10,936,813.54 $10,093,865.45 $3,229,441.82 70.47% $651,208.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/07/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0015

09/04/2015

Project Number: 0003430      CARPENTER RD (CR 76) - WIDENING & RECON

 

STP00-0003-00 (430)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,165,897.32 $5,644,930.26 $520,967.06

Non-Participating $1,541,474.40 $1,411,232.64 $130,241.76

Total Earnings $7,707,371.72 $7,056,162.90 $651,208.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,707,371.72 $7,056,162.90 $651,208.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,707,371.72 $7,056,162.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $651,208.82

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/07/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0015

09/04/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .839

 199920.000 .056

STP00-0003-00 (430)

 

.895 $11,195.52 $178,928.40

0039 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  114,129.000 76,950.442

 11.750 12,928.222

 

 

89,878.664 $151,906.61 $1,056,074.30

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,820.000 9,463.620

L & H LIME 68.500 2,742.110

 

 

12,205.730 $187,834.54 $836,092.51

0059 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 450.780

 74.000 36.080

 

 

486.860 $2,669.92 $36,027.64

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  22,468.000 18,368.650

TL & H LIME 65.750 3,529.190

 

 

21,897.840 $232,044.24 $1,439,782.98

0065 413-1000     BITUM TACK COAT GL  11,523.000 5,675.000

 3.000 1,247.000

 

 

6,922.000 $3,741.00 $20,766.00

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,092.000 12,453.335

 27.000 1,155.000

 

 

13,608.335 $31,185.00 $367,425.05

0090 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,319.000 28.889

 62.000 881.000

 

 

909.889 $54,622.00 $56,413.12

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  30,242.000 28,121.000

 15.000 390.000

 

 

28,511.000 $5,850.00 $427,665.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/07/2015

to 09/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14800-14-000-0

Estimate Summary By Project

Estimate Number: 0015

09/04/2015

Project Number 0003430      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -95,882.440

 1.000 -29,840.010

(IN #1)

                                                            

-125,722.450 $-29,840.01 ($125,722.45)

Category Amount: $651,208.82 $4,293,452.55

Project Total Amount: $651,208.82 $7,707,371.72


