
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/01/2015

to 12/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14808-14-T00-1

Estimate Summary By Project

Estimate Number: 0011

01/08/2016

Contract Location: Time Allowed:

US 1/SR 4/SR 15 OVER THE ALTAMAHA RIVER AND OVER WILLIAMS CR

 3 BRIDGES AND APPROACHES ON US 1/SR 4/SR 15 OVER THE ALTAMA

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

P. O. BOX 2000 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36803-2000 Date Work Began:

Phone: (334)749-5045 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/19/2014

10/03/2014

01/06/2015

01/21/2015

02/03/2015

00/00/0000

00/00/0000

1349 Days

09/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 25.35

342 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$25,922,156.58

$25,769,880.85

$13,983,878.37

45.40%

Counties:

Appling Toombs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001216      $25,918,956.58 $25,766,680.85 $13,980,678.37 46.06% $519,115.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/01/2015

to 12/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14808-14-T00-1

Estimate Summary By Project

Estimate Number: 0011

01/08/2016

Project Number: 0001216      US 1/SR 4/15 - BRIDGE REPLACEMENT

 

BR000-0001-00(216)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,532,073.23 $7,248,883.44 $283,189.79

Non-Participating $4,236,791.25 $4,077,496.99 $159,294.26

Total Earnings $11,768,864.48 $11,326,380.43 $442,484.05

Stockpiled Materials $169,413.73 $92,782.07 $76,631.66

Gross Earnings $11,938,278.21 $11,419,162.50 $519,115.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,938,278.21 $11,419,162.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $519,115.71

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/01/2015

to 12/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14808-14-T00-1

Estimate Summary By Project

Estimate Number: 0011

01/08/2016

Project Number 0001216      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .666

 71500.000 .025

BR000-0001-00(216)

 

.691 $1,787.50 $49,406.50

Category Amount: $1,787.50 $49,406.50

Category Number: 0030 EROSION

0340 167-1500     WATER QUALITY INSPECTIONS MO  46.000 9.000

 1000.000 1.000

 

 

10.000 $1,000.00 $10,000.00

Category Amount: $1,000.00 $10,000.00

Category Number: 0050 BRIDGES

0485 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .032

 3398920.540 .009

1

 

.041 $30,590.28 $139,355.74

0500 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  16,016.000 13,167.780

 125.880 2,491.860

1

 

15,659.640 $313,675.34 $1,971,235.48

0520 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .031

 1289579.070 .009

1

 

.040 $11,606.21 $51,583.16

0680 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,609.000 717.889

 66.000 1,206.111

 

 

1,924.000 $79,603.33 $126,984.00

0685 603-7000     PLASTIC FILTER FABRIC SY  2,609.000 717.889

 3.500 1,206.111

 

 

1,924.000 $4,221.39 $6,734.00

Category Amount: $439,696.55 $2,295,892.38



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/01/2015

to 12/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14808-14-T00-1

Estimate Summary By Project

Estimate Number: 0011

01/08/2016

Project Number 0001216      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0825 158-1000     TRAINING HOURS HR  4,000.000 .000

 0.000 2,080.000

 

 

2,080.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $442,484.05 $11,768,864.48


