
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0020

12/06/2016

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

00/00/0000

00/00/0000

1332 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 56.68

755 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,693,861.17

$32,272,004.97

$23,707,619.69

26.28%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $33,693,861.17 $32,272,004.97 $23,707,619.69 29.64% $248,044.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0020

12/06/2016

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,084,175.89 $6,885,740.51 $198,435.38

Non-Participating $1,771,044.12 $1,721,435.29 $49,608.83

Total Earnings $8,855,220.01 $8,607,175.80 $248,044.21

Stockpiled Materials $1,131,021.47 $1,131,021.47 $0.00

Gross Earnings $9,986,241.48 $9,738,197.27 $248,044.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,986,241.48 $9,738,197.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$248,044.21

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0020

12/06/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 205-0001     UNCLASS EXCAV CY  274,817.000 85,693.206

 10.150 6,138.000

 

 

91,831.206 $62,300.70 $932,086.74

0085 310-1101     GR AGGR BASE CRS, INCL MATL TN  102,800.000 18,923.080

 14.690 534.480

 

 

19,457.560 $7,851.51 $285,831.56

0115 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  32,200.000 .000

 12.250 2,573.000

 

 

2,573.000 $31,519.25 $31,519.25

0120 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  16,500.000 .000

 12.250 5,991.000

 

 

5,991.000 $73,389.75 $73,389.75

Category Amount: $175,061.21 $1,322,827.30

Category Number: 0060 EROSION CONTROL

0245 163-0232     TEMPORARY GRASSING AC  30.000 24.747

 100.000 .752

 

 

25.499 $75.20 $2,549.90

0250 163-0240     MULCH TN  2,500.000 496.249

 180.000 17.440

 

 

513.689 $3,139.20 $92,464.02

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  23,000.000 6,719.000

 0.350 72.000

 

 

6,791.000 $25.20 $2,376.85

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  46,000.000 17,332.000

 2.800 45.000

 

 

17,377.000 $126.00 $48,655.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0020

12/06/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0315 700-6910     PERMANENT GRASSING AC  60.000 3.531

 705.000 2.603

 

 

6.134 $1,835.12 $4,324.47

0320 700-7000     AGRICULTURAL LIME TN  180.000 4.740

 100.000 1.280

 

 

6.020 $128.00 $602.00

0330 700-8000     FERTILIZER MIXED GRADE TN  55.000 2.520

 385.000 .600

 

 

3.120 $231.00 $1,201.20

0340 711-0100     TURF REINFORCING MATTING, TP 1 SY  3,500.000 1,277.334

 6.000 7,811.760

 

 

9,089.094 $46,870.56 $54,534.56

0350 716-2000     EROSION CONTROL MATS, SLOPES SY  63,500.000 8,119.664

 0.750 5,082.289

 

 

13,201.953 $3,811.72 $9,901.46

0360 167-1500     WATER QUALITY INSPECTIONS MO  48.000 17.000

 250.000 1.000

 

 

18.000 $250.00 $4,500.00

Category Amount: $56,492.00 $221,110.06

Category Number: 0010 ROADWAY

0410 668-1100     CATCH BASIN, GP 1 EA  132.000 20.000

 2108.000 7.500

 

 

27.500 $15,810.00 $57,970.00

0418 668-1200     CATCH BASIN, GP 2 EA  2.000 1.000

 2724.000 .250

 

 

1.250 $681.00 $3,405.00

Category Amount: $16,491.00 $61,375.00

Project Total Amount: $248,044.21 $8,855,220.01
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to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0020

12/06/2016


