
Georgia Date:

User: c0004157 Department of Transportation Page 1 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

00/00/0000

00/00/0000

1332 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 74.92

998 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,707,518.31

$32,272,004.97

$20,290,856.71

34.79%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $33,707,518.31 $32,272,004.97 $20,290,856.71 39.80% $142,012.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004157 Department of Transportation Page 2 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,382,645.81 $9,262,208.38 $120,437.43

Non-Participating $2,345,661.60 $2,315,552.25 $30,109.35

Total Earnings $11,728,307.41 $11,577,760.63 $150,546.78

Stockpiled Materials $1,688,354.19 $1,696,888.19 ($8,534.00)

Gross Earnings $13,416,661.60 $13,274,648.82 $142,012.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,416,661.60 $13,274,648.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $142,012.78

$0.00$0.00



Georgia Date:

User: c0004157 Department of Transportation Page 3 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .623

 376072.590 .021

STP00-0001-00(817)

 

.644 $7,897.52 $242,190.75

0024 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .700

 150000.000 .030

 

 

.730 $4,500.00 $109,500.00

0030 205-0001     UNCLASS EXCAV CY  274,817.000 125,702.206

 10.150 5,600.000

 

 

131,302.206 $56,840.00 $1,332,717.39

0055 318-3000     AGGR SURF CRS TN  500.000 190.330

 23.630 110.220

 

 

300.550 $2,604.50 $7,102.00

0070 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  48,900.000 16,128.820

TL & H LIME 60.710 17.220

 

 

16,146.040 $1,045.43 $980,226.09

0095 441-0104     CONC SIDEWALK, 4 IN SY  19,500.000 4,328.108

 27.620 303.989

 

 

4,632.097 $8,396.18 $127,938.52

Category Amount: $81,283.63 $2,799,674.75

Category Number: 0060 EROSION CONTROL

0275 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  200.000 77.250

 125.000 4.500

 

 

81.750 $562.50 $10,218.75

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  23,000.000 7,545.000

 0.350 516.000

 

 

8,061.000 $180.60 $2,821.35



Georgia Date:

User: c0004157 Department of Transportation Page 4 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  46,000.000 19,722.250

 2.800 54.000

 

 

19,776.250 $151.20 $55,373.50

0315 700-6910     PERMANENT GRASSING AC  60.000 10.770

 705.000 .336

 

 

11.106 $236.88 $7,829.73

0330 700-8000     FERTILIZER MIXED GRADE TN  55.000 5.003

 385.000 .080

 

 

5.083 $30.80 $1,956.96

0350 716-2000     EROSION CONTROL MATS, SLOPES SY  63,500.000 34,843.594

 0.750 1,624.889

 

 

36,468.483 $1,218.67 $27,351.36

0360 167-1500     WATER QUALITY INSPECTIONS MO  48.000 25.000

 250.000 1.000

 

 

26.000 $250.00 $6,500.00

Category Amount: $2,630.65 $112,051.65

Category Number: 0010 ROADWAY

0365 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,832.000 4,422.208

 42.930 610.000

 

 

5,032.208 $26,187.30 $216,032.69

0375 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  3,769.000 3,158.500

 51.980 99.000

 

 

3,257.500 $5,146.02 $169,324.85

0380 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  380.000 327.000

 54.190 53.000

 

 

380.000 $2,872.07 $20,592.20



Georgia Date:

User: c0004157 Department of Transportation Page 5 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0410 668-1100     CATCH BASIN, GP 1 EA  132.000 67.250

 2108.000 3.000

 

 

70.250 $6,324.00 $148,087.00

0420 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 2.000

 514.890 1.000

 

 

3.000 $514.89 $1,544.67

0425 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 7.000

 621.890 1.000

 

 

8.000 $621.89 $4,975.12

0455 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  20.000 71.289

 91.900 23.166

 

 

94.455 $2,128.96 $8,680.41

0460 603-7000     PLASTIC FILTER FABRIC SY  840.000 708.062

 4.570 26.667

 

 

734.729 $121.87 $3,357.71

Category Amount: $43,917.00 $572,594.65

Category Number: 0090 LIGHTING

0854 681-3600     LIGHTING STD, SPCL DESIGN EA  152.000 22.250

 4010.000 4.250

 

 

26.500 $17,042.50 $106,265.00

0899 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  106,160.000 3,847.000

 1.000 1,941.000

 

 

5,788.000 $1,941.00 $5,788.00

Category Amount: $18,983.50 $112,053.00



Georgia Date:

User: c0004157 Department of Transportation Page 6 of 6

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0028

08/02/2017

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ATMS

1054 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  6,385.000 .000

 4.000 933.000

 

 

933.000 $3,732.00 $3,732.00

Category Amount: $3,732.00 $3,732.00

Project Total Amount: $150,546.78 $11,728,307.41


