
Georgia Date:

User: c0004157 Department of Transportation Page 1 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

00/00/0000

00/00/0000

1454 Days

10/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 95.46

1388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$34,297,655.28

$32,272,004.97

$15,680,274.28

49.15%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $34,297,655.28 $32,272,004.97 $15,680,274.28 54.28% $245,478.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004157 Department of Transportation Page 2 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,485,658.48 $13,258,594.42 $227,064.06

Non-Participating $3,371,414.81 $3,314,648.79 $56,766.02

Total Earnings $16,857,073.29 $16,573,243.21 $283,830.08

Stockpiled Materials $1,760,307.71 $1,798,659.71 ($38,352.00)

Gross Earnings $18,617,381.00 $18,371,902.92 $245,478.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,617,381.00 $18,371,902.92

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $245,478.08

$0.00$0.00



Georgia Date:

User: c0004157 Department of Transportation Page 3 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .769

 376072.590 .017

STP00-0001-00(817)

 

.786 $6,393.23 $295,593.06

0024 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .960

 150000.000 .020

 

 

.980 $3,000.00 $147,000.00

0030 205-0001     UNCLASS EXCAV CY  274,817.000 171,322.206

 10.150 3,050.000

 

 

174,372.206 $30,957.50 $1,769,877.89

Category Amount: $40,350.73 $2,212,470.95

Category Number: 0050 RAILROAD

0045 232-0001     RAILROAD CONSTRUCTION LS  1.000 .020

 136106.470 .780

 

 

.800 $106,163.05 $108,885.18

0050 232-4000     SUB-BALLAST TN  5,500.000 108.790

 16.670 4,045.480

 

 

4,154.270 $67,438.15 $69,251.68

Category Amount: $173,601.20 $178,136.86

Category Number: 0060 EROSION CONTROL

0250 163-0240     MULCH TN  2,500.000 764.371

 180.000 9.002

 

 

773.373 $1,620.36 $139,207.14

0275 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  200.000 101.250

 125.000 2.250

 

 

103.500 $281.25 $12,937.50

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  23,000.000 13,072.000

 0.350 660.000

 

 

13,732.000 $231.00 $4,806.20



Georgia Date:

User: c0004157 Department of Transportation Page 4 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0300 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  200.000 114.000

 25.000 1.000

 

 

115.000 $25.00 $2,875.00

0315 700-6910     PERMANENT GRASSING AC  60.000 24.913

 705.000 2.130

 

 

27.043 $1,501.65 $19,065.32

0320 700-7000     AGRICULTURAL LIME TN  180.000 25.298

 100.000 1.880

 

 

27.178 $188.00 $2,717.80

0330 700-8000     FERTILIZER MIXED GRADE TN  55.000 8.675

 385.000 .540

 

 

9.215 $207.90 $3,547.78

0350 716-2000     EROSION CONTROL MATS, SLOPES SY  63,500.000 54,014.876

 0.750 3,600.666

 

 

57,615.542 $2,700.50 $43,211.66

Category Amount: $6,755.66 $228,368.40

Category Number: 0010 ROADWAY

0365 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,832.000 7,878.208

 42.930 80.000

 

 

7,958.208 $3,434.40 $341,645.87

0375 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  3,769.000 3,970.500

 51.980 10.000

 

 

3,980.500 $519.80 $206,906.39

0465 668-2100     DROP INLET, GP 1 EA  16.000 10.500

 1230.000 1.000

 

 

11.500 $1,230.00 $14,145.00



Georgia Date:

User: c0004157 Department of Transportation Page 5 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0780 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  260.000 687.781

 25.510 3.111

 

 

690.892 $79.36 $17,624.65

Category Amount: $5,263.56 $580,321.91

Category Number: 0090 LIGHTING

0854 681-3600     LIGHTING STD, SPCL DESIGN EA  152.000 101.000

 4010.000 12.000

 

 

113.000 $48,120.00 $453,130.00

0863 681-6264     LUMINAIRE, TP 2, 400 W, METAL HALIDE EA  130.000 89.000

 1650.000 11.000

 

 

100.000 $18,150.00 $165,000.00

0864 681-6364     LUMINAIRE, TP 3, 400 W, METAL HALIDE EA  22.000 12.000

 1650.000 1.000

 

 

13.000 $1,650.00 $21,450.00

0899 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  106,160.000 17,497.000

 1.000 2,466.000

 

 

19,963.000 $2,466.00 $19,963.00

0904 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  26.000 16.000

 1750.000 3.000

 

 

19.000 $5,250.00 $33,250.00

Category Amount: $75,636.00 $692,793.00

Category Number: 0010 ROADWAY

1189 210-0250     UNDERCUT EXCAVATION CY  4,000.000 .000

 7.720 1,023.556

 

 

1,023.556 $7,901.85 $7,901.85



Georgia Date:

User: c0004157 Department of Transportation Page 6 of 6

Pay Period: 07/26/2018

to 08/25/2018

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0041

08/31/2018

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -409,898.570

 1.000 -25,678.920

(IN #1)

                                                            

-435,577.490 $-25,678.92 ($435,577.49)

Category Amount: $-17,777.07 $-427,675.64

Project Total Amount: $283,830.08 $16,857,073.29


