
Georgia Date:

User: 01098720 Department of Transportation Page 1 of 5

Pay Period: 11/01/2023

to 11/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0103

12/06/2023

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

10/18/2023

00/00/0000

3268 Days

10/18/2023Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

3268 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$47,336,688.14

$32,272,004.97

$4,145,791.78

90.21%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $47,336,688.14 $32,272,004.97 $4,145,791.78 91.24% $391,602.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01098720 Department of Transportation Page 2 of 5

Pay Period: 11/01/2023

to 11/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0103

12/06/2023

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $34,163,169.21 $33,849,887.21 $313,282.00

Non-Participating $8,540,792.63 $8,462,472.13 $78,320.50

Total Earnings $42,703,961.84 $42,312,359.34 $391,602.50

Stockpiled Materials $486,934.52 $486,934.52 $0.00

Gross Earnings $43,190,896.36 $42,799,293.86 $391,602.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $43,190,896.36 $42,799,293.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $391,602.50

$0.00$0.00



Georgia Date:

User: 01098720 Department of Transportation Page 3 of 5

Pay Period: 11/01/2023

to 11/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0103

12/06/2023

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 205-0001     UNCLASS EXCAV CY  274,817.000 270,534.289

 10.150 4,282.711

 

 

274,817.000 $43,469.52 $2,789,392.55

0090 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  15,400.000 18,415.699

 2.760 91.667

 

 

18,507.366 $253.00 $51,080.33

0205 634-1200     RIGHT OF WAY MARKERS EA  274.000 .000

 104.660 104.000

 

 

104.000 $10,884.64 $10,884.64

0281 004-0012     EXTRA WORK - EA  .000 .855

 28675.600 .095

SA # 18

                                                            

.950 $2,724.18 $27,241.82

Category Amount: $57,331.34 $2,878,599.34

Category Number: 0080 SIGNING & MARKING

0500 654-1003     RAISED PVMT MARKERS TP 3 EA  1,080.000 .000

 4.000 852.000

 

 

852.000 $3,408.00 $3,408.00

0505 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  50,310.000 3,405.000

 0.380 42,935.000

 

 

46,340.000 $16,315.30 $17,609.20

0510 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 700.000 .000

 0.250 828.000

 

 

828.000 $207.00 $207.00

0515 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  7,760.000 7,580.000

 2.000 733.000

 

 

8,313.000 $1,466.00 $16,626.00



Georgia Date:

User: 01098720 Department of Transportation Page 4 of 5

Pay Period: 11/01/2023

to 11/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0103

12/06/2023

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING & MARKING

0520 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  680.000 600.000

 6.000 26.000

 

 

626.000 $156.00 $3,756.00

0525 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 25,950.000 .000

 0.250 18,263.000

 

 

18,263.000 $4,565.75 $4,565.75

0530 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  33,350.000 .000

 0.380 33,719.000

 

 

33,719.000 $12,813.22 $12,813.22

0550 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,759.000 5,429.744

 3.500 52.000

 

 

5,481.744 $182.00 $19,186.10

0568 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,602.000 1,185.583

 3.500 50.222

 

 

1,235.805 $175.78 $4,325.32

0829 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  730.230 529.540

 13.950 199.948

 

 

729.488 $2,789.27 $10,176.36

0839 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  908.000 828.560

 18.800 71.406

 

 

899.966 $1,342.43 $16,919.36

0844 636-2070     GALV STEEL POSTS, TP 7 LF  2,211.000 2,282.500

 8.000 -178.480

 

 

2,104.020 $-1,427.84 $16,832.16

0919 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  1,248.000 708.000

 2.200 540.000

 

 

1,248.000 $1,188.00 $2,745.60



Georgia Date:

User: 01098720 Department of Transportation Page 5 of 5

Pay Period: 11/01/2023

to 11/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0103

12/06/2023

Project Number 0001817      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING & MARKING

0989 636-2080     GALV STEEL POSTS, TP 8 LF  421.000 327.000

 9.200 52.390

 

 

379.390 $481.99 $3,490.39

0999 654-1001     RAISED PVMT MARKERS TP 1 EA  290.000 .000

 4.000 52.000

 

 

52.000 $208.00 $208.00

1024 657-1110     PREFORMED PLASTIC SOLID PVMT MKG, 11 IN, CONTRAST (BLACK-WHILF  450.000 .000

TE), TP PB 9.000 399.000

 

 

399.000 $3,591.00 $3,591.00

Category Amount: $47,461.90 $136,459.46

Category Number: 0030 BRIDGES

9073 004-0022     EXTRA WORK - LS  .000 .942

 4944987.230 .058

Escalation Cost C. W. Grant Parkway

                                                            

1.000 $286,809.26 $4,944,987.23

Category Amount: $286,809.26 $4,944,987.23

Project Total Amount: $391,602.50 $42,703,961.84


