
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/26/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Contract Location: Time Allowed:

BELL RD (CS 72) OVER CAULEY CREEK

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

08/05/2014

08/21/2014

11/19/2014

00/00/0000

00/00/0000

650 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 94.46

614 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,855,177.45

$1,464,684.60

$362,701.27

80.45%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008750      $1,855,177.45 $1,464,684.60 $362,701.27 80.45% $123,170.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/26/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number: 0008750      BELL RD (CR 72) - BRIDGE REPLACEMENT

 

CSBRG-0008-00(750)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,193,980.94 $1,095,444.66 $98,536.28

Non-Participating $298,495.24 $273,861.17 $24,634.07

Total Earnings $1,492,476.18 $1,369,305.83 $123,170.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,492,476.18 $1,369,305.83 $123,170.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,492,476.18 $1,369,305.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $123,170.35

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/26/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 210-0100     GRADING COMPLETE - LS  1.000 .700

 326900.000 .050

CSBRG-0008-00(750)

 

.750 $16,345.00 $245,175.00

0030 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  180.000 120.000

 190.000 110.700

 

 

230.700 $21,033.00 $43,833.00

0032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  51.000 6.160

 150.000 18.000

 

 

24.160 $2,700.00 $3,624.00

0034 441-0104     CONC SIDEWALK, 4 IN SY  620.000 .000

 21.500 322.500

 

 

322.500 $6,933.75 $6,933.75

0050 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,313.000 2,070.700

 16.000 682.700

 

 

2,753.400 $10,923.20 $44,054.40

Category Amount: $57,934.95 $343,620.15

Category Number: 0020 BRIDGE NO 1 - OVER CAULEY CREEK

0060 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .799

 125700.000 .151

1

 

.950 $18,980.70 $119,415.00

0070 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .799

 21800.000 .151

1

 

.950 $3,291.80 $20,710.00

0085 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  558.000 588.400

 42.000 50.000

 

 

638.400 $2,100.00 $26,812.80



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/26/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER CAULEY CREEK

0089 603-7000     PLASTIC FILTER FABRIC SY  558.000 588.400

 3.000 50.000

 

 

638.400 $150.00 $1,915.20

0094 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  140.000 105.000

 46.000 35.000

 

 

140.000 $1,610.00 $6,440.00

0100 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .900

 16100.000 .100

1

 

1.000 $1,610.00 $16,100.00

Category Amount: $27,742.50 $191,393.00

Category Number: 0030 EROSION CONTROL

0225 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  2.000 3.000

 32.000 1.000

 

 

4.000 $32.00 $128.00

Category Amount: $32.00 $128.00

Category Number: 0010 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .700

 116000.000 .150

CSBRG-0008-00(750)

 

.850 $17,400.00 $98,600.00

Category Amount: $17,400.00 $98,600.00

Category Number: 0030 EROSION CONTROL

0280 167-1500     WATER QUALITY INSPECTIONS MO  12.000 16.000

 500.000 1.000

 

 

17.000 $500.00 $8,500.00

Category Amount: $500.00 $8,500.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 03/26/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0325 668-1100     CATCH BASIN, GP 1 EA  3.000 3.500

 2750.000 .500

 

 

4.000 $1,375.00 $11,000.00

Category Amount: $1,375.00 $11,000.00

Category Number: 0020 BRIDGE NO 1 - OVER CAULEY CREEK

3003 004-0022     EXTRA WORK - LS  .000 .000

 2080.350 1.000

ADDITIONAL WELDING ON WATER MAIN SUPPORTS

SA #3

1.000 $2,080.35 $2,080.35

3004 004-0049     EXTRA WORK - MO  .000 4.000

 11010.900 1.000

PROJECT OVERHEAD, GRADE REVISION

SA #3

5.000 $11,010.90 $55,054.50

3006 150-1000     TRAFFIC CONTROL - LS  .000 .700

 11698.230 .150

SA #3

SA #3

.850 $1,754.73 $9,943.50

3007 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  .000 .000

 477.230 .750

SA #3

SA #3

.750 $357.92 $357.92

3009 210-0100     GRADING COMPLETE - LS  .000 .700

 59640.000 .050

SA #3

SA #3

.750 $2,982.00 $44,730.00

Category Amount: $18,185.90 $112,166.27

Project Total Amount: $123,170.35 $1,492,476.18


