
Georgia Date:

User: eharris Department of Transportation Page 1 of 5

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0035

10/03/2017

Contract Location: Time Allowed:

 CSX TRANSPORTATION, US 411/SR 6,  PETTIT CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

07/29/2014

08/04/2014

08/28/2014

00/00/0000

00/00/0000

2012 Days

02/05/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 57.36

1154 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$34,879,118.24

$31,546,121.92

$21,024,183.11

38.98%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002626      $34,879,118.23 $31,546,121.91 $21,024,183.10 39.72% $514,792.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: eharris Department of Transportation Page 2 of 5

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0035

10/03/2017

Project Number: 0002626      US 41/SR 3 - INTERCHANGE RECONSTRUCTION

 

STP00-0002-00(626)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,877,086.49 $10,465,252.74 $411,833.75

Non-Participating $2,719,271.78 $2,616,313.33 $102,958.45

Total Earnings $13,596,358.27 $13,081,566.07 $514,792.20

Stockpiled Materials $258,576.86 $258,576.86 $0.00

Gross Earnings $13,854,935.13 $13,340,142.93 $514,792.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,854,935.13 $13,340,142.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $514,792.20

$0.00$0.00



Georgia Date:

User: eharris Department of Transportation Page 3 of 5

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0035

10/03/2017

Project Number 0002626      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .621

 706823.490 .012

STP00-0002-00(626)

 

.633 $8,481.88 $447,419.27

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .925

 5630737.180 .025

STP00-0002-00(626)

 

.950 $140,768.43 $5,349,200.32

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  90,000.000 26,674.470

 22.820 2,073.060

 

 

28,747.530 $47,307.23 $656,018.63

0095 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  10,500.000 3,263.000

 13.580 1,284.000

 

 

4,547.000 $17,436.72 $61,748.26

Category Amount: $213,994.26 $6,514,386.48

Category Number: 0020 DRAINAGE

0236 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,541.200 2,161.500

 51.630 136.000

 

 

2,297.500 $7,021.68 $118,619.93

0311 668-1100     CATCH BASIN, GP 1 EA  48.000 19.500

 2000.000 2.500

 

 

22.000 $5,000.00 $44,000.00

0321 668-2100     DROP INLET, GP 1 EA  34.000 8.000

 1826.470 2.000

 

 

10.000 $3,652.94 $18,264.70

0331 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 3.000

 1500.000 .500

 

 

3.500 $750.00 $5,250.00



Georgia Date:

User: eharris Department of Transportation Page 4 of 5

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0035

10/03/2017

Project Number 0002626      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0336 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.500 .000

 220.000 12.000

 

 

12.000 $2,640.00 $2,640.00

Category Amount: $19,064.62 $188,774.63

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 163-0240     MULCH TN  850.000 719.753

 165.000 50.400

 

 

770.153 $8,316.00 $127,075.25

0376 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  67.000 55.500

 150.000 6.000

 

 

61.500 $900.00 $9,225.00

0386 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  20,850.000 17,224.000

 0.350 71.000

 

 

17,295.000 $24.85 $6,053.25

0401 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 32.000

 1064.620 1.000

 

 

33.000 $1,064.62 $35,132.46

0416 167-1500     WATER QUALITY INSPECTIONS MO  40.000 34.000

 240.000 1.000

 

 

35.000 $240.00 $8,400.00

0426 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,700.000 30,144.625

 2.850 1,427.750

 

 

31,572.375 $4,069.09 $89,981.27

Category Amount: $14,614.56 $275,867.23

Category Number: 0070 BRIDGES

0616 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  2,457.000 1,062.522

 23.510 390.113

 

 

1,452.635 $9,171.56 $34,151.45



Georgia Date:

User: eharris Department of Transportation Page 5 of 5

Pay Period: 09/01/2017

to 09/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0035

10/03/2017

Project Number 0002626      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0666 500-3002     CLASS AA CONCRETE CY  1,748.000 213.340

 503.920 179.089

 

 

392.429 $90,246.53 $197,752.82

0731 511-1000     BAR REINF STEEL LB  315,276.000 46,588.970

 0.740 36,172.450

 

 

82,761.420 $26,767.61 $61,243.45

0766 520-0353     H-PILE POINTS, HP 12 X 53 EA  32.000 16.000

 179.790 16.000

 

 

32.000 $2,876.64 $5,753.28

0771 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  5,650.000 1,095.350

 49.820 37.120

 

 

1,132.470 $1,849.32 $56,419.66

0776 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,265.000 352.920

 58.840 1,010.574

 

 

1,363.494 $59,462.17 $80,227.99

Category Amount: $190,373.83 $435,548.65

Category Number: 0010 ROADWAY

0871 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  10,900.000 1,335.760

 61.630 1,232.333

 

 

2,568.093 $75,948.68 $158,271.57

0991 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,300.000 2,954.000

 1.250 637.000

 

 

3,591.000 $796.25 $4,488.75

Category Amount: $76,744.93 $162,760.32

Project Total Amount: $514,792.20 $13,596,358.27


