
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Contract Location: Time Allowed:

SR 47 BEGINNING SOUTH OF RIDGE RD (CR 46) AND EXTENDING TO K

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/20/2014

06/20/2014

08/18/2014

08/22/2014

01/07/2015

00/00/0000

00/00/0000

893 Days

01/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 41.99

375 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,358,699.39

$9,890,391.74

$7,705,363.06

23.80%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231350-      $5,526,639.15 $5,212,435.07 $3,903,000.93 29.38% $14,181.40

232305-      $4,832,060.24 $4,677,956.67 $3,802,362.13 21.31% $262,855.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number: 231350-      SR 47 - PASSING LN CONST

 

STP00-0076-01(028)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,298,910.58 $1,287,565.46 $11,345.12

Non-Participating $324,727.64 $321,891.36 $2,836.28

Total Earnings $1,623,638.22 $1,609,456.82 $14,181.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,623,638.22 $1,609,456.82 $14,181.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,623,638.22 $1,609,456.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $14,181.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number: 232305-      SR 47 - BRIDGE RECON

 

BRST0-0076-01(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $673,349.64 $463,065.27 $210,284.37

Non-Participating $168,337.42 $115,766.33 $52,571.09

Total Earnings $841,687.06 $578,831.60 $262,855.46

Stockpiled Materials $188,011.05 $188,011.05 $0.00

Gross Earnings $1,029,698.11 $766,842.65 $262,855.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,029,698.11 $766,842.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $262,855.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number 231350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .509

 80800.000 .032

STP00-0076-01(028)

 

.541 $2,585.60 $43,712.80

Category Amount: $2,585.60 $43,712.80

Category Number: 0020 ROADWAY

0290 163-0240     MULCH TN  455.000 21.538

 176.000 5.328

 

 

26.866 $937.73 $4,728.42

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,250.000 800.000

 0.460 644.000

 

 

1,444.000 $296.24 $664.24

0340 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,500.000 11,349.750

 5.450 1,073.250

 

 

12,423.000 $5,849.21 $67,705.35

Category Amount: $7,083.18 $73,098.01

Category Number: 0030 ROADWAY

0349 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  150.000 .000

 40.000 80.243

 

 

80.243 $3,209.72 $3,209.72

0350 603-7000     PLASTIC FILTER FABRIC SY  579.000 .000

 4.200 66.166

 

 

66.166 $277.90 $277.90

Category Amount: $3,487.62 $3,487.62



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number 231350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 ROADWAY

0525 670-1120     WATER MAIN, 12 IN LF  4,994.000 3,899.000

 51.250 20.000

 

 

3,919.000 $1,025.00 $200,848.75

Category Amount: $1,025.00 $200,848.75

Project Total Amount: $14,181.40 $1,623,638.22



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number 232305-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 150-1000     TRAFFIC CONTROL - LS  1.000 .398

 51300.000 .012

BRST0-0076-01-(037)

 

.410 $615.60 $21,033.00

Category Amount: $615.60 $21,033.00

Category Number: 0020 EROSION CONTROL

0183 603-7000     PLASTIC FILTER FABRIC SY  313.000 .000

 4.200 149.333

 

 

149.333 $627.20 $627.20

Category Amount: $627.20 $627.20

Category Number: 0030 TEMPORARY EROSION CONTROL

0228 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  26.000 .000

/SAND BAGS 285.000 15.750

 

 

15.750 $4,488.75 $4,488.75

0233 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  903.000 267.000

 5.450 764.000

 

 

1,031.000 $4,163.80 $5,618.95

0248 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,000.000 .000

 0.460 16.000

 

 

16.000 $7.36 $7.36

0278 167-1500     WATER QUALITY INSPECTIONS MO  12.000 3.000

 579.000 1.000

 

 

4.000 $579.00 $2,316.00

Category Amount: $9,238.91 $12,431.06

Category Number: 0050 BRIDGE NO 1 - OVER KEG CREEK

0423 524-0010     DRILLED CAISSON - LF  110.000 .000

 2710.000 92.600

48 IN

 

92.600 $250,946.00 $250,946.00

Category Amount: $250,946.00 $250,946.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0008

10/07/2015

Project Number 232305-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0488 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 10.500

 469.000 .750

 

 

11.250 $351.75 $5,276.25

0523 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  3.000 .000

 269.000 4.000

 

 

4.000 $1,076.00 $1,076.00

Category Amount: $1,427.75 $6,352.25

Project Total Amount: $262,855.46 $841,687.06


