
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Contract Location: Time Allowed:

US 27/SR 1 BEGINNING AT OLD MOON RD AND EXTENDING TO TURNBER

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

10/06/2014

10/21/2014

10/24/2014

00/00/0000

00/00/0000

984 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 32.01

315 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,097,865.13

$14,097,865.13

$10,748,074.11

23.76%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332820-      $14,097,865.13 $14,097,865.13 $10,748,074.11 23.76% $144,473.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Project Number: 332820-      US 27/SR 1 - WIDENING & RECONSTRUCTION

 

STP00-0011-01(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,679,832.77 $2,564,254.33 $115,578.44

Non-Participating $669,958.25 $641,063.64 $28,894.61

Total Earnings $3,349,791.02 $3,205,317.97 $144,473.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,349,791.02 $3,205,317.97 $144,473.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,349,791.02 $3,205,317.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $144,473.05

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .443

 1107052.000 .034

STP00-0011-01(053)

 

.477 $37,639.77 $528,063.80

0010 207-0203     FOUND BKFILL MATL, TP II CY  681.000 384.403

 53.000 26.296

 

 

410.699 $1,393.69 $21,767.05

0015 210-0100     GRADING COMPLETE - LS  1.000 .335

 2477617.840 .015

STP00-0011-01(053)

 

.350 $37,164.27 $867,166.24

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  70,380.000 7,152.540

 18.640 196.220

 

 

7,348.760 $3,657.54 $136,980.89

0029 318-3000     AGGR SURF CRS TN  400.000 545.900

 22.000 227.790

 

 

773.690 $5,011.38 $17,021.18

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  19,400.000 2,118.110

 10.400 336.800

 

 

2,454.910 $3,502.72 $25,531.06

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,120.000 4,747.980

 30.210 177.500

 

 

4,925.480 $5,362.28 $148,798.75

0295 668-1100     CATCH BASIN, GP 1 EA  103.000 48.750

 2277.000 4.500

 

 

53.250 $10,246.50 $121,250.25



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0335 668-4300     STORM SEWER MANHOLE, TP 1 EA  9.000 1.000

 1719.000 .250

 

 

1.250 $429.75 $2,148.75

Category Amount: $104,407.90 $1,868,727.97

Category Number: 0020 PERMANENT EROSION CONTROL

0345 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  560.000 25.978

 34.000 23.000

 

 

48.978 $782.00 $1,665.25

Category Amount: $782.00 $1,665.25

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0240     MULCH TN  70.000 195.985

 300.000 24.539

 

 

220.524 $7,361.70 $66,157.20

0405 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  12.000 2.000

 350.000 .750

 

 

2.750 $262.50 $962.50

0410 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  120.000 24.000

 170.000 .750

 

 

24.750 $127.50 $4,207.50

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,050.000 2,637.000

 0.050 29.000

 

 

2,666.000 $1.45 $133.30

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 59.000

 75.000 2.000

 

 

61.000 $150.00 $4,575.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0450 167-1500     WATER QUALITY INSPECTIONS MO  34.000 9.000

 600.000 1.000

 

 

10.000 $600.00 $6,000.00

Category Amount: $8,503.15 $82,035.50

Category Number: 0070 WATER DISTRIBUTION

0660 610-7010     REMOVE WATER METER EA  7.000 2.000

 500.000 -2.000

 

 

.000 $-1,000.00 $0.00

0690 670-1080     WATER MAIN, 8 IN LF  1,110.000 130.000

 97.000 160.000

 

 

290.000 $15,520.00 $28,130.00

0710 670-1490     CUT AND CAP EXISTING WATER MAIN EA  13.000 6.000

 1050.000 2.000

 

 

8.000 $2,100.00 $8,400.00

0725 670-2080     GATE VALVE, 8 IN EA  11.000 5.000

 1330.000 1.000

 

 

6.000 $1,330.00 $7,980.00

0760 670-4000     FIRE HYDRANT EA  17.000 11.000

 3500.000 1.000

 

 

12.000 $3,500.00 $42,000.00

0785 670-5620     WATER SERVICE LINE, 3/4 IN LF  840.000 473.000

 24.000 65.000

 

 

538.000 $1,560.00 $12,912.00

0805 670-7000     STEEL CASING - LF  120.000 100.000

 105.000 20.000

16 IN

 

120.000 $2,100.00 $12,600.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 08/15/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0012

09/09/2015

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 WATER DISTRIBUTION

0820 670-9450     ROCK EXCAVATION CY  75.000 99.110

 120.000 6.000

 

 

105.110 $720.00 $12,613.20

0825 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  30.000 15.000

 900.000 3.000

 

 

18.000 $2,700.00 $16,200.00

0845 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 3.000

 750.000 3.000

 

 

6.000 $2,250.00 $4,500.00

Category Amount: $30,780.00 $145,335.20

Project Total Amount: $144,473.05 $3,349,791.02


