
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2016

Contract Location: Time Allowed:

US 27/SR 1 BEGINNING AT OLD MOON RD AND EXTENDING TO TURNBER

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

10/06/2014

10/21/2014

10/24/2014

00/00/0000

00/00/0000

984 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 50.51

497 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,097,865.13

$14,097,865.13

$9,574,476.89

32.09%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332820-      $14,097,865.13 $14,097,865.13 $9,574,476.89 32.09% $204,784.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2016

Project Number: 332820-      US 27/SR 1 - WIDENING & RECONSTRUCTION

 

STP00-0011-01(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,618,710.55 $3,454,883.28 $163,827.27

Non-Participating $904,677.69 $863,720.88 $40,956.81

Total Earnings $4,523,388.24 $4,318,604.16 $204,784.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,523,388.24 $4,318,604.16 $204,784.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,523,388.24 $4,318,604.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $204,784.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2016

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .545

 1107052.000 .011

STP00-0011-01(053)

 

.556 $12,177.57 $615,520.91

0015 210-0100     GRADING COMPLETE - LS  1.000 .480

 2477617.840 .010

STP00-0011-01(053)

 

.490 $24,776.18 $1,214,032.74

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  70,380.000 14,323.450

 18.640 3,171.690

 

 

17,495.140 $59,120.30 $326,109.41

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  24,800.000 .000

TL & H LIME 60.200 1,456.780

 

 

1,456.780 $87,698.16 $87,698.16

0065 413-1000     BITUM TACK COAT GL  19,600.000 .000

 2.590 360.000

 

 

360.000 $932.40 $932.40

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  19,400.000 3,581.910

 10.400 787.500

 

 

4,369.410 $8,190.00 $45,441.86

0115 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  11,700.000 2,420.000

 10.400 424.300

 

 

2,844.300 $4,412.72 $29,580.72

0315 668-2100     DROP INLET, GP 1 EA  20.000 9.750

 1637.000 1.000

 

 

10.750 $1,637.00 $17,597.75

Category Amount: $198,944.33 $2,336,913.95



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0018

03/09/2016

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0240     MULCH TN  70.000 290.438

 300.000 5.240

 

 

295.678 $1,572.00 $88,703.40

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,050.000 4,163.000

 0.050 255.000

 

 

4,418.000 $12.75 $220.90

0420 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,100.000 559.000

 2.000 140.000

 

 

699.000 $280.00 $1,398.00

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 77.000

 75.000 5.000

 

 

82.000 $375.00 $6,150.00

0450 167-1500     WATER QUALITY INSPECTIONS MO  34.000 15.000

 600.000 1.000

 

 

16.000 $600.00 $9,600.00

Category Amount: $2,839.75 $106,072.30

Category Number: 0010 ROADWAY

1005 441-0303     CONC SPILLWAY, TP 3 EA  5.000 2.000

 1500.000 2.000

 

 

4.000 $3,000.00 $6,000.00

Category Amount: $3,000.00 $6,000.00

Project Total Amount: $204,784.08 $4,523,388.24


