
Georgia Date:

User: 01044271 Department of Transportation Page 1 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Contract Location: Time Allowed:

US 27/SR 1 BEGINNING AT OLD MOON RD AND EXTENDING TO TURNBER

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

10/06/2014

10/21/2014

10/24/2014

00/00/0000

00/00/0000

1038 Days

08/23/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 91.91

954 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,196,862.40

$14,097,865.13

$5,642,763.73

60.13%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332820-      $14,196,862.40 $14,097,865.13 $5,642,763.73 60.25% $142,043.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01044271 Department of Transportation Page 2 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Project Number: 332820-      US 27/SR 1 - WIDENING & RECONSTRUCTION

 

STP00-0011-01(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,829,005.59 $6,715,370.94 $113,634.65

Non-Participating $1,707,251.48 $1,678,842.83 $28,408.65

Total Earnings $8,536,257.07 $8,394,213.77 $142,043.30

Stockpiled Materials $17,841.60 $17,841.60 $0.00

Gross Earnings $8,554,098.67 $8,412,055.37 $142,043.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,554,098.67 $8,412,055.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $142,043.30

$0.00$0.00



Georgia Date:

User: 01044271 Department of Transportation Page 3 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .815

 1107052.000 .028

STP00-0011-01(053)

 

.843 $30,997.46 $933,244.84

0010 207-0203     FOUND BKFILL MATL, TP II CY  681.000 857.388

 53.000 4.889

 

 

862.277 $259.12 $45,700.68

0015 210-0100     GRADING COMPLETE - LS  1.000 .840

 2477617.840 .010

STP00-0011-01(053)

 

.850 $24,776.18 $2,105,975.16

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  70,380.000 51,912.960

 18.640 1,998.050

 

 

53,911.010 $37,243.65 $1,004,901.23

0029 318-3000     AGGR SURF CRS TN  400.000 1,094.000

 22.000 18.960

 

 

1,112.960 $417.12 $24,485.12

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  1,370.000 1,822.035

 44.000 58.722

 

 

1,880.757 $2,583.77 $82,753.31

0075 441-0104     CONC SIDEWALK, 4 IN SY  8,800.000 5,240.487

 22.000 223.333

 

 

5,463.820 $4,913.33 $120,204.04

0080 441-0108     CONC SIDEWALK, 8 IN SY  1,600.000 573.285

 44.000 25.372

 

 

598.657 $1,116.37 $26,340.91

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  19,400.000 11,871.610

 10.400 486.000

 

 

12,357.610 $5,054.40 $128,519.14



Georgia Date:

User: 01044271 Department of Transportation Page 4 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 500-3101     CLASS A CONCRETE CY  670.000 277.132

 552.580 12.495

 

 

289.627 $6,904.49 $160,042.09

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  40.000 20.744

 200.000 8.741

 

 

29.485 $1,748.20 $5,897.00

0180 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  220.000 .000

 86.000 24.000

 

 

24.000 $2,064.00 $2,064.00

0195 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  230.000 104.000

 218.000 24.000

 

 

128.000 $5,232.00 $27,904.00

0240 611-3010     RECONSTR DROP INLET, GROUP 1 EA  1.000 .000

 2000.000 1.000

 

 

1.000 $2,000.00 $2,000.00

0295 668-1100     CATCH BASIN, GP 1 EA  103.000 75.750

 2277.000 .500

 

 

76.250 $1,138.50 $173,621.25

0300 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  60.000 .000

 195.000 1.300

 

 

1.300 $253.50 $253.50

0315 668-2100     DROP INLET, GP 1 EA  20.000 17.500

 1637.000 1.750

 

 

19.250 $2,864.75 $31,512.25

Category Amount: $129,566.84 $4,875,418.52



Georgia Date:

User: 01044271 Department of Transportation Page 5 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0345 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  560.000 377.687

 34.000 47.222

 

 

424.909 $1,605.55 $14,446.91

0355 603-7000     PLASTIC FILTER FABRIC SY  1,660.000 354.687

 2.500 47.222

 

 

401.909 $118.06 $1,004.77

Category Amount: $1,723.61 $15,451.68

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0240     MULCH TN  70.000 404.737

 300.000 12.442

 

 

417.179 $3,732.60 $125,153.70

0395 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  110.000 135.250

/SAND BAGS 185.000 .250

 

 

135.500 $46.25 $25,067.50

0400 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 3.250

 550.000 .250

 

 

3.500 $137.50 $1,925.00

0410 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  120.000 65.500

 170.000 2.250

 

 

67.750 $382.50 $11,517.50

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,050.000 11,048.900

 0.050 641.000

 

 

11,689.900 $32.05 $584.50

0420 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,100.000 1,421.000

 2.000 100.000

 

 

1,521.000 $200.00 $3,042.00



Georgia Date:

User: 01044271 Department of Transportation Page 6 of 6

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0033

06/02/2017

Project Number 332820-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 128.000

 75.000 2.000

 

 

130.000 $150.00 $9,750.00

0440 165-0111     MAINTENANCE OF STONE FILTER RING EA  12.000 17.000

 120.000 1.000

 

 

18.000 $120.00 $2,160.00

0450 167-1500     WATER QUALITY INSPECTIONS MO  34.000 30.000

 600.000 1.000

 

 

31.000 $600.00 $18,600.00

0455 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,100.000 24,520.750

 4.500 735.000

 

 

25,255.750 $3,307.50 $113,650.88

Category Amount: $8,708.40 $311,451.08

Category Number: 0010 ROADWAY

0990 576-1018     SLOPE DRAIN PIPE, 18 IN LF  100.000 .000

 25.000 60.000

 

 

60.000 $1,500.00 $1,500.00

9075 210-0250     UNDERCUT EXCAVATION CY  .000 538.273

 7.500 72.593

UNDERCUT EXCAVATION - SPEC ITEM

                                                            

610.866 $544.45 $4,581.50

Category Amount: $2,044.45 $6,081.50

Project Total Amount: $142,043.30 $8,536,257.07


