
Georgia Date:

User: dchastai Department of Transportation Page 1 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Contract Location: Time Allowed:

US 27/SR 1 BEGINNING AT OLD MOON RD AND EXTENDING TO TURNBER

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

10/06/2014

10/21/2014

10/24/2014

00/00/0000

00/00/0000

1123 Days

11/16/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 112.02

1258 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,255,061.20

$14,097,865.13

$3,356,193.89

77.46%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332820-      $14,255,061.20 $14,097,865.13 $3,356,193.88 76.46% $161,462.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dchastai Department of Transportation Page 2 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Project Number: 332820-      US 27/SR 1 - WIDENING & RECONSTRUCTION

 

STP00-0011-01(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,833,448.52 $8,674,741.82 $158,706.70

Non-Participating $2,208,362.20 $2,168,685.54 $39,676.66

Total Earnings $11,041,810.72 $10,843,427.36 $198,383.36

Stockpiled Materials $17,841.60 $17,841.60 $0.00

Gross Earnings $11,059,652.32 $10,861,268.96 $198,383.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($160,785.00)

Total: $10,898,867.32 $10,737,404.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $161,462.36

($36,921.00)($123,864.00)



Georgia Date:

User: dchastai Department of Transportation Page 3 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Project Number 332820-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .994

 1107052.000 .006

STP00-0011-01(053)

 

1.000 $6,642.31 $1,107,052.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  70,380.000 73,389.145

 18.640 1,468.935

 

 

74,858.080 $27,380.95 $1,395,354.61

0075 441-0104     CONC SIDEWALK, 4 IN SY  8,800.000 7,993.264

 22.000 291.778

 

 

8,285.042 $6,419.12 $182,270.92

0080 441-0108     CONC SIDEWALK, 8 IN SY  1,600.000 888.018

 44.000 78.500

 

 

966.518 $3,454.00 $42,526.79

0105 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,180.000 114.518

 10.400 29.111

 

 

143.629 $302.75 $1,493.74

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  19,400.000 18,478.610

 10.400 311.000

 

 

18,789.610 $3,234.40 $195,411.94

0130 500-3101     CLASS A CONCRETE CY  670.000 678.732

 552.580 15.118

 

 

693.850 $8,353.90 $383,407.63

0140 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  10.000 7.500

 960.000 3.500

 

 

11.000 $3,360.00 $10,560.00



Georgia Date:

User: dchastai Department of Transportation Page 4 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Project Number 332820-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 511-1000     BAR REINF STEEL LB  95,000.000 58,079.581

 0.830 36,920.420

 

 

95,000.001 $30,643.95 $78,850.00

Category Amount: $89,791.38 $3,396,927.63

Category Number: 0020 PERMANENT EROSION CONTROL

0355 603-7000     PLASTIC FILTER FABRIC SY  1,660.000 739.687

 2.500 765.278

 

 

1,504.965 $1,913.20 $3,762.41

0360 700-6910     PERMANENT GRASSING AC  15.000 15.718

 600.000 2.821

 

 

18.539 $1,692.60 $11,123.40

0365 700-7000     AGRICULTURAL LIME TN  50.000 15.065

 45.000 2.821

 

 

17.886 $126.95 $804.87

0370 700-8000     FERTILIZER MIXED GRADE TN  15.000 4.075

 600.000 .705

 

 

4.780 $423.00 $2,868.00

Category Amount: $4,155.75 $18,558.68

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0240     MULCH TN  70.000 445.486

 300.000 3.830

 

 

449.316 $1,149.00 $134,794.80

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,050.000 15,249.900

 0.050 863.000

 

 

16,112.900 $43.15 $805.65

0430 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 146.000

 75.000 9.000

 

 

155.000 $675.00 $11,625.00



Georgia Date:

User: dchastai Department of Transportation Page 5 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Project Number 332820-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0450 167-1500     WATER QUALITY INSPECTIONS MO  34.000 39.000

 600.000 1.000

 

 

40.000 $600.00 $24,000.00

0455 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,100.000 30,819.250

 4.500 91.500

 

 

30,910.750 $411.75 $139,098.38

0460 716-2000     EROSION CONTROL MATS, SLOPES SY  8,400.000 15,337.573

 1.250 3,888.889

 

 

19,226.462 $4,861.11 $24,033.08

Category Amount: $7,740.01 $334,356.91

Category Number: 0040 SIGNING AND MARKING

0490 639-4003     STRAIN POLE, TP III EA  4.000 3.000

 6200.000 2.000

 

 

5.000 $12,400.00 $31,000.00

Category Amount: $12,400.00 $31,000.00

Category Number: 0060 ATMS

0600 647-2160     PULL BOX, PB-6 EA  15.000 .000

 1308.000 11.000

 

 

11.000 $14,388.00 $14,388.00

0605 647-2170     PULL BOX, PB-7 EA  4.000 .000

 1450.000 4.000

 

 

4.000 $5,800.00 $5,800.00

0610 682-9950     DIRECTIONAL BORE - LF  2,240.000 620.000

 13.000 1,620.000

3 IN

 

2,240.000 $21,060.00 $29,120.00



Georgia Date:

User: dchastai Department of Transportation Page 6 of 6

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14817-14-000-0

Estimate Summary By Project

Estimate Number: 0043

04/06/2018

Project Number 332820-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 ATMS

0615 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  5,200.000 2,665.000

 4.500 2,535.000

 

 

5,200.000 $11,407.50 $23,400.00

Category Amount: $52,655.50 $72,708.00

Category Number: 0020 PERMANENT EROSION CONTROL

0970 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,100.000 320.000

 40.000 765.278

 

 

1,085.278 $30,611.12 $43,411.12

Category Amount: $30,611.12 $43,411.12

Category Number: 0010 ROADWAY

0995 158-1000     TRAINING HOURS HR  3,000.000 1,642.500

 0.800 1,287.000

 

 

2,929.500 $1,029.60 $2,343.60

Category Amount: $1,029.60 $2,343.60

Project Total Amount: $198,383.36 $11,041,810.72


