
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14818-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/02/2015

Contract Location: Time Allowed:

SR 16 AT OLD 85 CONNECTOR (CR 496) AND HOLLONVILLE RD (CR 68

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

PHILADELPHIA INDEMNITY INSURANCE COMPANY

06/20/2014

06/20/2014

07/31/2014

08/11/2014

11/18/2014

00/00/0000

00/00/0000

1025 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 37.66

386 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,652,066.11

$1,652,066.11

$659,641.29

70.36%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000409      $1,652,066.11 $1,652,066.11 $659,641.29 60.07% $163,366.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14818-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/02/2015

Project Number: 0000409      SR 16 - ROUNDABOUT

 

STP00-0000-00(409)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,046,182.38 $863,152.91 $183,029.47

Non-Participating $116,242.44 $95,905.85 $20,336.59

Total Earnings $1,162,424.82 $959,058.76 $203,366.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,162,424.82 $959,058.76 $203,366.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($92,500.00) ($92,500.00) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($77,500.00)

Total: $992,424.82 $829,058.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $163,366.06

($40,000.00)($37,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14818-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/02/2015

Project Number 0000409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .709

 34993.990 .043

STP00-0000-00(409)

 

.752 $1,504.74 $26,315.48

0010 210-0100     GRADING COMPLETE - LS  1.000 .750

 282684.180 .050

STP00-0000-00(409)

 

.800 $14,134.21 $226,147.34

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,586.000 3,980.070

 27.900 810.910

 

 

4,790.980 $22,624.39 $133,668.34

0049 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  595.000 .000

 109.370 578.153

 

 

578.153 $63,232.59 $63,232.59

0059 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  679.000 .000

 54.120 719.236

 

 

719.236 $38,925.05 $38,925.05

0078 441-4020     CONC VALLEY GUTTER, 6 IN SY  46.000 .000

 42.850 49.000

 

 

49.000 $2,099.65 $2,099.65

0084 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  233.000 .000

 14.090 230.000

 

 

230.000 $3,240.70 $3,240.70

0093 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  346.000 .000

 14.090 345.000

 

 

345.000 $4,861.05 $4,861.05

0094 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,159.000 .000

 19.170 1,441.900

 

 

1,441.900 $27,641.22 $27,641.22



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14818-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/02/2015

Project Number 0000409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0108 500-3200     CLASS B CONCRETE CY  50.000 .000

 191.080 28.681

 

 

28.681 $5,480.37 $5,480.37

Category Amount: $183,743.97 $531,611.79

Category Number: 0030 TEMPORARY EROSION CONTROL

0184 163-0240     MULCH TN  61.000 23.507

 197.320 .963

 

 

24.470 $190.02 $4,828.42

0219 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 281.880 2.000

 

 

2.000 $563.76 $563.76

0224 167-1500     WATER QUALITY INSPECTIONS MO  12.000 7.000

 261.090 1.000

 

 

8.000 $261.09 $2,088.72

Category Amount: $1,014.87 $7,480.90

Category Number: 0050 LANDSCAPING

0314 702-0470     ILEX VOMITORIA NANA - EA  215.000 .000

 73.290 107.500

DWARF YAUPON HOLLY, 3 GAL

 

107.500 $7,878.68 $7,878.68

0324 700-9300     SOD SY  461.000 .000

 8.460 133.600

 

 

133.600 $1,130.26 $1,130.26

0328 702-0212     CRATAEGUS VIRIDIS - EA  3.000 .000

 1353.000 1.500

WINTER KING HAWTHORN, 3 IN

 

1.500 $2,029.50 $2,029.50



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14818-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/02/2015

Project Number 0000409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 LANDSCAPING

0329 702-9025     LANDSCAPE MULCH SY  461.000 .000

 20.300 89.780

 

 

89.780 $1,822.53 $1,822.53

Category Amount: $12,860.97 $12,860.97

Category Number: 0060 LIGHTING

0349 681-6346     LUMINAIRE, TP 3, 250 W, HP SODIUM EA  16.000 10.000

 450.000 4.000

 

 

14.000 $1,800.00 $6,300.00

Category Amount: $1,800.00 $6,300.00

Category Number: 0010 ROADWAY

0404 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .725

 39462.500 .100

 

 

.825 $3,946.25 $32,556.56

Category Amount: $3,946.25 $32,556.56

Project Total Amount: $203,366.06 $1,162,424.82


