
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14825-14-T00-1

Estimate Summary By Project

Estimate Number: 0012

01/13/2016

Contract Location: Time Allowed:

 CONSTRUCTION OF A BRIDGE / APPROACHES OVER THE OCONEE RIVER

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

09/19/2014

10/03/2014

10/28/2014

11/06/2014

01/12/2015

00/00/0000

00/00/0000

695 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 60.58

421 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,780,849.87

$12,573,224.54

$7,446,679.89

40.35%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000833      $12,779,249.87 $12,571,624.54 $7,445,079.89 41.74% $212,182.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14825-14-T00-1

Estimate Summary By Project

Estimate Number: 0012

01/13/2016

Project Number: 0000833      NEW OCONEE RIVER CROSSING-GRADING, DRAINAGE, BASE &  PAVING

 

STP00-0000-00(833)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,547,168.84 $1,483,513.97 $63,654.87

Non-Participating $3,610,060.32 $3,461,532.36 $148,527.96

Total Earnings $5,157,229.16 $4,945,046.33 $212,182.83

Stockpiled Materials $176,940.82 $176,940.82 $0.00

Gross Earnings $5,334,169.98 $5,121,987.15 $212,182.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,334,169.98 $5,121,987.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $212,182.83

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14825-14-T00-1

Estimate Summary By Project

Estimate Number: 0012

01/13/2016

Project Number 0000833      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 310-1101     GR AGGR BASE CRS, INCL MATL TN  29,455.000 10,680.980

 29.070 3,908.860

 

 

14,589.840 $113,630.56 $424,126.65

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .635

 57500.000 .016

STP00-0000-00(833)

 

.651 $920.00 $37,432.50

0010 318-3000     AGGR SURF CRS TN  1,000.000 774.000

 25.080 46.880

 

 

820.880 $1,175.75 $20,587.67

0039 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  164.000 .000

 28.730 64.000

 

 

64.000 $1,838.72 $1,838.72

0040 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  513.000 448.500

 56.150 112.000

 

 

560.500 $6,288.80 $31,472.08

Category Amount: $123,853.83 $515,457.62

Category Number: 0020 ROADWAY

0088 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  3,300.000 2,585.250

 16.720 30.000

 

 

2,615.250 $501.60 $43,726.98

0123 170-2000     STAKED SILT RETENTION BARRIER LF  640.000 .000

 9.000 300.000

 

 

300.000 $2,700.00 $2,700.00

0128 167-1500     WATER QUALITY INSPECTIONS MO  24.000 11.000

 600.000 1.000

 

 

12.000 $600.00 $7,200.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14825-14-T00-1

Estimate Summary By Project

Estimate Number: 0012

01/13/2016

Project Number 0000833      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0133 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  16.000 2.000

 500.000 11.000

 

 

13.000 $5,500.00 $6,500.00

Category Amount: $9,301.60 $60,126.98

Category Number: 0010 ROADWAY

0238 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  13.000 9.000

 717.920 2.000

 

 

11.000 $1,435.84 $7,897.12

Category Amount: $1,435.84 $7,897.12

Category Number: 0020 ROADWAY

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,390.000 2,559.000

 0.250 60.000

 

 

2,619.000 $15.00 $654.75

Category Amount: $15.00 $654.75

Category Number: 0030 EROSION CONTROL

0303 603-7000     PLASTIC FILTER FABRIC SY  776.500 429.667

 2.960 31.333

 

 

461.000 $92.75 $1,364.56

Category Amount: $92.75 $1,364.56

Category Number: 0040 BRIDGE NO 1 - OVER THE OCONEE RIVER

0358 500-3002     CLASS AA CONCRETE CY  1,302.000 780.302

 594.600 35.600

 

 

815.902 $21,167.76 $485,135.33

0368 511-1000     BAR REINF STEEL LB  234,278.000 142,378.000

 0.910 5,964.000

 

 

148,342.000 $5,427.24 $134,991.22



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14825-14-T00-1

Estimate Summary By Project

Estimate Number: 0012

01/13/2016

Project Number 0000833      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER THE OCONEE RIVER

0383 520-2214     PILING, PSC, 14 IN SQ LF  2,005.000 .000

 60.250 489.180

 

 

489.180 $29,473.10 $29,473.10

Category Amount: $56,068.10 $649,599.65

Category Number: 0010 ROADWAY

0418 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  6.000 .000

 629.290 2.000

 

 

2.000 $1,258.58 $1,258.58

0463 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  1,135.000 957.000

 22.970 755.000

 

 

1,712.000 $17,342.35 $39,324.64

Category Amount: $18,600.93 $40,583.22

Category Number: 0020 ROADWAY

0478 603-2012     STN DUMPED RIP RAP, TP 1, 12 IN SY  776.500 616.556

 33.600 31.333

 

 

647.889 $1,052.79 $21,769.07

Category Amount: $1,052.79 $21,769.07

Category Number: 0040 BRIDGE NO 1 - OVER THE OCONEE RIVER

384 520-2214     PILING, PSC, 14 IN SQ LF  .000 .000

 49.190 35.820

PILING CUTOFF, PSC, 14 IN

                                                            

35.820 $1,761.99 $1,761.99

Category Amount: $1,761.99 $1,761.99

Project Total Amount: $212,182.83 $5,157,229.16


