
Georgia Date:

User: jmccrack Department of Transportation Page 1 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0042

01/05/2018

Contract Location: Time Allowed:

SR 53 (MARS HILL RD) BEGINNING AT HOG MOUNTAIN RD AND EXTEND

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/18/2014

08/01/2014

09/03/2014

09/16/2014

11/14/2014

00/00/0000

00/00/0000

1349 Days

05/26/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 89.18

1203 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,772,886.42

$26,387,403.25

$6,444,406.41

76.80%

Counties:

Oconee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142060-      $27,772,886.42 $26,387,403.25 $6,444,406.41 76.80% $189,272.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: jmccrack Department of Transportation Page 2 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0042

01/05/2018

Project Number: 142060-      SR 53 (MARS HILL RD) - WIDENING & RECON

 

STP00-1267-00(008)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,328,480.01 $21,139,207.99 $189,272.02

Non-Participating $0.00 $0.00 $0.00

Total Earnings $21,328,480.01 $21,139,207.99 $189,272.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $21,328,480.01 $21,139,207.99 $189,272.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,328,480.01 $21,139,207.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $189,272.02

$0.00$0.00



Georgia Date:

User: jmccrack Department of Transportation Page 3 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0042

01/05/2018

Project Number 142060-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0017 205-0001     UNCLASS EXCAV CY  85,404.000 76,630.590

 3.460 4,503.210

 

 

81,133.800 $15,581.11 $280,722.95

0018 206-0002     BORROW EXCAV, INCL MATL CY  204,470.000 152,778.631

 3.520 37,378.470

 

 

190,157.101 $131,572.21 $669,353.00

0074 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  50.000 183.600

 27.120 -27.800

 

 

155.800 $-753.94 $4,225.30

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  40,100.000 37,309.000

 11.120 27.800

 

 

37,336.800 $309.14 $415,185.22

0105 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  15.000 8.000

 1963.500 1.000

 

 

9.000 $1,963.50 $17,671.50

Category Amount: $148,672.02 $1,387,157.97

Category Number: 0020 DRAINAGE

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17,600.000 16,806.315

 32.400 71.900

 

 

16,878.215 $2,329.56 $546,854.17

0210 668-1100     CATCH BASIN, GP 1 EA  188.000 126.000

 2609.040 1.000

 

 

127.000 $2,609.04 $331,348.08

0220 668-2100     DROP INLET, GP 1 EA  88.000 46.750

 2414.960 .500

 

 

47.250 $1,207.48 $114,106.86

Category Amount: $6,146.08 $992,309.11



Georgia Date:

User: jmccrack Department of Transportation Page 4 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0042

01/05/2018

Project Number 142060-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0260 163-0240     MULCH TN  2,040.000 792.228

 39.000 22.750

 

 

814.978 $887.25 $31,784.14

0280 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  306.000 124.750

 201.250 5.250

 

 

130.000 $1,056.56 $26,162.50

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,981.000 6,922.500

 0.010 150.000

 

 

7,072.500 $1.50 $70.73

0310 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  306.000 115.000

 100.000 8.000

 

 

123.000 $800.00 $12,300.00

0314 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  3.000 20.000

 914.240 1.000

 

 

21.000 $914.24 $19,199.04

0320 167-1500     WATER QUALITY INSPECTIONS MO  42.000 36.000

 800.000 1.000

 

 

37.000 $800.00 $29,600.00

0335 700-6910     PERMANENT GRASSING AC  40.000 9.240

 1267.650 1.199

 

 

10.439 $1,519.91 $13,233.00

0351 716-2000     EROSION CONTROL MATS, SLOPES SY  24,900.000 10,296.480

 1.050 439.962

 

 

10,736.442 $461.96 $11,273.26

Category Amount: $6,441.42 $143,622.67



Georgia Date:

User: jmccrack Department of Transportation Page 5 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0042

01/05/2018

Project Number 142060-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0170 WATER & SEWER RELOCATION

0823 670-1160     WATER MAIN, 16 IN LF  16,525.000 15,724.100

 62.250 450.000

DUCTILE IRON, 16 IN

 

16,174.100 $28,012.50 $1,006,837.73

Category Amount: $28,012.50 $1,006,837.73

Project Total Amount: $189,272.02 $21,328,480.01


