
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Contract Location: Time Allowed:

SR 133 OLD QUITMAN ADEL RD (CR 1) TO OLD BERLIN RD (CR 256)

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/20/2015

11/20/2015

01/20/2016

01/26/2016

02/10/2016

00/00/0000

00/00/0000

826 Days

04/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 15.62

129 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$34,600,591.20

$32,043,562.43

$31,124,419.64

8.39%

Counties:

Brooks Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000545      $34,600,591.20 $32,043,562.43 $31,124,419.64 10.05% $629,878.11

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Project Number: 0000545      SR 133 - WIDENING & RECONSTRUCTION

 

STP00-0000-00(545)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,322,464.65 $2,134,556.10 $187,908.55

Non-Participating $580,616.16 $533,639.02 $46,977.14

Total Earnings $2,903,080.81 $2,668,195.12 $234,885.69

Stockpiled Materials $573,090.75 $178,098.33 $394,992.42

Gross Earnings $3,476,171.56 $2,846,293.45 $629,878.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,476,171.56 $2,846,293.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $629,878.11

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .327

 231822.080 .005

STP00-0000-00(545)

 

.332 $1,159.11 $76,964.93

0030 206-0002     BORROW EXCAV, INCL MATL CY  278,952.000 3,000.000

 6.000 15,000.000

 

 

18,000.000 $90,000.00 $108,000.00

0031 207-0203     FOUND BKFILL MATL, TP II CY  1,124.000 .000

 76.840 17.778

 

 

17.778 $1,366.06 $1,366.06

Category Amount: $92,525.17 $186,330.99

Category Number: 0010 ALT - 1 (ASPHALT)

0038 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  291,525.000 .000

 15.890 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0030 ROADWAY

0155 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,160.000 .000

 31.880 186.000

 

 

186.000 $5,929.68 $5,929.68

0160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,393.000 .000

 40.230 .000

 

 

.000 $.00 $0.00

0180 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  253.000 .000

 100.800 120.000

 

 

120.000 $12,096.00 $12,096.00

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  4,486.000 .000

 25.190 108.000

 

 

108.000 $2,720.52 $2,720.52



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0195 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  1,301.000 .000

 28.310 47.000

 

 

47.000 $1,330.57 $1,330.57

0215 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  88.000 .000

 680.130 2.000

 

 

2.000 $1,360.26 $1,360.26

0217 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  19.000 .000

 948.280 1.000

 

 

1.000 $948.28 $948.28

0224 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 .000

 739.380 1.000

 

 

1.000 $739.38 $739.38

0235 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,061.000 .000

 78.080 7.111

 

 

7.111 $555.23 $555.23

0245 603-7000     PLASTIC FILTER FABRIC SY  3,529.000 .000

 2.050 7.111

 

 

7.111 $14.58 $14.58

0290 668-1100     CATCH BASIN, GP 1 EA  32.000 .000

 2205.000 1.500

 

 

1.500 $3,307.50 $3,307.50

Category Amount: $29,002.00 $29,002.00

Category Number: 0040 EROSION CONTROL

0355 163-0232     TEMPORARY GRASSING AC  42.000 .000

 840.000 3.042

 

 

3.042 $2,555.28 $2,555.28



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0368 163-0240     MULCH TN  2,090.000 17.600

 63.000 8.040

 

 

25.640 $506.52 $1,615.32

0369 163-0300     CONSTRUCTION EXIT EA  31.000 3.750

 1473.030 .750

 

 

4.500 $1,104.77 $6,628.64

0373 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  22.000 .000

/SAND BAGS 283.500 7.500

 

 

7.500 $2,126.25 $2,126.25

0382 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  79,766.000 8,128.500

RAW CHECK DAM 2.890 793.500

 

 

8,922.000 $2,293.22 $25,784.58

0385 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 20916.490 .750

188+50

 

.750 $15,687.37 $15,687.37

0386 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 20432.580 .750

189+25

 

.750 $15,324.44 $15,324.44

0409 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 .000

 525.000 1.500

 

 

1.500 $787.50 $787.50

0470 167-1500     WATER QUALITY INSPECTIONS MO  27.000 3.000

 945.000 1.000

 

 

4.000 $945.00 $3,780.00

0480 171-0010     TEMPORARY SILT FENCE, TYPE A LF  31,737.000 17,493.000

 2.100 329.250

 

 

17,822.250 $691.43 $37,426.73



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 05/03/2016

to 06/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/03/2016

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0485 171-0030     TEMPORARY SILT FENCE, TYPE C LF  68,815.000 22,533.750

 5.040 11,471.250

 

 

34,005.000 $57,815.10 $171,385.20

Category Amount: $99,836.88 $283,101.31

Category Number: 0030 ROADWAY

0490 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  23,221.000 6,486.000

 1.580 8,558.000

 

 

15,044.000 $13,521.64 $23,769.52

Category Amount: $13,521.64 $23,769.52

Project Total Amount: $234,885.69 $2,903,080.81


