
Georgia Date:

User: 01024355 Department of Transportation Page 1 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Contract Location: Time Allowed:

SR 133 @OLD BERLIN RD (CR 256) TO HAWTHORNE RD (CR 388)

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/16/2015

10/16/2015

12/02/2015

12/16/2015

12/17/2015

06/29/2018

00/00/0000

928 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 99.89

927 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$31,238,539.63

$28,780,218.73

$5,361,843.42

82.84%

Counties:

Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000546      $31,238,539.63 $28,780,218.73 $5,361,843.42 82.84% $117,544.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01024355 Department of Transportation Page 2 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Project Number: 0000546      SR 133 WIDENING & RECONSTRUCTION

 

STP00-0000-00(546)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,701,356.96 $20,607,321.34 $94,035.62

Non-Participating $5,175,339.25 $5,151,830.36 $23,508.89

Total Earnings $25,876,696.21 $25,759,151.70 $117,544.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,876,696.21 $25,759,151.70 $117,544.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,876,696.21 $25,759,151.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $117,544.51

$0.00$0.00



Georgia Date:

User: 01024355 Department of Transportation Page 3 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  101,237.000 12,144.512

 7.500 2,048.000

 

 

14,192.512 $15,360.00 $106,443.84

Category Amount: $15,360.00 $106,443.84

Category Number: 0010 ASPHALT - ALT 1

0039 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  215,110.000 241,279.482

 16.100 671.700

 

 

241,951.182 $10,814.37 $3,895,414.03

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,457.000 65,633.825

TL & H LIME 61.750 924.840

 

 

66,558.665 $57,108.87 $4,109,997.56

Category Amount: $67,923.24 $8,005,411.59

Category Number: 0030 ROADWAY

006 004-0022     EXTRA WORK - LS  .000 .000

 18337.900 1.000

Additional cost for work done on Claim dated 10-25-16

revised by SA 

1.000 $18,337.90 $18,337.90

Category Amount: $18,337.90 $18,337.90

Category Number: 0010 ASPHALT - ALT 1

0060 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  34,144.000 32,815.590

MATL & H LIME 67.150 55.380

 

 

32,870.970 $3,718.77 $2,207,285.64

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  40,870.000 41,819.300

L & H LIME 63.650 -582.140

 

 

41,237.160 $-37,053.21 $2,624,745.23

Category Amount: $-33,334.44 $4,832,030.87



Georgia Date:

User: 01024355 Department of Transportation Page 4 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

007 004-0022     EXTRA WORK - LS  .000 .000

 44565.000 1.000

Charges for mobilization, demolition, layout, etc.

                                                            

1.000 $44,565.00 $44,565.00

0075 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  81,616.000 89,185.939

 1.000 -1,428.000

 

 

87,757.939 $-1,428.00 $87,757.94

0080 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,532.000 .000

 2.000 1,532.000

 

 

1,532.000 $3,064.00 $3,064.00

0095 441-0740     CONCRETE MEDIAN, 4 IN SY  7,222.000 7,369.136

 28.000 56.702

 

 

7,425.838 $1,587.66 $207,923.46

0125 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  65,089.000 63,093.000

 16.000 440.000

 

 

63,533.000 $7,040.00 $1,016,528.00

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  274.000 18.090

 275.000 10.000

 

 

28.090 $2,750.00 $7,724.75

Category Amount: $57,578.66 $1,367,563.15

Category Number: 0050 SIGNING AND MARKING

0480 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  232.000 232.000

 15.000 6.250

 

 

238.250 $93.75 $3,573.75

0485 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,879.000 1,271.000

 16.000 12.000

 

 

1,283.000 $192.00 $20,528.00



Georgia Date:

User: 01024355 Department of Transportation Page 5 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0490 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  182.000 182.000

 17.000 16.000

 

 

198.000 $272.00 $3,366.00

0500 636-2070     GALV STEEL POSTS, TP 7 LF  4,435.000 3,333.000

 6.000 64.000

 

 

3,397.000 $384.00 $20,382.00

0505 636-2080     GALV STEEL POSTS, TP 8 LF  600.000 600.000

 9.000 14.000

 

 

614.000 $126.00 $5,526.00

0530 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  105.000 105.000

 65.000 3.000

 

 

108.000 $195.00 $7,020.00

0549 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  23.000 22.610

 1650.000 .046

 

 

22.656 $75.90 $37,382.40

0550 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  17.000 16.110

 1650.000 .090

 

 

16.200 $148.50 $26,730.00

0555 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 18.000 17.680

 950.000 .034

 

 

17.714 $32.30 $16,828.30

0564 654-1003     RAISED PVMT MARKERS TP 3 EA  2,079.000 3,149.000

 3.000 14.000

 

 

3,163.000 $42.00 $9,489.00

Category Amount: $1,561.45 $150,825.45



Georgia Date:

User: 01024355 Department of Transportation Page 6 of 6

Pay Period: 08/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0037

11/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0690 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  633.000 .000

L & H LIME 65.250 633.000

 

 

633.000 $41,303.25 $41,303.25

0695 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  949.000 .000

TL & H LIME 64.000 949.000

 

 

949.000 $60,736.00 $60,736.00

0745 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  19,663.000 20,253.420

 65.000 -1,721.870

 

 

18,531.550 $-111,921.55 $1,204,550.75

Category Amount: $-9,882.30 $1,306,590.00

Project Total Amount: $117,544.51 $25,876,696.21


