
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14837-14-000-0

Estimate Summary By Project

Estimate Number: 0006

02/09/2015

Contract Location: Time Allowed:

I-520/SR 415 BEGINNING SOUTH OF SR 56 AND EXTENDING TO THE S

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

07/18/2014

08/01/2014

08/29/2014

09/02/2014

10/01/2014

12/05/2014

00/00/0000

302 Days

06/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 31.46

95 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,578,715.69

$6,578,715.73

$628,838.86

90.44%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004317      $6,578,715.68 $6,578,715.73 $628,838.85 90.44% $105,870.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14837-14-000-0

Estimate Summary By Project

Estimate Number: 0006

02/09/2015

Project Number: M004317      I-520/SR 415 - MILLING, INLAY & PLMX RESF

 

M004317                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,354,889.16 $5,259,605.66 $95,283.50

Non-Participating $594,987.67 $584,400.63 $10,587.04

Total Earnings $5,949,876.83 $5,844,006.29 $105,870.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,949,876.83 $5,844,006.29 $105,870.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,949,876.83 $5,844,006.29

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $105,870.54

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14837-14-000-0

Estimate Summary By Project

Estimate Number: 0006

02/09/2015

Project Number M004317      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  2,990.000 2,384.110

 97.050 -2,384.110

 

 

.000 $-231,377.88 $0.00

0080 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  7,205.000 .000

 2.000 5,884.000

 

 

5,884.000 $11,768.00 $11,768.00

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  13.860 12.310

 1895.000 2.571

 

 

14.881 $4,872.05 $28,199.50

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  13.230 9.151

 1895.000 4.804

 

 

13.955 $9,103.58 $26,444.73

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 12.120 .000

 1330.000 13.118

 

 

13.118 $17,446.94 $17,446.94

0100 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  610.000 .000

 3.500 176.310

 

 

176.310 $617.09 $617.09

0105 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  55.000 .000

 3.500 110.032

 

 

110.032 $385.11 $385.11

0110 654-1003     RAISED PVMT MARKERS TP 3 EA  1,875.000 1,710.000

 3.000 25.000

 

 

1,735.000 $75.00 $5,205.00

0115 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  4,600.000 .000

E), TP PB 4.250 5,066.270

 

 

5,066.270 $21,531.65 $21,531.65



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14837-14-000-0

Estimate Summary By Project

Estimate Number: 0006

02/09/2015

Project Number M004317      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 657-1130     PREFORMED PLASTIC SOLID PVMT MKG, 13 IN, CONTRAST (BLACK-WHILF  2,435.000 .000

TE), TP PB 7.000 1,481.000

 

 

1,481.000 $10,367.00 $10,367.00

0125 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 5,110.000 .000

), TP PB 3.250 5,076.800

 

 

5,076.800 $16,499.60 $16,499.60

0130 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  4,605.000 .000

OW), TP PB 4.250 4,414.000

 

 

4,414.000 $18,759.50 $18,759.50

9050 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 .000

 94.720 2,384.110

                                                            

                                                            

2,384.110 $225,822.90 $225,822.90

Category Amount: $105,870.54 $383,047.02

Project Total Amount: $105,870.54 $5,949,876.83


