
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Contract Location: Time Allowed:

SR 72 BEGINNING WEST OF COMER AND EXTENDING EAST OF THE BROA

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/22/2014

09/05/2014

01/16/2015

02/04/2015

03/04/2015

00/00/0000

00/00/0000

1089 Days

01/27/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 24.79

270 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$49,117,392.99

$47,807,447.45

$40,419,720.75

17.55%

Counties:

Elbert Madison

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122650-      $49,117,392.98 $47,807,447.44 $40,419,720.74 17.71% $814,240.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number: 122650-      SR 72 - WIDENING & BRIDGE CONSTR

 

EDS00-0072-00(039)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,894,492.82 $6,243,100.35 $651,392.47

Non-Participating $1,723,623.22 $1,560,775.10 $162,848.12

Total Earnings $8,618,116.04 $7,803,875.45 $814,240.59

Stockpiled Materials $79,556.20 $79,556.20 $0.00

Gross Earnings $8,697,672.24 $7,883,431.65 $814,240.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,697,672.24 $7,883,431.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $814,240.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 318-3000     AGGR SURF CRS TN  3,000.000 549.450

 17.500 2,928.120

 

 

3,477.570 $51,242.10 $60,857.48

0105 643-0010     FIELD FENCE WOVEN WIRE LF  29,403.000 23,365.760

 4.800 2,411.000

 

 

25,776.760 $11,572.80 $123,728.45

0109 201-1500     CLEARING & GRUBBING - LS  1.000 .900

 5898200.000 .050

EDS00-0072-00(039)

 

.950 $294,910.00 $5,603,290.00

Category Amount: $357,724.90 $5,787,875.93

Category Number: 0020 EARTHWORK

0110 205-0001     UNCLASS EXCAV CY  1,647,382.260 98,902.000

 3.600 54,877.000

 

 

153,779.000 $197,557.20 $553,604.40

Category Amount: $197,557.20 $553,604.40

Category Number: 0030 DRAINAGE

0165 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,387.000 500.100

 36.750 508.100

 

 

1,008.200 $18,672.68 $37,051.35

0166 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  405.000 .000

 46.750 88.400

 

 

88.400 $4,132.70 $4,132.70

0235 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  208.000 7.000

 610.000 7.000

 

 

14.000 $4,270.00 $8,540.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0282 668-2100     DROP INLET, GP 1 EA  95.000 2.000

 1470.000 3.500

 

 

5.500 $5,145.00 $8,085.00

Category Amount: $32,220.38 $57,809.05

Category Number: 0060 MISCELLANEOUS

0294 150-1000     TRAFFIC CONTROL - LS  1.000 .384

 438800.000 .027

EDS00-0072-00(039)

 

.411 $11,847.60 $180,346.80

Category Amount: $11,847.60 $180,346.80

Category Number: 0050 EROSION CONTROL

0690 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  10,150.000 1,245.000

 9.750 120.000

 

 

1,365.000 $1,170.00 $13,308.75

0712 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  110.000 56.250

 472.000 3.000

 

 

59.250 $1,416.00 $27,966.00

0725 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,000.000 372.000

 1.700 472.000

 

 

844.000 $802.40 $1,434.80

0760 167-1500     WATER QUALITY INSPECTIONS MO  40.000 7.000

 576.000 1.000

 

 

8.000 $576.00 $4,608.00

0780 171-0030     TEMPORARY SILT FENCE, TYPE C LF  70,000.000 51,398.250

 4.400 1,038.750

 

 

52,437.000 $4,570.50 $230,722.80

0785 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  165.000 .000

 26.750 598.000

 

 

598.000 $15,996.50 $15,996.50



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0795 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  873.000 740.431

 20.500 465.000

 

 

1,205.431 $9,532.50 $24,711.34

0800 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  495.000 252.000

 20.500 274.000

 

 

526.000 $5,617.00 $10,783.00

0809 603-7000     PLASTIC FILTER FABRIC SY  1,898.000 992.431

 4.000 1,337.000

 

 

2,329.431 $5,348.00 $9,317.72

0810 700-6910     PERMANENT GRASSING AC  275.000 14.185

 1040.000 3.000

 

 

17.185 $3,120.00 $17,872.40

0815 700-7000     AGRICULTURAL LIME TN  1,020.000 4.290

 54.500 .000

 

 

4.290 $.00 $233.81

0825 700-8000     FERTILIZER MIXED GRADE TN  525.000 31.125

 491.000 .700

 

 

31.825 $343.70 $15,626.08

0848 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  .000 .000

 1.670 3,360.000

                                                            

                                                            

3,360.000 $5,611.20 $5,611.20

Category Amount: $54,103.80 $378,192.40

Category Number: 0030 DRAINAGE

1180 500-3101     CLASS A CONCRETE CY  694.500 698.611

 386.000 -698.610

 

 

.001 $-269,663.46 $0.39



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

1185 511-1000     BAR REINF STEEL LB  107,935.000 77,734.800

 0.790 -77,734.800

 

 

.000 $-61,410.49 $0.00

1190 500-3101     CLASS A CONCRETE CY  848.100 .000

 386.000 816.482

 

 

816.482 $315,162.05 $315,162.05

1195 511-1000     BAR REINF STEEL LB  92,830.000 .000

 0.790 89,222.290

 

 

89,222.290 $70,485.61 $70,485.61

Category Amount: $54,573.71 $385,648.05

Category Number: 0110 UTILITIES

1265 670-1060     WATER MAIN, 6 IN LF  2,475.000 .000

 30.750 1,024.000

 

 

1,024.000 $31,488.00 $31,488.00

1275 670-2060     GATE VALVE, 6 IN EA  13.000 .000

 882.000 7.000

 

 

7.000 $6,174.00 $6,174.00

1280 670-4000     FIRE HYDRANT EA  3.000 .000

 2540.000 2.000

 

 

2.000 $5,080.00 $5,080.00

1285 670-4500     CONCRETE THRUST COLLAR, 6 IN PIPE OR SMALLEREA  3.000 .000

 276.000 3.000

 

 

3.000 $828.00 $828.00

1290 670-5620     WATER SERVICE LINE, 3/4 IN LF  146.000 .000

 27.500 252.000

 

 

252.000 $6,930.00 $6,930.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0008

11/06/2015

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 UTILITIES

1300 670-7000     STEEL CASING - LF  323.000 .000

 49.500 140.000

12 IN

 

140.000 $6,930.00 $6,930.00

1305 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  4.000 .000

 1210.000 1.000

 

 

1.000 $1,210.00 $1,210.00

Category Amount: $58,640.00 $58,640.00

Category Number: 0010 ROADWAY

1365 621-4061     CONCRETE SIDE BARRIER, TYPE 6A LF  498.170 .000

 376.000 98.000

 

 

98.000 $36,848.00 $36,848.00

9065 004-0022     EXTRA WORK - LS  .000 .200

 53625.000 .200

Extra Work - Install Fish Baffles

                                                            

.400 $10,725.00 $21,450.00

Category Amount: $47,573.00 $58,298.00

Project Total Amount: $814,240.59 $8,618,116.04


