
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Contract Location: Time Allowed:

SR 72 BEGINNING WEST OF COMER AND EXTENDING EAST OF THE BROA

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/22/2014

09/05/2014

01/16/2015

02/04/2015

03/04/2015

00/00/0000

00/00/0000

1089 Days

01/27/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 61.16

666 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,457,639.56

$47,807,447.45

$25,904,276.68

48.62%

Counties:

Elbert Madison

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122650-      $50,457,639.55 $47,807,447.44 $25,904,276.67 48.66% $2,937,704.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number: 122650-      SR 72 - WIDENING & BRIDGE CONSTR

 

EDS00-0072-00(039)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,625,812.36 $17,228,882.03 $2,396,930.33

Non-Participating $4,906,453.19 $4,307,220.63 $599,232.56

Total Earnings $24,532,265.55 $21,536,102.66 $2,996,162.89

Stockpiled Materials $21,097.33 $79,556.20 ($58,458.87)

Gross Earnings $24,553,362.88 $21,615,658.86 $2,937,704.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $24,553,362.88 $21,615,658.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,937,704.02

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  255,668.000 117,634.101

 17.250 31,646.980

 

 

149,281.081 $545,910.41 $2,575,098.65

0010 318-3000     AGGR SURF CRS TN  3,000.000 11,464.805

 17.500 459.610

 

 

11,924.415 $8,043.18 $208,677.26

0014 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,500.000 503.920

 76.250 37.250

 

 

541.170 $2,840.31 $41,264.21

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  13,277.000 2,105.750

TL & H LIME 77.250 313.920

 

 

2,419.670 $24,250.32 $186,919.51

0020 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  16,747.000 1,602.649

L & H LIME 73.500 198.930

 

 

1,801.579 $14,621.36 $132,416.06

0030 413-1000     BITUM TACK COAT GL  17,262.000 1,193.000

 3.000 270.000

 

 

1,463.000 $810.00 $4,389.00

Category Amount: $596,475.58 $3,148,764.69

Category Number: 0020 EARTHWORK

0110 205-0001     UNCLASS EXCAV CY  1,647,382.260 1,426,097.333

 3.600 78,583.000

 

 

1,504,680.333 $282,898.80 $5,416,849.20

Category Amount: $282,898.80 $5,416,849.20

Category Number: 0030 DRAINAGE

0165 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,387.000 4,922.650

 36.750 1,027.400

 

 

5,950.050 $37,756.95 $218,664.34



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0166 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  405.000 253.300

 46.750 62.500

 

 

315.800 $2,921.88 $14,763.65

0170 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  284.000 537.700

 53.500 319.500

 

 

857.200 $17,093.25 $45,860.20

0215 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,918.000 1,142.300

 28.750 200.000

 

 

1,342.300 $5,750.00 $38,591.13

0216 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  906.000 1,168.920

 35.250 40.000

 

 

1,208.920 $1,410.00 $42,614.43

0235 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  208.000 70.000

 610.000 12.000

 

 

82.000 $7,320.00 $50,020.00

0240 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  66.000 19.000

 721.000 1.000

 

 

20.000 $721.00 $14,420.00

0260 576-1018     SLOPE DRAIN PIPE, 18 IN LF  824.000 154.800

 46.500 170.000

 

 

324.800 $7,905.00 $15,103.20

0282 668-2100     DROP INLET, GP 1 EA  95.000 29.250

 1470.000 8.250

 

 

37.500 $12,127.50 $55,125.00

Category Amount: $93,005.58 $495,161.95



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 MISCELLANEOUS

0294 150-1000     TRAFFIC CONTROL - LS  1.000 .655

 438800.000 .023

EDS00-0072-00(039)

 

.678 $10,092.40 $297,506.40

Category Amount: $10,092.40 $297,506.40

Category Number: 0050 EROSION CONTROL

0670 163-0232     TEMPORARY GRASSING AC  145.000 488.516

 382.000 20.000

 

 

508.516 $7,640.00 $194,253.11

0675 163-0240     MULCH TN  5,100.000 914.685

 191.000 5.995

 

 

920.680 $1,145.05 $175,849.88

0680 163-0300     CONSTRUCTION EXIT EA  25.000 17.250

 1170.000 1.500

 

 

18.750 $1,755.00 $21,937.50

0690 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  10,150.000 3,895.000

 9.750 1,140.000

 

 

5,035.000 $11,115.00 $49,091.25

0715 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 40.500

 131.000 6.000

 

 

46.500 $786.00 $6,091.50

0725 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,000.000 10,522.000

 1.700 659.000

 

 

11,181.000 $1,120.30 $19,007.70

0750 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 21.000

 42.000 19.000

 

 

40.000 $798.00 $1,680.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0752 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  110.000 13.000

 242.000 1.000

 

 

14.000 $242.00 $3,388.00

0760 167-1500     WATER QUALITY INSPECTIONS MO  40.000 16.000

 576.000 1.000

 

 

17.000 $576.00 $9,792.00

0810 700-6910     PERMANENT GRASSING AC  275.000 151.138

 1040.000 7.000

 

 

158.138 $7,280.00 $164,463.52

0825 700-8000     FERTILIZER MIXED GRADE TN  525.000 83.072

 491.000 2.000

 

 

85.072 $982.00 $41,770.35

0850 716-2000     EROSION CONTROL MATS, SLOPES SY  217,000.000 413,577.309

 0.850 25,991.579

 

 

439,568.888 $22,092.84 $373,633.55

Category Amount: $55,532.19 $1,060,958.36

Category Number: 0080 BRIDGE NO. 1 - OVER THE BROAD RIVER

0875 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  499.000 .000

 162.000 249.585

1

 

249.585 $40,432.77 $40,432.77

0880 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  2,233.000 .000

 176.000 2,232.510

1

 

2,232.510 $392,921.76 $392,921.76

0895 520-0353     H-PILE POINTS, HP 12 X 53 EA  10.000 .000

 192.000 5.000

 

 

5.000 $960.00 $960.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 1 - OVER THE BROAD RIVER

0900 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  251.000 .000

 81.750 61.336

 

 

61.336 $5,014.22 $5,014.22

Category Amount: $439,328.75 $439,328.75

Category Number: 0050 EROSION CONTROL

1320 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  26,750.000 525.000

 1.700 19.000

 

 

544.000 $32.30 $924.80

Category Amount: $32.30 $924.80

Category Number: 0010 ROADWAY

1380 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  64.000 .000

 185.000 3.000

 

 

3.000 $555.00 $555.00

1385 430-0185     PLAIN PC CONC PVMT, CL 1 CONC, 8 1/2 IN THK SY  321,805.000 9,478.363

 40.750 31,305.306

 

 

40,783.669 $1,275,691.22 $1,661,934.51

Category Amount: $1,276,246.22 $1,662,489.51

Category Number: 0030 DRAINAGE

8075 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  .000 46.000

 586.000 10.000

Safety End Sections

                                                            

56.000 $5,860.00 $32,816.00

8080 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  .000 40.000

 822.000 2.000

Safety End Sections

                                                            

42.000 $1,644.00 $34,524.00

Category Amount: $7,504.00 $67,340.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14841-14-000-0

Estimate Summary By Project

Estimate Number: 0023

12/05/2016

Project Number 122650-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9001 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -54,455.300

 1.000 -7,488.640

(IN# 2)

                                                            

-61,943.940 $-7,488.64 ($61,943.94)

Category Amount: $-7,488.64 $-61,943.94

Category Number: 0050 EROSION CONTROL

9075 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  .000 22,568.256

 1.560 988.444

                                                            

                                                            

23,556.700 $1,541.97 $36,748.45

Category Amount: $1,541.97 $36,748.45

Category Number: 0080 BRIDGE NO. 1 - OVER THE BROAD RIVER

9100 500-3002     CLASS AA CONCRETE CY  .000 69.800

 975.480 197.800

Class AA Concrete

                                                            

267.600 $192,949.94 $261,038.45

9110 511-1000     BAR REINF STEEL LB  .000 19,077.000

 0.900 53,382.000

Bar Reinf. Steel

                                                            

72,459.000 $48,043.80 $65,213.10

Category Amount: $240,993.74 $326,251.55

Project Total Amount: $2,996,162.89 $24,532,265.55


