
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/01/2015

to 05/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14842-14-000-0

Estimate Summary By Project

Estimate Number: 0005

06/05/2015

Contract Location: Time Allowed:

SR 83 BEGINNING NORTH OF CR 73 AND EXTENDING SOUTH OF CR 77 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/22/2014

09/05/2014

10/03/2014

10/09/2014

12/12/2014

00/00/0000

00/00/0000

601 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 38.94

234 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,979,769.47

$3,707,647.66

$3,666,371.32

7.87%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231730-      $3,979,769.47 $3,707,647.66 $3,666,371.32 7.87% $86,514.16

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/01/2015

to 05/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14842-14-000-0

Estimate Summary By Project

Estimate Number: 0005

06/05/2015

Project Number: 231730-      SR 83 - WIDENING & RECONSTR

 

STP00-0161-01(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $250,718.53 $181,507.20 $69,211.33

Non-Participating $62,679.62 $45,376.79 $17,302.83

Total Earnings $313,398.15 $226,883.99 $86,514.16

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $313,398.15 $226,883.99 $86,514.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $313,398.15 $226,883.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $86,514.16

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/01/2015

to 05/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14842-14-000-0

Estimate Summary By Project

Estimate Number: 0005

06/05/2015

Project Number 231730-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 210-0100     GRADING COMPLETE - LS  1.000 .100

 1078560.330 .060

STP00-0161-01(016)

 

.160 $64,713.62 $172,569.65

0113 150-1000     TRAFFIC CONTROL - LS  1.000 .266

 71214.160 .041

STP00-0161-01(016)

 

.307 $2,919.78 $21,862.75

Category Amount: $67,633.40 $194,432.40

Category Number: 0020 TEMP EROSION CONTROL

0193 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,827.000 6,438.750

 5.000 1,999.500

 

 

8,438.250 $9,997.50 $42,191.25

0223 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 300.000 1.000

 

 

1.000 $300.00 $300.00

0228 167-1500     WATER QUALITY INSPECTIONS MO  13.000 2.000

 200.000 1.000

 

 

3.000 $200.00 $600.00

0243 163-0300     CONSTRUCTION EXIT EA  5.000 3.750

 1579.910 2.250

 

 

6.000 $3,554.80 $9,479.46

0248 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  5.000 .000

 983.410 1.000

 

 

1.000 $983.41 $983.41

0258 163-0232     TEMPORARY GRASSING AC  108.000 6.070

 250.000 6.840

 

 

12.910 $1,710.00 $3,227.50

Category Amount: $16,745.71 $56,781.62



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/01/2015

to 05/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14842-14-000-0

Estimate Summary By Project

Estimate Number: 0005

06/05/2015

Project Number 231730-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0293 700-8000     FERTILIZER MIXED GRADE TN  32.000 1.425

 550.000 1.470

 

 

2.895 $808.50 $1,592.25

0303 163-0240     MULCH TN  500.000 24.604

 155.000 15.010

 

 

39.614 $2,326.55 $6,140.17

Category Amount: $3,135.05 $7,732.42

Project Total Amount: $87,514.16 $313,398.15


