
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14848-15-000-0

Estimate Summary By Project

Estimate Number: 0009

06/03/2016

Contract Location: Time Allowed:

CR 309 OVER LITTLE HURRICANE CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/19/2015

07/03/2015

08/14/2015

08/20/2015

09/02/2015

00/00/0000

00/00/0000

439 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 65.15

286 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,532,903.44

$2,521,785.65

$153,866.10

93.93%

Counties:

Pierce

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

532320-      $2,532,903.44 $2,521,785.65 $153,866.10 93.93% $23,781.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14848-15-000-0

Estimate Summary By Project

Estimate Number: 0009

06/03/2016

Project Number: 532320-      CR 309 - BRIDGE CONSTRCTION

 

BRSLB-1825-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,903,229.88 $1,884,204.93 $19,024.95

Non-Participating $475,807.46 $471,051.22 $4,756.24

Total Earnings $2,379,037.34 $2,355,256.15 $23,781.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,379,037.34 $2,355,256.15 $23,781.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,379,037.34 $2,355,256.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $23,781.19

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14848-15-000-0

Estimate Summary By Project

Estimate Number: 0009

06/03/2016

Project Number 532320-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0003 SIGNING & MARKING

0035 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  2,200.000 .000

 0.500 2,016.960

 

 

2,016.960 $1,008.48 $1,008.48

0040 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  2,200.000 .000

 0.500 2,449.920

 

 

2,449.920 $1,224.96 $1,224.96

Category Amount: $2,233.44 $2,233.44

Category Number: 0001 ROADWAY

0120 641-1100     GUARDRAIL, TP T LF  84.000 .000

 85.000 82.000

 

 

82.000 $6,970.00 $6,970.00

0125 641-1200     GUARDRAIL, TP W LF  325.000 .000

 23.000 318.250

 

 

318.250 $7,319.75 $7,319.75

0130 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 1000.000 2.000

 

 

2.000 $2,000.00 $2,000.00

Category Amount: $16,289.75 $16,289.75

Category Number: 0005 EROSION CONTROL

0190 167-1500     WATER QUALITY INSPECTIONS MO  14.000 8.000

 1400.000 1.000

 

 

9.000 $1,400.00 $12,600.00

Category Amount: $1,400.00 $12,600.00

Category Number: 0003 SIGNING & MARKING

0230 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  27.000 .000

 27.000 27.000

 

 

27.000 $729.00 $729.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14848-15-000-0

Estimate Summary By Project

Estimate Number: 0009

06/03/2016

Project Number 532320-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0003 SIGNING & MARKING

0235 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  20.000 .000

 17.000 20.000

 

 

20.000 $340.00 $340.00

0240 636-2070     GALV STEEL POSTS, TP 7 LF  52.000 .000

 7.000 56.000

 

 

56.000 $392.00 $392.00

0245 636-2090     GALV STEEL POSTS, TP 9 LF  48.000 .000

 9.000 48.000

 

 

48.000 $432.00 $432.00

0260 654-1001     RAISED PVMT MARKERS TP 1 EA  30.000 .000

 10.000 34.000

 

 

34.000 $340.00 $340.00

Category Amount: $2,233.00 $2,233.00

Category Number: 0001 ROADWAY

0295 634-1200     RIGHT OF WAY MARKERS EA  12.000 .000

 125.000 13.000

 

 

13.000 $1,625.00 $1,625.00

Category Amount: $1,625.00 $1,625.00

Project Total Amount: $23,781.19 $2,379,037.34


